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(This document is meant for the exclusive purpose of bidding against this Tender 
Document No. / Specification and shall not be transferred, reproduced or otherwise used 
for purposes other than that for which it is specifically issued). 
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DETAILED INVITATION FOR BID 

 
[DOMESTIC COMPETITIVE BIDDING FOLLOWED BY ON LINE REVERSE e-AUCTION] 

 

DAMODAR VALLEY CORPORATION 

 
         TENDER DOCUMENT No. DVC/Tender/Head Quarter/SPE/CMM/Works and Service/00054 

 

 
 1.0   Damodar Valley Corporation (DVC) invites bid from the eligible bidders in e-Tendering mode 
{Single Stage - three envelopes basis, i.e. Envelope1 (Documents in support of cost of Tender 
document, Documents in support of Bid Security declaration, Integrity Pact), Envelope2 (Declaration 
in support of Qualification Requirement as mentioned in the NIT & Declaration/ Information  in support 
of Techno-commercial Bid as mentioned in the NIT and Scanned copies of Letter of Bid, Acceptance 
of On Line Reverse e-Auction, Affidavit, Notarized Power of Attorney, Cost of Tender document, Bid 
Security declaration and  scanned Copies of all required documents for meeting the Qualification 
Requirement and documents mentioned at Clause No. 6 of Vol-I Sec I-IFB of NIT) and Envelope3 
(Price Bid)  for “Survey, Design, Supply, Erection, Testing & Commissioning works for 
replacement of existing ACSR Lark Conductor by HTLS (High Temperature Low Sag) 
conductor in respect of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS 
Conductor in respect of 33KV Kalyaneswari-Chabra Feeder of DVC” as per the technical 
specifications and scope of Work mentioned hereinafter. 

 
Only ‘Class-I local suppliers’ are eligible to participate in this tender, as defined in the bidding 
documents following Public Procurement (Preference to Make in India), Order 2017 and its 
subsequent amendments/ revisions issued by DPIIT, MoF, GOI. The bidders have to submit the 
declaration (along with other documents) regarding Local content included in their bid price in this 
regard, as per the format provided in the NIT. 
 

2.0   Scope of Work 
 

      As detailed in “Scope of work”,  Volume-II, Section-III  
 

The Scope of Work may change during detailed engineering stage to meet the 
requirement for satisfactory completion of the Work. 

 
 

3.0     ESTIMATED COST OF THE TENDER : Total estimated cost is Rs.40,77,40,106/- (Rupees Forty 
Crores Seventy Seven lakhs Forty Thousand One hundred and Six) including F & I but 
excluding T & D, overhead, IDC etc. 

 
➢ Bid Security / Earnest Money Deposit (EMD): Rs. 40,77,401/-(Rupees Forty Lakh 

Seventy Seven Thousand Four Hundred One ) 
 

➢ Cost of Tender Documents:  Rs. 25,000/- (Rupees Twenty five thousand only).  
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The bidders will pay “Cost of Tender document” amounting to Rs.25,000/- only through off-line 
mode in the form of Demand Draft (DD)/Banker’s Cheque in favour of Damodar Valley 
Corporation, payable at Kolkata.       

“Micro and small Enterprises registered with National Small Industries Corporation 
(NSIC)/ Khadi & Village Industries Commission / District Industries Centre / Khadi        and 
Village Industries Board / Coir Board/ Directorate of Handicrafts and Handlooms or any 
other Body specified by Ministry of Micro, Small and Medium Enterprises, MSEs 
registered under Udyog Aadhaar Memorandum (UAM) shall be exempted from payment of 
Cost of the Tender documents and EMD (Bid Security) subject to submission / uploading 
of scan copy of the documentary evidence like valid Registration Certificate from 
appropriate govt. authority. 
 
In case the bidder is a Joint Venture Company (JVC), the JVC itself should be registered 
with such authority for seeking such exemption. 
 
In case the bidder participates with as Associate where the financial or technical 
capability is fully met by the Associate, then both the bidder and its Associate should be 
registered with such authority for seeking such exemption. 
 
However, in case the bidder participates with as Associate where only a part of technical 
capability is met by the Associate, then only the bidder should be registered with such 
authority for seeking such exemption.” 

4.0    Bidding schedule:  

 

Date & Time of pre-bid conference 
Pre Bid meeting will be done in online mode          
vide link: https://meet.google.com/xqv-jrft-vdy 

Date & time of Uploading of “Envelope2 & 
Scanned copies of Letter of Bid, Acceptance of 
On Line Reverse e-Auction, Affidavit, Notarized 
Power of Attorney, Cost of Tender document, 
Bid Security (EMD), Scanned Copies of all 
required documents for meeting the Qualification 
Requirement & other documents and 
Envelope3” online and also the submission of 
“hard copy of all the documents of Envelope1” 
offline. 

Last Date of Submission of Pre Bid Queries           27.03.2023 at 18.00 Hrs. (IST) 

28.03.2023 at 12.30 Hrs.(IST)
 

From  16.03.2023 at 18.00 Hrs.(IST) to
 17.04.2023 at 12.00 Hrs.(IST) 
 

Bid Opening Date & Time (Envelope1 offline)          18.04.2023 after 12.30 Hrs.(IST) 

Tender  Document  downloading  Date  &  Timing  From  16.03.2023  at  18.00  Hrs.(IST)  to 

17.04.2023 at 12.00 Hrs.(IST)  

https://meet.google.com/xqv-jrft-vdy
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Bid Opening Date & Time (Envelope2 & 
Scanned copies of Letter of Bid, Acceptance of 
On Line Reverse e-Auction, Affidavit, Notarized 
Power of Attorney, Cost of Tender document, 
Bid Security (EMD), Scanned Copies of all 
required documents for meeting the Qualification 
Requirement & other documents  online) as per 
the Terms & Conditions of NIT. 

Bid Opening Date (Envelope3 online) as per the 
Terms & Conditions of NIT. 

At a date to be notified by DVC in due 
course. 

Date and Time of On Line Reverse e-Auction At a date to be notified by DVC in due 
course. 

Submission of documents by the Bidder(s) as 
per the Terms & Conditions of NIT. 

Within such date to be notified by DVC in 
due course. 

        
The details are available at CPPP (Central public Procurement Portal) Website: 
https://etenders.gov.in/eprocure/app, and in www.dvc.gov.in and http://itj.gov.in (For 
information only). 

 
Any addendum/corrigendum/extension, if required, pertaining to this NIT will be hosted in 
https://etenders.gov.in/eprocure/app only. Bidders are requested to visit website 
https://etenders.gov.in/eprocure/app regularly for any addendum/corrigendum/extension till 
opening of tender. 
 
 

               
5.0 QUALIFYING REQUIREMNT: 

    
            The bidder should meet the qualifying requirements stipulated herein as under: 

 
5.01  Qualifying requirement on Technical Capability:  

 
Eligibility of bidders to be adjudged through ANY ONE of the Routes detailed below:- 

 
Bidder can be an Indian Manufacturer or Licensee of a Manufacturer (Licensor) or Indian 
EPC Transmission Line erection contractor meeting the Qualifying Requirements as below:  

 

I. Route :- I  Indian Manufacturer as Bidder             

        Indian Manufacturer as Bidder has to comply the following Technical qualification: - 

 

(a)       The manufacturer should have experience of manufacturing, testing and supply of at least 

100 K.M. of ACSR/AAAC/ High Temperature Low Sag (HTLS) conductor for installation in 

transmission line of voltage level 132KV or above during last seven (7) years ending last 

day of the month previous to one in which offers are invited. 

18.04.2023 after 12.30 Hrs.(IST)
 

https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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                                                                 AND 

 

(b) The manufacturer should have experience of manufacturing, testing and supply of 25 KM. 

of High temperature low sag conductor (HTLS) except GAP conductor of same technology 

as that of the conductor being offered in this Tender for installation in transmission line of 

voltage level 132KV or above during last seven (7) years ending last day of the month 

previous to one in which offers are invited and the same should have been in continuous 

satisfactory operation for a period of at least one (1) year within last day of the month 

previous to the one in which the offer is invited from End User. 

 

 
 

     AND 
 

(c) Erection Criteria- 

(i) The bidder should have experience for erection of High temperature low sag conductor 

(HTLS) except GAP conductor of same technology as that of the conductor being 

offered in this Tender for installation in transmission line of voltage level 132KV or 

above having route length of 12 Km in India during last seven (7) years ending last day 

of the month previous to one in which offers are invited. 

  
                                                 OR 

 

(ii) The bidder has to propose an erection contractor who fulfils the above criteria [ I (c)  (i) 

] to that effect the bidder must furnish relevant document from End user regarding 

successfully completion of installation i.r.o. erection contractor be responsible for the 

total works up to completion along with relevant undertaking from bidder. 

  

 

II. Route :- II Licensee of a Manufacturer (Licensor) as Bidder having Valid Licensing 

Agreement 

 

         Licensee of a Manufacturer (Licensor) as Bidder has to comply the following Technical 
qualification: - 

 
(a) The Indian Licensee should have experience of manufacturing, testing and 

supply at least 100 K.M. of ACSR/AAAC/ High Temperature Low Sag (HTLS) 

conductor for installation in transmission line of voltage level 132KV or above 

during last seven (7) years ending last day of the month previous to one in which 

offers are invited. 
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                                                             AND 
 

(b)  Indian manufacturer can bid as a licensee having a valid Licensing Agreement of a 
qualified manufacturer or Technology Owner of the HTLS technology offered in the 
bid wherein Licensor must have Minimum 5 years of Design, Testing and 
commercial deployment experience of the same technology globally for installation 
in transmission line of voltage level 132KV or above with Minimum 25 K.M. with 1 
year of continuous satisfactory operation during last seven (7) years within last day 
of the month previous to the one in which the offer is invited from End User. 
Technical qualification of the authorized Licensee having registered office in India, 
of a Licensor complying the requirement as stated in I (b) of Manufacturer under 
Route-I above and must also comply below as Bidder: - 
 

1. The Licensee shall have experience of manufacturing and supply for 25 K.M. of 

HTLS conductor except Gap conductor of same technology as that of the 

conductor being offered in this Tender for installation in transmission line of 

voltage level 132KV or above, during last seven (7) years ending last day of the 

month previous to one in which offers are invited and should comply with all of 

the following requirements and furnish an agreement valid for a further period of 

at least five (5) years after guarantee period between Bidder & licensor in its bid 

as per proforma enclosed in the bid documents. The agreement should also 

cover following: 

 
(i)   Licensor must guarantee sequential, timely supply of materials and 

submission of technical information and data as desired by the 
Purchaser so as to meet the overall construction schedule. 

ii. Any design undertaken by the Licensee shall be approved by the 
Licensor. 

iii. Manufacturing by the licensee shall be done with the approval of the 
Licensor under a quality assurance programme approved and 
monitored by the Licensor. 

 
2. In addition to Contract performance guarantee, the Licensee shall furnish 

additional performance guarantee in the form of Bank guarantee for 3% of value 

of the contract of HTLS conductor as per format provided in the Bid documents 

for successful performance of HTLS conductor to be manufactured and supplied 

by the Licensee under the contract. 

 
       AND 

 
(c)     Erection Criteria:- 

(i) The bidder should have experience for erection of High temperature low sag 
conductor (HTLS) except GAP conductor of same technology as that of the 
conductor being offered in this Tender for installation in transmission line of voltage 
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level 132KV or above having route length of 12 Km in India during last seven (7) 
years ending last day of the month previous to one in which offers are invited.  

                                                             OR 
 

(ii) The bidder has to propose an erection contractor who fulfils the above criteria to 
that effect the bidder must furnish relevant document from End user regarding 
successfully completion of installation i.r.o. erection contractor be responsible for the 
total works up to completion along with relevant undertaking from bidder. 

III. Route :- III: Indian EPC Transmission Line erection contractor as Bidder 
 

Indian EPC Transmission Line erection contractor as Bidder has to comply the 

following Technical qualification: - 

 
(a)    The bidder should have successfully completed for supply, erection and stringing 

of Transmission Lines of 132 KV or higher voltage class for at least 100 K.M. of 
ACSR/AAAC/ High Temperature Low Sag (HTLS) conductor on Turnkey basis 
in a single tender during last seven (7) years within last day of the month 
previous to the one in which the offer is invited.    
   
     AND  
 
 

(b)    The bidder should procure HTLS conductor from the original manufacturer having 
qualification requirements stipulated in I (b) of Manufacturer under Route-I above. 

               OR 
 
The bidder should procure HTLS conductor from licensee holder of Technology 
owner of HTLS technology offered in the bid having qualification requirements 
stipulated in II (b) of Licensee of a Manufacturer (Licensor) under Route-II 
above. 
      AND 
 

(c) The bidder should have experience for erection of High temperature low sag 
conductor (HTLS) except GAP conductor of same technology as that of the 
conductor being offered in this Tender for installation in transmission line of 
voltage level 132KV or above having route length of 12 Km in India during last 
seven (7) years ending last day of the month previous to one in which offers are 
invited.  
      AND 

 
(d)    The bidder should furnish a legally enforceable document in the form of 

agreement to be submitted along with the bid pertaining to the following 
requirement as per proforma enclosed in Form No. 21 of BFP. The agreement 
should also cover following: 
(i) The manufacturer of contractor must guarantee design, sequential and 
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timely supply of equipment/materials and ensure correct installation 

practice for quality assurance. 

 
(ii) The manufacturer must guarantee long term availability of spares to the 

purchaser for the full life of the equipment/materials. 

 
      AND 

 
(e)     The bidder should furnish additional Performance Bank Guarantee of 3% of the total 

value of the contract that shall be valid up to the guarantee period of the 
equipment/materials post installation and commissioning. 

       AND 
 

  (f)     The bidder shall provide warranty obligations for additional period of two (2) years 
over and above the warranty period as specified in the tender documents. 

 

NOTES for Technical Criteria for all clauses above: 
 

i. Satisfactory operation means certificate issued by the End User certifying the 

operation without any adverse remark. 

 

ii. End User means any power utility located in India having legal entity 

 

   

5.02 Qualifying Requirement on Financial Capability: 
 

 
(a) Net working capital should be considered for the last financial year. Net working 

capital or access to credit facilities (unutilized portions) on the date of NIT shall not be 
less than Rs.1019.35 lakh. 

(b) The average annual turnover of the bidder for the best 03 years out of last 05 
financial years shall not be less than Rs.4077.40 lakh. 
 

(c) Net worth of the bidder as on the last day of the preceding financial year shall not be 
less than 100 % of the paid up share capital.  

 
(d)  Companies/Organisation under Board for Industrial and Financial Reconstruction 

(BIFR)/ National Company Law Tribunal (NCLT) or Companies/Organization under 
Debt Recovery Tribunal (DRT) or Companies/ Organization, who have applied for 
Corporate Debt Restructuring (CDR) in last two financial years, shall not be 
considered for bid qualification. Bidder shall have to produce a certificate from a 
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practicing Chartered Accountant that the bidder(s) does/do not fall under any of the 
above category. 

 

      NOTES for Financial Criteria for all clauses of Sl. No. 5.02 above:  
 

(i) Net working capital means the difference of sum of current assets and sum of current 

liabilities. Current assets means a sum of cash and cash equivalent, current 

investment, inventories, trade receivable, short term loan and advances and other 

current assets. Current liabilities mean a sum of short term borrowings, trade 

payables, short term provision and other current liabilities. 

 

(ii) Other income shall not be considered for arriving at annual turnover. 

 
(iii) Net worth means the sum total of the paid up share capital and free reserves. Free 

reserve means all reserves credited out of the profits and share premium account but 

does not include reserves credited out of the revaluation of the assets, write back of 

depreciation provision and amalgamation. Further any debit balance of Profit and 

Loss account and miscellaneous expenses to the extent not adjusted or written off, if 

any, shall be reduced from reserves and surplus. 

 
(iv) In compliance to the above financial QR the bidder must submit copy of audited 

Annual Accounts including Balance Sheet, Profit & Loss account for the last 05 

financial years including audited annual accounts of the preceding financial year. 

 
(v) In case where audited results for the preceding financial year are not available, 

certification of financial statements from a practicing Chartered Accountant shall also 

be considered acceptable. 

 

 
  Notes on both Sl. No. 5.01 and Sl. No. 5.02 of Qualifying Requirement 
 

i) The bidder may be a joint venture Company incorporated in India and registered under 

the Companies act 1956, provided that eligibility criteria of individual bidder mentioned at 

NIT is met by one of the promoters or jointly by more than one promoter. Each promoter 

company on the basis of whom the joint venture company gets qualified shall have 

minimum 26% equity in the JV Company. The equity shall be locked in at least for a 

period of 5 years from the date of bid opening or till the completion of the warranty period 

of the work whichever is later. The bidder and the promoter company (ies) on whose 

strength the JV Company is qualified, shall be jointly and severally liable for the execution 

of the contract and an undertaking to this effect shall be submitted along with the bid. In 

case of award, the performance security shall be provided by all partners in proportion to 



 

DVC/Tender/Head 

Quarter/SPE/CMM/Works and 

Service/00054 

 

DAMODAR VALLEY CORPORATION 

Survey, Design, Supply, Erection, Testing & 
Commissioning Works for Replacement of Existing 
ACSR Lark Conductor in respect of 132KV D/C DTPS-
Jamuria Line Of DVC and AAAC Panther Conductor of 33 
KV Kalyaneswari-Chabra feeder by HTLS (High 
Temperature Low Sag) Conductor 

 
VOL - I 

SECTION - I 

 

          IFB OF  4 
 

Page 13 of 
16 

 
their participation in the project. No JVC partner shall be allowed to bid independently or 

as a member in a consortium for this bid. 

 
ii) Bidder may take part in the bidding process with associates, provided he has to satisfy 

either Technical or Financial QR as firmed up above in full and he associates with a single 

firm for covering the other deficiency of QR part of individual bidder specified in NIT. In 

such a case the bidder shall furnish undertaking jointly executed by him and his associate 

for successful performance of the relevant system along with the bid. In case of award, 

associate shall be required to furnish bank guarantee for 3.0% (three per cent) of contract 

price of the work value in addition to the contract performance guarantee of 3% (three per 

cent) of contract value to be furnished by the bidder. 

 
iii) In case, bidder is a JVC and does not meet financial requirements stated in NIT, the 

financial capability of at least one of the JVC partners on whose experience the 

qualification is sought, shall meet the financial QR. 

 
The lead partner shall be authorized to incur liabilities and receive instruction for and / or 

on behalf of partners of Joint Venture and the entire execution of the contract including 

receipt of payment shall be done exclusively through lead partners. The authorization 

shall be authenticated by submitting power of attorney signed by the legally authorized 

signatories of the all the partners as per proforma of DVC enclosed with NIT. 

 
iv) All the partners of the Joint Venture Companies shall be liable jointly and severally for the 

execution of the contract, if awarded, in accordance with the settled terms & conditions 

and a copy of agreement entered into by the joint venture partners having such provision 

shall be submitted with the bid. A statement to this effect shall be included in the 

authorization mentioned under above clause (iii). 

 

v) The joint ventures of the firms shall furnish all the required information as asked for in the 

NIT / GCC / Specification in respect of each of their partners in their bid. In case of 

successful bid, the form of agreement shall be signed so as to be legally binding on all the 

partners. The format of the power of attorney and other documents to be submitted by 

Joint Venture Partners are enclosed with NIT. 

 
 

6.0      Bidders shall upload all the scanned documents towards Qualifying requirement along with 

other documents in Envelope 2 as per NIT conditions during submission of bid online for 

techno-commercial evaluation and compliance thereof. Scanned copy of following 

documents are also required to be uploaded in envelope 2 as per the stipulation of the 

NIT: 

i. Unutilized line of credit for fund based and non-fund based limits in case of access to 

credit facilities on the date of NIT from their bankers.  
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ii. Work commitments in hand as on date of submission of Tender. 

iii. Organization Set up giving details of Manpower, Plants and Machineries. 

iv. Electrical Contractor’s License from any State(s) / Union territory of India. 

v. GST Registration Certificate.  

vi. EPF / ESI Registration certificate. 

vii. Company Registration Certificate in case of Limited / Public Limited Company / 

Partnership deed in case of Partnership Company / Affidavit duly notarized in case of 

sole proprietorship Business, as the case may be. 

viii.  No relationship Certificate as per DVC's format. 

ix. Any other documents specified in tender document. 

 
         Notwithstanding anything stated above, the owner reserves the right to request for any 

additional information and also reserves the right to reject the tender of any bidder, if in 
the opinion of the owner, the qualification data/requested information is incomplete and/or 
the bidder is found not qualified to satisfactorily perform the work. 

 
7.0 DVC reserves the right to reject any or all bids or cancel/ withdraw the Invitation for bids 

without assigning any reason whatsoever and in such case no bidder/intending  bidder 
shall have any claim arising out of such action. 

 
8.0 The Tender shall be processed only through on Government e-procurement system of 

NIC (GePNIC) under Central Public Procurement Portal (CPPP) (URL: 
https://etenders.gov.in/eprocure/app 
All bid documents are to be submitted online only and in the designated 
cover(s)/envelope(s) on the Government e-Procurement website. Tenders/bids shall be 
accepted only through online mode on the Government e-Procurement website and no 
manual submission of the same shall be entertained. Late tenders will not be accepted. 
 
A Valid Digital Signature Certificate (DSC) (class III with Signing) is mandatory to 
participate for e- tendering system under CPPP portal. The e-token should have signing  
certificate for securing the e-tender data for participating in e- tendering system. The 
certificate may be obtained from any of the authorised agencies of CCA (Controller of 
Certifying Authorities)] on Bidder’s own cost. 
 
The instructions given below are meant to assist the bidders in registering on the CPP 
Portal. 
 
a) Bidders are required to register in the Government e-procurement portal, obtain ‘Login 

ID’ & ‘Password’ and go through the instructions available in the Home page after log 
in to the CPP Portal (URL: https://etenders.gov.in/eprocure/app), by clicking on the link 
“Online bidder Enrolment” on the CPP Portal which is free of charge. 

b) As part of the enrolment process, the bidders will be required to choose a unique user 
name and assign a password for their accounts. 

c) Bidders are advised to register their valid email address and mobile numbers as part 
of the registration process. These would be used for any communication from the CPP 
Portal. 
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d) Upon enrolment, the bidders will be required to register their valid Digital Signature 

Certificate issued by any Certifying Authority recognized by CCA India with their 
profile. 

e) Bidder then logs in to the site through the secured log-in by entering their user 
ID/password and the password of the DSC / e-Token. 

f) The Bidder intending to participate in the bid is required to register in the e-tenders 
portal using his/her Login ID and attach his/her valid Digital Signature Certificate 
(DSC) to his/her unique Login ID. He/She have to submit the relevant information as 
asked for about the firm/contractor. The bidders, who submit their bids for this tender 
after digitally signing using their Digital Signature Certificate (DSC), accept that they 
have clearly understood and agreed the terms and conditions including all the 
Forms/Annexure of this tender. 

 
More information useful for submitting online bids on the CPP Portal may be obtained at: 
https://etenders.gov.in/eprocure/app 
 
For clarification about e-tendering procedures, downloading & Uploading and further 
details / elaboration, the bidders are advised to contact the following FMP Support 
Persons, representatives of M/s. National Informatics Centre Services 
Incorporated(NICSI), available in Help Desk at DVC Towers, C&M Department, 3rd Floor, 
Kolkata-54, West Bengal, India during the office hours. 

 
(i) Mr. Sk Nawajesh Rahman, e-mail ID rnawajesh@gmail.com- Contact No. 

9831683690 
(ii) Miss Armistha Kangsa Banik, e-mail: armistha.banik1989@gmail.com (Mob: 

8240124812). 
 

Bidder have to pay the cost of the Tender documents (non–refundable) as mentioned in 
clause 3.0 above in Envelope1 should be received by DVC at the address given below 
during office hours, on or before the last date & time of Bid Submission/Uploading period. 
However, MSEs registered with MSME / NSIC have not to pay the cost of the Tender 
documents subject to production of the documentary evidence like valid Registration 
Certificate from MSME / NSIC in Envelope1 should be received by DVC at the address 
given below during office hours, on or before the last date & time of Bid 
Submission/Uploading period. 
 
DVC shall not be responsible in any way for any delay/ difficulties/ inaccessibility of the 
downloading or uploading facility from the website for any reason whatsoever. 
 
Downloading of Tender Documents by any Bidder shall not construe that such Bidder is 
considered to be qualified. Transfer of Tender Documents downloaded by one intending 
bidder to another is not permissible. 
 
In case of any discrepancies found between the downloaded tender documents from the 
website and the master copy available in the website https://etenders.gov.in/eprocure/app 
the later shall prevail and will be binding on the tenderer(s). No claim/appeal on this 
account will be entertained or given cognizance. 

https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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Bidders are advised to go through “Bidder Manual Kit”, “System Settings” & “FAQ” 
links available on the login page of the e-Tender portal for guidelines, procedures & 
system requirements. In case of any technical difficulty, Bidders may contact the help 
desk numbers & email ids mentioned at the e-tender portal. 
 

9.0    Bids  (“Envelope1 offline)” and “Envelope 2 online , Scanned copies of Letter of Bid, 
Acceptance of On Line Reverse e-Auction, Affidavit, Notarized Power of Attorney, Cost of 
Tender document, Bid Security declaration  & Scanned Copies of all required documents 
for meeting the Qualification Requirement & documents mentioned at Clause No. 6 of 
Vol-I Sec I-IFB of NIT  and Envelope3 online” ) received by DVC after last date & time of 
Bid Submission/Uploading period will not be considered at all and DVC authorities will 
not take any responsibility to accept the same. 

 
       Tenders (Envelope1, if offline) shall be dropped in the Tender Box at 3rd Floor of DVC 

Tower or may be sent through Courier / Speed Post. Name of the Tender and NIT no & 
Date shall be clearly written on the Envelpoe1. Tenders (Envelope1) shall be addressed 
to CMM. DVC shall not be responsible in any way for any delay in postal services. 

 

The names and designation along with e-mail address of three (03) officers specially 
assigned for receiving (i) online pre-bid queries, (ii) future correspondence and also (iii) 
the hard copies (offline) of the supporting documents as asked in the NIT, are mentioned 
below: 

 
(i)     Sri  C.R. Basunia, DCE(E), C&M, DVC, Kolkata, e-mail: chandan.basunia@dvc.gov.in,  

    Ph- 91234404601,       
(ii)     Sri S. Saha, SE(E), C&M, DVC, Kolkata, e-mail:  subhabrata.saha@dvc.gov.in;   

Ph- 9836664446, 
(iii)      Sri Kr. Shubham, SDE(C&I), C&M, DVC, Kolkata, e-mail:- kumar.shubham@dvc.gov.in, 

Ph- 7717720083 
 
 

No person other than those mentioned above is authorised to receive the aforesaid documents 
(off-line and/or, online). 
 

 

10. Address for communication:  
 

   Chief Engineer (C&I), 
   C&M Department, 3rdth Floor, 
   Damodar Valley Corporation,  
   DVC Towers, VIP Road, Kolkata,  
   West Bengal, Pin: 700054, India,  
   Fax No: 0091-33 – 2355 6042  

mailto:chandan.basunia@dvc.gov.in
mailto:subhabrata.saha@dvc.gov.in
mailto:kumar.shubham@dvc.gov.in
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1.0 COST OF BIDDING: 

 
The Bidder shall bear all costs associated with the preparation and submission of its bid, and 

the Employer will in no case be responsible or liable for these costs, regardless of the 

conduct or outcome of the bidding process. 

 

2.0    CLARIFICATION ON TENDER DOCUMENTS: 

          A prospective Bidder requiring any clarification to the Tender documents may notify the 

Employer through https://etenders.gov.in/eprocure/app up to the last date of submission of 

Pre Bid Queries. 

On the queries asked by the Bidders up to the date of Pre-bid discussion, the Employer will 

respond in the Pre-bid discussion and the Pre-bid replies will be hoisted (as Amendment) 

through https://etenders.gov.in/eprocure/app. The Pre-bid conference will take place through 

electronic media on the date & time as given in IFB clause 4.0. 

The bidder who wants to participate in the pre bid meeting shall intimate vide e-mail within 
Last Date and time of Submission of Pre Bid Queries. 

 For subsequent queries asked by the Bidders after the pre-bid discussions and up to last 

date of submission of Pre Bid Queries, the Employer will hoist the Pre-bid replies (as 

Amendment) only through https://etenders.gov.in/eprocure/app within 5 days before the last 

date for submission of bid. 

 
The information contained in all the pre-bid replies will have to be taken into account by the 

Bidder in its bid. 

 
 Non-attendance at the pre-bid conference will not be a cause for disqualification of bidder. 

             
3.0     AMENDMENT TO TENDER DOCUMENTS: 

 

            At any time prior to the deadline for submission of bids, the Employer may, for any reason, 

whether at its own initiative, or in response to the clarifications requested by the prospective 

Bidders, amend the Tender documents. The amendment will be notified only to the 

https://etenders.gov.in/eprocure/app. In order to afford prospective Bidders reasonable time 

in which to take the amendment into account in preparing their bid, the Employer may, at its 

discretion, extend the deadline for the submission of bids. 

 
Any addendum/corrigendum/extension, if required, will be hoisted (as Amendment) only to the 

https://etenders.gov.in/eprocure/app.  

https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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In case of change in technical parameter / specification / scope of work, downloading and 

submission date will be extended.  

Bidder is requested to visit the above website regularly for any amendment/ addendum/ 

Corrigendum/ extension till opening of the Bids. It will be assumed that the information 

contained therein will have been taken into account by the Bidder in its bid. 

4.0      PERIOD OF VALIDITY OF BID & LANGUAGE OF BID: 

4.1    Bids shall remain valid for a period of 180 days from the closing date prescribed by the 

Employer for the receipt of bids. A bid valid for a shorter period shall be rejected by the 

Employer as being nonresponsive. 

 

4.2   In exceptional circumstances, the Employer may solicit the Bidder's consent to an extension 

of the bid validity period. The request and responses thereto shall be made by e-mail. If a 

Bidder accepts to extend the period of bid validity, the validity of bid security shall also be 

suitably extended. A Bidder may refuse the request without forfeiting its bid security. A 

Bidder granting the request will not be required nor permitted to modify its bid. 

 

4.3   The bid prepared by the Bidder and all correspondence and documents related to the bid 

exchanged between the Bidder and the Employer shall be written in English language, 

provided that any printed literature furnished by the Bidder may be written in another 

language, as long as such literature is accompanied by a translation of its pertinent passages 

in English language in which case, for purposes of interpretation of the bid, the translation 

shall govern. 

 
5.0     MODIFICATION AND WITHDRAWAL OF BIDS: 
 

5.1      The Bidder may modify or withdraw its bid after submission/uploading, prior to the deadline 

prescribed for bid submission/uploading. 

 

5.2    The Bidder’s modifications of Envelope1 (if required for Envelope1) shall be prepared, 

sealed, marked as "Bid Modifications- Envelope1”. 

 

5.3      A Bidder wishing to withdraw its bid can withdraw his bid prior to the deadline prescribed 

for bid submission. For withdrawal of the bid after submission, the bidder shall notify the 

Employer in writing. The notice of withdrawal shall be address to the Employer at the 

address given above and bear the package name, NIT Number and the words “BID 

WITHDRAWAL NOTICE”. The bid withdrawal notice shall be accompanied with valid 

authorisation to request such bid withdrawal.  
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            If the Bid withdrawal notice of any Bidder received before the bid submission deadline, his 

EMD will be refunded / returned. 

 

            If the Bid withdrawal notice of any Bidder received after the bid submission deadline and 

before opening of Envelope 2, the Bidder will be disqualified and his EMD(if any) will be 

forfeited and Envelope 2 of remaining Bidders will be opened. 

 

            If the L1 Bidder withdraws his Bid after issue of LOA cum Work Order/Order, then his EMD 

will be forfeited, other penal action may be taken and the Employer may go for re-tendering.  

In this re-tender, such defaulting bidder will not be allowed to participate and other i.e. up to 

one year debarment penal actions against this Bidder may be taken. 

 

 

6.0   DOCUMENTS COMPRISING OF THE BID & BIDDING PROCEDURE: 

             

        Three envelope bidding procedure shall be followed as under: 

 

(i) Envelope1: Hard Copy (Offline) Submission:  Envelope1 Shall comprises of “Documents in 

support of Cost of Bidding”, “Documents in support of bid security declaration” and Integrity 

Pact.  

 

  (ii)  Envelope2: Online Submission: Declaration in support of Qualification Requirement (QR) as 

         mentioned in the NIT, Declaration/Information in support of Techno-commercial Bid as          

mentioned in the NIT and Scanned copies of Letter of Bid, Acceptance of On Line Reverse e-

Auction, Affidavit, Notarized Power of Attorney, Cost of Tender document, Bid Security 

declaration & Scanned Copies of all required documents for meeting the Qualification 

Requirement and documents mentioned at Clause No. 6 of Vol-I Sec I-IFB of NIT. 

            

             Envelope2 (.rar file):  Shall comprise of the following: 

1. Declaration in support of  Technical QR as asked in NIT as per Attachment-1 (If Route I or II 

or III is taken) 

2. Declaration in support of  Financial QR as asked in NIT as per Attachment-2 

3. Declaration in support of submission of documents mentioned at Clause No. 6 of Vol-I Sec-

I-IFB of NIT as per Attachment – 3.  

4. Declaration on mandatory conditions as per Attachment - 4 

5.    Other Declaration as per Attachment - 5 

      6.    Information regarding details of Banker & other particulars for making payment through  

             RTGS/NEFT/CBS as per Attachment – 6 

      7.     Information  regarding  GTP  OF HTLS  Conductor with Carbon composite Core as per 

Attachment-7 
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Note:  1.  As per clause no. 5.01 under  Qualifying requirement on Technical Capability  of Vol-I, 
SEC-I(IFB),  Eligibility of bidders to be adjudged through ANY ONE of the Routes amongst 
Route-I (If Bidder is Indian Manufacturer), Route-II (If bidder is a Licensee of a 
Manufacturer/Technology owner  (Licensor)  & Route-III (If Bidder is  an Indian EPC 
Transmission Line erection contractor) .     
 

       2. Attachment-1 of Envelope 2 consists three sheets separately for Route-I, Route-II & 
Route-III. Bidders are requested to fill up the respective sheet as per their Route category. 

 

The Envelope2 shall be available https://etenders.gov.in/eprocure/app as Envelope2.rar file. 

The same shall be downloaded by the bidders and to be uploaded during submission of 

tender under technical part as .rar file only. 

 

                 Letter of Bid: This will be the covering letter of the bidder for his submitted bid. The content 
of the “Letter of Bid” printed/ typed on Bidder’s letter head must be the same as per format 
given in the NIT (as per Form 1 of Sec-V of Vol-I) and it should not contain any other 
information. This document will be signed by the bidder and the scanned copy of the same 
will be uploaded. 

 
         Bidders shall not be required to upload scanned copy of any other document for the 

Envelope 2, except the “Scanned copies of Letter of Bid, Acceptance of On Line 
Reverse e-Auction, Affidavit, Notarized Power of Attorney, Cost of Tender document, 
Bid Security  declaration, Scanned Copies of all required documents for meeting the 
Qualification Requirement and documents mentioned at Clause No. 6 of Vol-I  Sec I-IFB 
of NIT”. 

  

 Please note that the Envelope 2 & Letter of Bid should not contain any price content 

entry. In case any price (basic price) component is exposed in Envelope2 & Letter of 

Bid of any bidder’s submitted bid, then his bid may be rejected out rightly by the 

Employer. 

 

 

(iii) Envelope3 : Online Submission:  Price Bid for the Package. 

 

 

Note: 1. After downloading all the NIT documents including the Amendments to NIT 

documents, if any, Bidders are requested to fill up & upload the Envelope 2 (as .rar 

file), Envelope 3, Scanned copies of Letter of Bid, Acceptance of On Line Reverse 

e-Auction, Affidavit, Notarized Power of Attorney, Cost of Tender document, Bid 

Security  declaration ,  Scanned Copies of all required documents for meeting the 

Qualification Requirement   &  documents mentioned at Clause No. 6 of Vol-I Sec I-

IFB of NIT and submit the Hard copies of Envelope1  as asked in the NIT by taking 

care of all the Pre-bid replies & Amendments. If there is any Amendments in the 

excel files of Envelope2 / Envelope3, Bidders are requested to fill up & upload only 

https://etenders.gov.in/eprocure/app
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the latest amended excel files of Envelope2 / Envelope3.  

  

       Bidders are also requested not to upload any documents / files other than as asked 

in the NIT & its amendments (if any).  

       

           Uploading of any documents / files by the Bidder, other than as asked in the NIT 

and its subsequent Amendments (if any), may lead to rejection of his Bid by the 

Employer. 

            

2. COMMERCIAL AND TECHNICAL DEVIATIONS 

No deviation is allowed for the instant tender. 

   

    (iv)      Hard Copy (Offline) Submission of supporting documents : Supporting documents in 

Original / self-authenticated and attested by Public Notary in respect of QR (Attachment-1 

& Attachment-2 ) of Envelope 2 as asked in the NIT, Original Letter of Bid, Power of 

Attorney, “Bank Certificate & a cancelled cheque as per Attachment-6 of Envelope 2” and 

an affidavit in original on a non-judicial stamp paper of Rs. 10 regarding genuineness of 

the declaration/information furnished by him/them online and authenticity of the supporting 

documents being produced by him/them. Please refer clause No. 8.0 regarding 

submission of the above supporting documents. 

 

7.0         BID PRICES: 

7.1    Unless otherwise specified in the Technical Specifications, Bidders shall  quote for the 

entire package  such that the total bid price covers all the Contractor’s obligations 

mentioned in or to be reasonably inferred from the bidding documents. 

 7.2    Bidders are required to quote the price for the commercial, contractual and technical 

obligations outlined in the bidding documents. No deviation is allowed for the instant 

tender 

 

    7.3      Bidders shall give the prices in the manner and detail called for in the Price Schedules. 

Bidders have to provide the related HSN / SAC Code whenever asked by DVC. 

  

7.4  The Bidder shall himself be informed of all the applicable laws, notifications, rules, 

circulars and other communications of the State or Central or other authorities with regard 

to levy of any tax, duty, cess, levy or fee such that his bid prices take into account all of 

them.  

 
7.5          BID CURRENCIES: PRICES SHALL BE QUOTED IN INR only. 
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 8.0        BID OPENING & BID EVALUATION:   

 

 8.1     The Employer will open the Envelope1 (as received) in off line, in presence of bidders' 

representatives who choose to attend the opening on the time and at the communication 

address as stated in the IFB. In the event of the specified date for the opening of bids 

being declared a holiday for the Employer, the bids will be opened at the appointed time 

on the next working day.  

                  

                First, the WITHDRAWAL notice(s), if any, shall be opened and read out and recorded and 

the corresponding Envelope1 shall not be opened and shall be returned to the bidder. No 

bid shall be withdrawn unless the corresponding withdrawal notice contains a valid 

authorisation to request such bid withdrawal and is read out and recorded in the bid 

opening.  

             

            Bids not accompanied by the “Documents in support of Cost of Bidding 

Document”,  “Documents in support of bid security declaration ” and Integrity Pact 

in Envelope1 as asked in the NIT, will be rejected and not be considered for further 

evaluation, regardless of the circumstances and his bid will not be opened further. 

 

                 Bidder's names, bid modifications (“Envelope1”) or withdrawals (“Envelope1”), the 

presence or absence of requisite bid security and other such details as the Employer, at its 

discretion, may consider appropriate, will be announced at the opening. 

 

               Bidders’ representatives who choose to attend the opening shall sign a register as proof of 

their attendance. 

                

                 The Employer will examine whether the “Documents in support of Cost of Bidding 

Documents”, “Documents in support of bid security” and Integrity Pact, in Envelope1 have 

been properly signed and are generally in order. 

 

  8.2     The Employer will then open Envelope2 (with scanned copies of Letter of Bid, Acceptance 

of On Line Reverse e-Auction, Affidavit, Notarized Power of Attorney, Cost of Tender 

document, Bid Security declaration & Scanned Copies of all required documents for 

meeting the Qualification Requirement and documents mentioned at Clause No. 6 of Vol-I 

Sec I-IFB of NIT) online only for those Bidders who’s Documents in Envelope1 are 

generally in order. 

 

           After evaluation of Envelope2 (with scan copies of Letter of Bid, Acceptance of On Line 

Reverse e-Auction, Affidavit, Notarized Power of Attorney & Scanned Copies of all 

required documents for meeting the Qualification Requirement  and  documents 
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mentioned at Clause No. 6 of Vol-I Sec I-IFB of NIT), Employer will notify to all the techno 

commercial compliance Bidders (based on the evaluation of Envelope 2 with scan copies 

of Letter of Bid, Acceptance of On Line Reverse e-Auction, Affidavit, Notarized Power of 

Attorney & Scanned Copies of all required documents for meeting the Qualification 

Requirement and documents mentioned at Clause No. 6 of Vol-I Sec I-IFB of NIT) through 

website, the date & time for opening of the Envelope3 (Price Bid). 

 

  After opening of Envelope3 (Price Bid) and On Line Reverse e-Auction, the final L1 

bidder after conclusion of Reverse-e-auction shall be requested to produce (on any 

working day within 10 days from the date of issuance of notification) the supporting 

documents (original / self-authenticated and attested by Public Notary) in respect of QR 

(Attachment-1 & Attachment-2 ) of Envelope 2 as asked in the NIT,  Original Letter of Bid, 

Power of Attorney, “Bank Certificate & a cancelled cheque as per Attachment-6 of 

Envelope 2” and Affidavit in original on a non-judicial stamp paper of Rs. 10 regarding 

genuineness of the declaration/information furnished by them online and authenticity of the 

supporting documents being produced by them, within the same time frame. No 

additional time will be allowed to the bidders for producing the required documents.  

 
  If L1 bidder fails to produce the supporting documents within the specified period 
(i.e. within 10 days from the date of issuance of notification), or if any of the 
declaration furnished by the bidder in Envelope 2 on-line is found to be false during 
verification of the supporting documents, which changes the eligibility status of the 
bidder then EMD(if any) of the Bidder will be forfeited with caution letter to refrain in 
future. In event of 2nd instances by the same Bidder in any DVC’s Tender then 
EMD(if any) will be forfeited and the Bidder will be banned for one year from 
participating in future tenders of DVC. 

 
8.3  INITIAL PRICE BID EVALUATION PROCEDURE 

              
            The total initial Bid Price for the entire package of Survey, Design, Supply, Erection, 

Testing & Commissioning works for replacement of existing ACSR Lark Conductor 

by HTLS (High Temperature Low Sag) conductor in respect of 132KV D/C DTPS-

JAMURIA line and AAAC Panther by HTLS Conductor in respect of 33KV 

Kalyaneswari-Chabra Feeder of DVC shall be evaluated as follows: 

              The bidder shall quote the price on percentage basis (excess or less w.r.t. estimated cost) 

along with the applicable rate of GST and AC resistance (to arrive price involvement 

due to Average ohmic loss of conductor) in the price bid. Initial ranking shall be done 

on lowest quoted price including GST and price involvement due to Average ohmic loss of 

Conductor. 

8.4 ON LINE REVERSE e-AUCTION 
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i. “On Line Reverse e-Auction” shall have the meaning ascribed to in Vol-I, Sec-V 

(BFP) under BUSINESS RULES FOR ON LINE REVERSE e-AUCTION and 
Reverse e-Auction shall be conducted online as per provisions of BUSINESS 
RULES FOR ON LINE REVERSE e-AUCTION given Vol-I, Sec-V (BFP). 
 

ii. Reverse e-Auction will be conducted as per the notification issued to Techno-
Commercially Qualified Bidders (please see point no. x  below). 

iii. Reverse e-auction shall be done on total initial evaluated Price as defined in Initial 
Bid evaluation Procedure i.e. GRAND TOTAL Price of Package for Survey, Design, 
Supply, Erection, Testing & Commissioning works for replacement of existing 
ACSR Lark Conductor by HTLS (High Temperature Low Sag) conductor in respect 
of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS Conductor in 
respect of 33KV Kalyaneswari-Chabra Feeder of DVC which is including F&I charges, 
storage & handling charges, construction insurance charges, GST and  price due to 
Average ohmic  loss. The Initial Price Offers shall be evaluated to arrive at the lowest 
Initial Price Offer. After evaluation of the Initial Price Offers, DVC reserves the right to fix 
the “Opening Price” i.e. the base price/ start price for Reverse e-Auction. 
 

iv. Final price offer (L1 basis) from the techno-commercially qualified bidders (please 
see point no. x below) will be obtained through On Line Reverse e-Auction 
procedure on the CPP Portal (etenders.gov.in). 

 
v. DVC shall upload the “Opening Price” i.e. the base price/ start price for On Line 

Reverse e-Auction and can be viewed by all the bidders at the start of the Reverse 
e-Auction. 

 
vi. During the On Line Reverse e-Auction the Qualified Bidders who are eligible for 

participating in the Reverse e-Auction shall be permitted to place their Final Price 
Offers provided that the Bid Decrement shall be at least the minimum decrement 
amount of 0.5% of “Opening Price” i.e. the base price/ start price. 

 
vii. The Qualified Bidder that submits the lowest Final Price Offer at the conclusion of 

Reverse e-Auction process, i.e. the Closing Price, shall be termed as the “L1 
Bidder”. 

viii. The percentage (%) excess or less obtained with respect to the estimated cost after 
online Reverse Auction shall be uniformly loaded in each & every item of the BOQ 
provided in the NIT.  
 

ix. The  Average Ohmic  loss of conductor as declared by the bidder in the initial price offer 
shall be part of ‘FIXED COMPONENTS’ during Reverse e-Auction. It is mandatory for the 
bidder to declare Average Ohmic Loss for Conductor in the initial price offer. In case a 
bidder does not declare  Average Ohmic Loss for Conductor  in the initial price offer and 
if he becomes L1 after online Reverse Auction, then order shall be placed after deducting 
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highest declared  Average Ohmic Loss for Conductor  by the other bidder 

 
x. All the Techno-commercially accepted tenderers after eliminating the H-1 

tenderer will be allowed to participate in on-line Reverse e-Auction over 
internet for bidding. In case more than one bidders have quoted the same H1 
rate, then the bidder with later Bid submitted date and time will get eliminated 
as per CPPP portal. However, if the techno-commercially complied bidders 
are less than five then all the tenderers will be allowed to participate in on-
line Reverse e-Auction over internet for bidding. 

 
8.5 After On Line Reverse e-Auction among the Techno-Commercially Qualified Bidders, 

Employer will issue LOA cum Work Order/Order to the L1 Bidder on conclusion of auction 
after verifying the supporting documents of the L1 bidder as per NIT. The LOA cum Work 
Order/Order shall be placed to the L1 Bidder after deducting Price due to Ohmic Loss 
for  Conductor  as quoted by him in the initial price offer. 
 

8.6  Note for Clause 8.0  
(i) During bid evaluation the Employer may, at its discretion, ask the Bidder for a clarification 

on its bid. The request for clarification and the response there to shall be through e-mail 

only, and no change in the price or substance of the bid shall be sought, offered or 

permitted. 

 

(ii) Notwithstanding anything stated above, the Employer reserves the right to assess the 

capabilities and capacity of the Bidder to perform the contract at any stage during the entire 

bid evaluation period and prior to award of Contract, should the circumstances warrant such 

assessment in the overall interest of the Employer. 

 

8.7 (i) In case where the business firm happens to have been banned/suspended by ‘Any 
establishment of DVC’ / ‘Ministry of Power- Govt. of India’ / ‘Department of 
Expenditure (DoE), Ministry of Finance (MoF) – as displayed on Central Public 
Procurement Portal (CPPP)’  and the ban / suspension is still in force on the date of bid 
opening of techno-commercial bid or on the date of issuance of LOA/PO/Work Order/ 
LOA-cum-Work Order, the offer of the business firm/ authorized 
agent/distributor/dealer/affiliates shall not be considered for all establishments of DVC. 

 

(ii) If the performance of a bidder in any contract in DVC is found to be unsatisfactory 
during last 02 years, the bidder shall not be considered for this tender. 

 
 
 
 
9.0      BID SECURITY (EMD): 
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9.1   The Bid security shall, at the Bidder’s option, be either in the form of: 

i. a bank guarantee, or, 

ii. DVC bonds duly endorsed in favour of DVC, or, 

iii. Post office National Savings Certificate having face value equal to EMD value and duly 

endorse by the issuing authority in favour of DVC, or, 

iv. Attested photocopy of certificate issued by DVC as permanent EMD account holder, or, 

v. Pay-order/demand draft in favour of DVC. 

 

          In case of BG, the Bank Guarantee shall be from a Bank as specified in the Annexure-1 of 
ITB. However, any foreign bank not mentioned in the Annexure-1 of ITB, but subsequently 
included in the scheduled list of RBI in the course of bidding shall be accepted. The format of 
the bank guarantee shall be as per the format given at Sec-V (Bid Forms & Procedure) 
of Vol-I.  

         
         Bid security shall remain valid for a period of 180 days from the closing date prescribed by 

the Employer for the receipt of bids and beyond any extension of bid validity subsequently 
requested, plus three months claim period thereafter. The bidder shall furnish, as part of its 
bid, original bid security documents in Envelope1 of the amount and currency as stipulated.  

 
However, MSEs registered with MSME / NSIC shall be exempted from the payment of 
EMD. MSEs seeking such exemption must enclose valid registration certificate from 
MSME / NSIC in Envelope1 and the same should be received by DVC at the address 
given below during office hours, on or before the last date & time of Bid 
Submission/Uploading period. 
 
The Bank Guarantee/ BG Extension shall be issued on the SFMS (Structured Financial 
Messaging System) mode by Issuing Bank to the advising banks (Details of advising 
banks including IFSC Code is given below): 
 
Details of respective advising banks including IFSC Code is given below: 
For Damodar Valley Corporation, Head Quarter, Kolkata-  
 
Bank Name: PUNJAB NATIONAL BANK,  
Branch Name: Manicktala, Kolkata - 7000054,  
Account No.: “0082250010682”  
IFSC Code:  PUNB0008220 (‘0’ Stands for zero). 
 
The original EMD-BG which shall be issued by the bank, has to be send by the issuing bank 
with a valid covering letter to The C.E.(C & M), DVC, 3th Floor, DVC Towers, VIP Road, 
Kolkata-700054, in an envelope of the concerned bank, which should clearly contain the 
official and valid e-mail ID and the contact no. of the verifying bank (which shall be later used 
for official verification/confirmation of the genuineity of the SDBG thus issued). 

 

9.2   Any bid, not accompanied by an acceptable bid security documents in Envelope1, shall 
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be rejected by the Employer as being non responsive and this bid shall not be opened 

further. 

9.3   The bid securities of all the unsuccessful bidders will be returned / refunded within 15 days 

after the finalisation of tender.  

9.4  The bid security of the successful bidder to whom the Contract is awarded will be returned / 

refunded when the bidder has furnished the required Performance Securities. 

 

9.5  The bid security may be forfeited without any notice or proof of damage to the Owner, etc. in  

        the following circumstances: 

        (a)   If the Bidder withdraws its bid after the bid submission deadline and during the bid validity 

period before finalisation of the tender. 

 

        (b)  Deleted 

 

        (c) If any declaration furnished by the Bidder online is found to be false. 

                

        (d) If the Bidder does not accept the arithmetical correction of its bid price. 

 

(e) In case the bidder(s) fails to produce the documents as asked in the NIT within the 

specified period as mentioned in the NIT or if any of the declaration furnished by bidder(s) on-

line for Envelope-2 as asked in the NIT is found to be false during verification of documents, 

which changes the eligibility status of the bidder. 

         

        (f) In case of failure of the successful Bidder to accept the order within the stipulated period. 

 

        (g) Deleted. 

      

        (h) If the Bidder fails to furnish the required Performance Securities as applicable within the 

date stipulated in the NIT/LOA. 

 

9.6   No interest would be paid by the Employer against the Bid Security (EMD). 

 

10.0  CONTACTING THE EMPLOYER & AWARD OF CONTRACT: 

  

10.1   Any effort by a Bidder to influence the Employer in the Employer’s bid evaluation, bid 

comparison or contract award decisions may result in rejection of the Bidder’s bid. 

 

10.2  The Employer will award the contract to the successful Bidder whose bid has been 

determined to be substantially responsive and to be the lowest evaluated bid, further 
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provided that the Bidder is determined to be qualified to perform the contract satisfactorily. 

 

            No. deviation is allowed for the instant tender. The Bidder will be required to comply with all 

requirements of the Bidding Documents without any extra cost to the Employer, failing 

which his bid security will be forfeited. 

 

Deleted 
 

11.0  EMPLOYER’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS: 
 

 The Employer reserves the right to accept or reject any bid and to annul the bidding process 
and reject all bids at any time prior to award of contract, without thereby incurring any 
liability to the affected Bidder or bidders or any obligation to inform the affected Bidder or 
bidders of the grounds for the Employer’s action. 

12.0 LOA cum Work Order/Order: 

 Prior to the expiration of the period of bid validity, the Employer will notify the successful 

Bidder in writing by letter or by telefax to be confirmed in writing by letter, that its bid has 

been accepted.  The LOA cum Work Order/Order will constitute the formation of the 

contract. 
 

13.0 SIGNING THE CONTRACT AGREEMENT: 
 

 Contracts shall be executed after receipt and verification of the requisite performance security 
(wherever applicable). The said agreement will be duly signed by the authorised 
representative of DVC (TIA/ Signing authority as per DFP) and authorised signatory of 
Supplier/Contractor/ Service Provider/Consultant. 

Within 7 days from the date of issue of LOA/PO/Work Order, DVC will send the agreement 
(wherever applicable) to the Supplier for signature, incorporating all agreements between the 
parties for execution.  

The Supplier/Contractor/ Service Provider/Consultant should acknowledge and unconditionally 
accept, sign, date and return the agreement within 14 days from the date of issue of 
LOA/PO/Work Order in case of OTE and 28 days in case of GTE. Such acknowledgements 
may not be required in low value contracts, below Rupees two and a half Lakh or when the 
bidders offer has been accepted in entirety, without any modifications. If both parties 
simultaneously sign the contract across the table, further acknowledgement from the supplier 
is not required.  

Non- execution of Contract Agreement by the Supplier/Contractor/Service Provider within 30 
days from the date of issue of LOA/PO/Work Order in case of OTE and 45 days from the date 
of issue of LOA/PO/Work Order, due to the fault of the Supplier/Contractor/Service Provider, 
will constitute sufficient ground for forfeiture of its EMD (wherever applicable) and shall short 
close the Contract and retender and in this re-tender such defaulting Bidder will not be allowed 
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to participate. 

In exceptional cases, where in place of a Bid security, DVC considered “Bid securing 
declaration” from the bidder, accepting that if they are awarded the contract and they fail to 
sign the contract, before the deadline defined in the tender documents, they will be suspended 
for the period of time specified in the tender documents (maximum up to 2 years) from being 
eligible to submit Bids/ Proposals for contracts with DVC. 

Note for Procurements of Works: 

In respect of contracts upto Rupees 10 lakh, where tender documents include the General 
Conditions of Contract (GCC), Special Conditions of Contract (SCC) and scope of work, the 
letter of award will result in a binding contract. 

In respect of contracts with estimated value more than Rupees 10 lakh, a contract document 
should be executed, with all necessary clauses to make it a self-contained contract. If, 
however, these are preceded by Invitation to Tender, accompanied by GCC and SCC, with full 
details of scope and specifications a simple one-page contract can be entered into by 
attaching copies of the GCC and SCC, and details of scope and specifications, offer of the 
tenderer and letter of award.  

 

              

 
 

14.0   Notwithstanding the provisions specified, if a bidder after having been issued the LOA cum 

Work Order/Order, either does not sign the Contract Agreement or does not submit an 

acceptable Performance Security, his EMD will be forfeited.  

 

15.0    GOVERNING LAWS & GENERAL PRINCIPLES:   
            The Contract shall be governed by and interpreted in accordance with laws in force in India.  

 
The Contract will be governed by the Minimum Wages Act, Contract Labour (Regulation & 
Abolition) Act, The Industrial Disputes Act, Workmen’s Compensation Act, Payment of 
Gratuity Act, Payment of Wages Act, Employees’ Provident Fund and Miscellaneous 
Provisions Act, Factories Act, Employees State Insurance Act, Sales of Goods Act, Indian 
Contract Act, Negotiable Instrument Act, Information & Technology Act, Common Goods 
Carrier Act, Excise & Service Tax Act, Sales Tax Act and Income Tax Act, Insurance Act, 
GST act, all other related Acts/ Rules/ Regulations, Bye-laws, Order, Notifications etc. 
already in vogue or may be enacted in future by the legislation. The Courts of Kolkata shall 
have exclusive jurisdiction in all matters arising under the Contract. 

             

            The LOA cum Work Order/Order/Contract shall in all respect be deemed to be and shall be 

constructed and shall operate as an Indian Contract as defined in the Indian Contract Act 

1872 and all payments thereunder shall be made in Rupees.  
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            The Contractor shall acquire all permits, approvals and licenses from all local, state or 

national government authorities or public service undertakings in the country where the Site 

is located that are necessary for the performance of the Contract, including those which 

required to be acquired in the name of the Employer, that are necessary for the 

performance of the Contract, The Employer shall only reimburse (against necessary 

supporting documents) to the Contractor, the payment of fees payable to the statutory 

authorities for all permits, approvals and licenses from all local, state or national government 

authorities or public service undertakings, which are required to be obtained in the 

Employer’s name for the execution of the Contract.  

 

            The Contractor shall indemnify and hold harmless the Employer from and against any and 

all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or 

resulting from the violation of such laws by the Contractor or its personnel.    

 

  16.0    CONTRACTOR PERFORMANCE EVALUATION SYSTEM: 
 
In order to ensure smooth progress of the work and execution of the job in time as per 
stipulated quality, the Employer has in place an establish 'Contractor Performance 
Evaluation System' against which the Contractor's performance during the execution of 
Contract shall be evaluated on a continuous basis at regular intervals. The Project Manager 
of DVC will fill in the details as per the format (enclosed at Form No. 8 in Bid Forms and 
Procedures) for performance evaluation of the Contractor and the same is to be signed by 
the authorized representative of the Contractor. If the Contractor refuses to sign, the 
evaluation of Project Manager of DVC will be final. 
Over and above, in case the performance of the Contractor is found unsatisfactory on any 
of the following four parameters, the Contractor shall be considered ineligible for 
participating in future tenders for a period as may be decided by the Employer. 

       Financial Status 

       Project Execution and Project Management Capability. 

       Engineering & QA Capability 

       Claims & Disputes 

 

17.0    In case the unit rate of an item is not quoted but the total price is indicated, the same shall 

be taken to arrive at the computed unit price. The computed price arrived at, as above, 

shall be considered for the purpose of award also. 
 

In case a Tenderer does not quote for all items indicated in the Schedules, then for the 
purpose of comparison, the unquoted items shall be loaded on the basis of the highest 
rates quoted by the other Tenderers. If such Tenderer happens to be the successful 
Tenderer, rates of unquoted items shall be negotiated before award of work.  These 
rates shall however be not more than the rates considered for evaluation. 

 

If the bidder does not accept the correction of errors as worked out by above methodology, 
its bid will be rejected and the earnest money will be forfeited. 
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Optional items shall not be considered for the purpose of arriving at the total evaluated 
cost.  If  however  the rates  quoted  by  the successful  Tenderer  for  optional  items  are 
considered high, the same shall be negotiated. 

 
Any rebate (if provision is there in the Price Schedule) offered by the bidder shall be 
unconditional. Conditional rebate shall not be taken into consideration during evaluation 
of the bid. However in case of placement of order on the bidder, the conditional rebate, if 
any, may be taken into consideration at the discretion of the Purchaser (DVC). 

 
18.0   COMPLETION PERIOD,:  Completion period for the work shall be as per clause No. 4 of 

SCC (Vol-I, Sec-IV). 

19.0      PERFORMANCE SECURITY (SECURITY DEPOSIT-CUM-PERFORMANCE  

                 GUARANTEE): 

19.1 Within Fourteen (14) days from the date of issuance of Letter of Award (LOA)/ Work Order 
(WO)/Purchase Order (PO) from respective project, the successful Bidder shall furnish 
performance security for satisfactory execution of the order for an amount equivalent to 3% of 
the Letter of Award (LOA)/ Work Order (WO)/Purchase Order value in the form of Insurance 
Surety Bonds, account payee demand draft, fixed deposit receipt from a commercial bank, 
bank guarantee issued/ confirmed from any of the commercial bank in India or online payment 
in an acceptable form, safeguarding DVC's interest in all respects. 

In case of Performance Security in form of Bank Guarantee, the bidder may furnish an 
Unconditional Bank Guarantee as per format provided in the section "Bid Forms and 
Procedures" of the bidding documents from any Nationalised / Scheduled Bank as per the list 
provided in Annexure-1 of ITB and it should remain valid for a period of 60 (sixty) days beyond 
the date of completion of all contractual obligations of the contractor, including Defect Liability 
Period (DLP)/ warranty period, as applicable. 

If the Contractor fails to submit the performance security within 30 days of the date of issuance 
of LOA/PO/Work Order, DVC without prejudice to any other rights or remedies it may possess 
under the Contract, may forfeit the bid security (wherever applicable) and shall short close the 
Contract and retender and in this re-tender such defaulting Bidder will not be allowed to 
participate. 

     The Bank Guarantee/ BG Extension shall be issued on the SFMS (Structured Financial 
Messaging System) mode by Issuing Bank to the advising banks (Details of advising 
banks including IFSC Code is given below): 
 
Details of respective advising banks including IFSC Code is given below: 
For Damodar Valley Corporation, Head Quarter, Kolkata-  
 
Bank Name: PUNJAB NATIONAL BANK,  
Branch Name: Manicktala, Kolkata - 7000054,  
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Account No.: “0082250010682”  
IFSC Code:  PUNB0008220 (‘0’ Stands for zero). 
 
The original SDBG which shall be issued by the bank, has to be send by the issuing bank 
with a valid covering letter to The C.E.(C & M), DVC, 3th Floor, DVC Towers, VIP Road, 
Kolkata-700054, in an envelope of the concerned bank, which should clearly contain the 
official and valid e-mail ID and the contact no. of the verifying bank (which shall be later used 
for official verification/confirmation of the genuineity of the SDBG thus issued). 

 

 
 

19.2    Notwithstanding the provisions specified, if a bidder after having been issued the LOA 

cum Work Order/Order, either does not sign the Contract Agreement or does not submit 

an acceptable Performance Security, his EMD will be forfeited.  

 

19.3   Other terms & condition SECURITY DEPOSIT-CUM-PERFORMANCE GUARANTEE as 

notwithstanding in tender document shall be as per VOLUME – I, SECTION – III of 

GENERAL CONDITIONS OF CONTRACT (GCC) and Policy for withholding and 

Banning of Business Dealings of this NIT. 

 

 

20.       RISK PURCHASE CLAUSE: 

          The Employer reserves the right to purchase the material / spares/ equipment /service & 
works from elsewhere at the sole risk and cost of the Contractor and recover all such 
extra cost incurred by the Employer in procuring the material, service and works .The 
procedure to be followed is given below:- 

 
a) After the expiry of the specified date of delivery / completion period, if the 

Contractor fails to deliver the materials/ complete the work a notice will be given 
to the Contractor for delivering the material/ complete the work immediately. 
 

b) If the Contractor fails to deliver the material/complete the work, a final risk and 
cost notice will be served to the Contractor by registered post with A/D, clearly 
indicating that if he fails to deliver the materials/ complete the work within 7 days 
of the receipt of the letter, the same shall be outsourced from other sources at 
the risk and cost of the Contractor. 

c) The existing order has to be closed and action will be initiated by the Employer for 

procurement / completion of work & services of the balance items/ portion. While taking such 

action the defaulting Contractor may not be given an opportunity against fresh 

enquiry/limited tender. 

 

d) If it is found that price has come on the higher side then the difference between 
the original price and the new price will be recovered from the Contractor. 
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e) For the purpose of recovery of the amount, unpaid amount / security deposit by 

the way of BG as provided by the Contractor will be adjusted first. If there is any 
balance left to be recovered, the Contractor should be informed to deposit the 
money at the earliest. 

 
f)  If he fails to deposit the balance amount no further enquiry will be given as per 

banning procedure of DVC. 
 
g) In case the amount is considerable, legal action may be considered by the 

Employer.  
 

Alternatively, the Employer may short close the Order stating the reason for not resorting to 
risk purchase clause. 

 
In the event of recourse to alternatives as mentioned above, the Employer will have the 
right to re-purchase the stores or complete the work, to meet urgency in requirement 
caused by Contractor’s failure to comply with the schedule of delivery or completion of the 
work or services irrespective of the fact whether the materials / equipments/ work/ services 
are similar or not. 

 
 
 

     21. LIQUIDATED DAMAGES FOR DELAY IN DELIVERY /COMPLETION OF WORKS: 

  LD Clause shall be as per clause No. 13 of GCC 
 
 

22.   Implementation of Integrity pact 

  DVC shall be entering into an Integrity Pact with the bidders as per form as per format 

given in the NIT (as per Form No. 17 of Sec-V of Vol-I) enclosed. The Proforma has to be 

returned by the bidder (along with the techno-commercial bid) duly signed by the same 

signatory who signed the bid, i.e., who is duly authorized to sign the bid. Any bid not 

accompanied by Integrity Pact Proforma duly signed by the bidders shall be rejected 

straightway. All pages of Integrity Pact to be signed by the bidders authorized signatory 

who signs the bid. 

  In other words, entering into this Pact would be a preliminary qualification 

23.    Preference to Make In India - regarding 

It is the policy of the Government of India to encourage 'Make in India' and promote 

manufacturing and production of Goods and Services in India with a view to enhancing 

income and employment. In this regard, the following guidelines, are hereby issued: 
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A) Definitions: 

a) 'Local content' means the amount of value added in India which shall be the total value of 

the item procured (excluding net domestic indirect taxes) minus the value of imported 

content in the item (including all customs duties) as a proportion of the total value, in 

percent. 

b) 'Class-I Local supplier' means a supplier or service provider whose goods, service or 

works offered for procurement meets the minimum local content as prescribed for Class-I 

Local suppler. 

c) 'L1' means the lowest tender or lowest bid or the lowest quotation received in a tender, 

bidding process or other procurement solicitation as adjudged in the evaluation process as 

per the tender or other procurement solicitation. 

d) ‘Nodal Ministry’ means the Ministry or Department identified in respect of a particular item 

of goods or services or works. 

e) Fraud Prevention Policy – shall mean the policy related to prevention of fraud displayed 

on DVC tender. 

B) Minimum local content 

The minimum local content shall be 50% for 'Class-I local supplier'. 

C) Verification of Local Content: 

(i) The Bidder shall be required to provide, in Form No. 19 of BFP (Vol-I, Section-V) self-

certification / declaration that the Item offered meets the minimum local content. 

 

In cases the total bid price of the supplier / bidder is in excess of INR 10 crore, the local 

supplier shall be required to provide a certificate from the statutory auditor or cost auditor of 

the company (in the case of companies) or from a practicing cost accountant or practicing 

chartered accountant (in respect of suppliers other than companies) giving the percentage 

of local content. 

(ii) False declarations will be dealt in line with the Fraud Prevention Policy of DVC. 

(iii) A supplier who has been debarred / banned by any other procuring entity for violation of 

‘Public Procurement (Preference to Make In India), Order 2017’ (PPP-MII Order) dated 

15.06.2017 and its subsequent revisions / amendments issued by Department of Industrial 
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Policy and Promotion (DIPP) shall not be eligible for preference under the aforesaid 

procedures for duration of the debarment. The Local Supplier shall be required to furnish a 

confirmation in this regard as per Form No. 18 of BFP (Vol-I, Section-V). 

 

Local Sourcing 

The Bidder / Contractor are requested to encourage and promote domestic manufacturing 

and production of goods and services by sourcing goods and services applicable under the 

contract / package from domestic suppliers / service providers. In this regard, Bidder shall 

also follow guidelines / advisory issued by Government of India from time to time, to the 

extent applicable to them, regarding promotion of local sourcing of goods including Bought 

out Items and services. 

 
 
 
 
 
 
 

24.    Cyber attack through malware / Trojans etc. embedded in import equipment. 
 
The bidders shall be required to comply the policy/guideline notified by MoP, GoI vide 
order No. 25-11/6/2018-PG dated 02.07.2020 and its subsequent 
clarification/amendment/revision, if any, in order to protect the security, integrity and 
reliability of the strategically important and critical Power Supply System & Network in the 
country, considering vulnerabilities in the Power Supply System & Network mainly arise 
out of the possibilities of cyber attack through malware / Trojans etc. embedded in 
imported equipment. 
 

25.    Public Procurement Policy with regards to Procurement from a Bidder of a Country 
which shares a land border with India. 
 
The bidders shall be required to comply the Public Procurement Policy with regards to 
Procurement from a Bidder of a Country which shares a land border with India, notified by 
the Public Procurement Division, Department of Expenditure, MoF, GOI vide OM 
F.No.6/18/2019-PPD dated 23/07/2020, Order (Public Procurement No. 1) 
F.No.6/18/2019-PPD dated 23/07/2020, Order (Public Procurement No. 2) 
F.No.6/18/2019-PPD dated 23/07/2020, Order (Public Procurement No. 3) 
F.No.6/18/2019-PPD dated 24/07/2020 and its subsequent 
clarification/amendment/revision, if any, 
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26.   PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES (MSE): 
 
Public procurement Policy for Micro and Small Enterprises (MSE), order 2012 of GOI, 
Ministry of Micro, Small and Medium Enterprises, Office of Development Commissioner 
(MSME), Marketing Assistance Division, Nirman Bhawan, New Delhi No. 26((1)/2014-MA 
dated 06th November, 2015 and its subsequent clarification/amendment/revision, if any, is 
applicable for the tender. 
 

Note:   Special Conditions of Contract (SCC) and all other terms and conditions of IFB & ITB, 

shall supplement/amend the corresponding clause of General Conditions of Contract 

(GCC), wherever there is a conflict, the provisions in SCC and all other terms and 

conditions of IFB & ITB shall prevail over those in the GCC. 

 

 ANNEXURE-1 

 

LIST OF COMMERCIAL BANKS AS PER RBI (SOURCE RBI WEBSITE DT. 08-06-2012) 

1. Abu Dhabi Commercial Bank Ltd. 
2. American Express Bank Ltd. 
3. Arab Bangladesh Bank Limited 
4. Allahabad Bank 
5. Andhra Bank 
6. Antwerp Diamond Bank N.V. 
7. Axis Bank Ltd. 
8. Bank Internasional Indonesia 
9. Bank of America N.A. 
10. Bank of Bahrain & Kuwait BSC 
11. Barclays Bank Plc 
12. BNP PARIBAS 
13. Bank of Ceylon 
14. Bharat Overseas Bank Ltd. 
15. Bank of Baroda 
16. Bank of India 
17. Bank of Maharashtra 
18. Canara Bank 
19. Central Bank of India 
20. Calyon Bank 
21. Citibank N.A. 
22. Cho Hung Bank 
23. Chinatrust Commercial Bank Ltd. 
24. Centurion Bank of Punjab Limited 
25. City Union Bank Ltd. 
26. Coastal Local Area Bank Ltd. 
27. Corporation Bank 
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28. Catholic Syrian Bank Ltd. 
29. Deutsche Bank AG 
30. Development Credit Bank Ltd. 
31. Dena Bank 
32. IndusInd Bank Limited 
33. ICICI Bank 
34. IDBI Bank Limited 
35. Indian Bank 
36. Indian Overseas Bank 
37. Industrial Development Bank of India 
38. ING Vysya Bank 
39. J P Morgan Chase Bank, National Association 
40. Krung Thai Bank Public Company Limited 
41. Kotak Mahindra Bank Limited 
42. Karnataka Bank 
43. Karur Vysya Bank Limited. 
44. Lord Krishna Bank Ltd. 
45. Mashreqbank psc 
46. Mizuho Corporate Bank Ltd. 
47. Oman International Bank S A O G 
48. Oriental Bank of Commerce 
49. Punjab & Sind Bank 
50. Punjab National Bank 
51. Societe Generale 
52. Sonali Bank 
53. Standard Chartered Bank 
54. State Bank of Mauritius Ltd. 
55. SBI Commercial and International Bank Ltd. 
56. State Bank of Bikaner and Jaipur 
57. State Bank of Hyderabad 
58. State Bank of India 
59. State Bank of Indore 
60. State Bank of Mysore 
61. State Bank of Patiala 
62. State Bank of Saurashtra 
63. State Bank of Travancore 
64. Syndicate Bank 
65. The Bank of Nova Scotia 
66. The Bank of Tokyo-Mitsubishi, Ltd. 
67. The Development Bank of Singapore Ltd. (DBS Bank Ltd.) 
68. The Hongkong & Shanghai Banking Corporation Ltd. 
69. Tamilnadu Mercantile Bank Ltd. 
70. The Bank of Rajasthan Limited 
71. The Dhanalakshmi Bank Limited. 
72. The Federal Bank Ltd. 
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73. The HDFC Bank Ltd. 
74. The Jammu & Kashmir Bank Ltd. 
75. The Nainital Bank Ltd. 
76. The Sangli Bank Ltd. 
77. The South Indian Bank Ltd. 
78. The Ratnakar Bank Ltd. 
79. The Royal Bank of Scotland N.V. 
80. The Lakshmi Vilas Bank Ltd 
81. UCO Bank 
82. Union Bank of India 
83. United Bank Of India 
84. Vijaya Bank 
85. Yes Bank   
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VOLUME - I 
 

SECTION - III 
 
GENERAL CONDITIONS OF CONTRACT (GCC) and  

   Policy for withholding and Banning of Business Dealings 
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1. DEFINITION: 
 
The following terms and expressions used herein shall have the meaning as indicated therein: 
 
Purchase Order/The Contract: Shall mean the documents forming the tenders and acceptance thereof 
together with the documents referred to therein including the conditions, specifications/Scope of Work, 
designs, drawings and instructions issued from time to time by the Purchaser/ Owner and all these 
documents taken together shall be deemed to form one contract. 
 
Applicable Law : This contract including all matters connected with this Contract shall be governed and 
construed in accordance with the Indian Law both substantive and procedural and shall be subject to the 
exclusive jurisdiction of Indian courts at Kolkata {South 24- Parganas, New Alipore Court(India)}. 
 
Contract Price: It means the total price to be paid for the supply of materials/goods/services to the 
consignee. 
 
Supplier/Vendor/Contractor: Shall mean the registered individual firm, Company or Corporation whether 
incorporated or otherwise to whom the Purchase Order/Work Order/LOA/LOI is addressed and shall include 
its permitted assigns and successors. 
 
Purchaser/Owner: Shall mean Damodar Valley Corporation, a statutory body established under Act No. XIV 
of 1948 of GOI having its Corporate Office at DVC Towers, VIP Road, Kolkata –700 054. 
 
Party: It means the owner or the bidder, as the case may be, and ‘Parties’ means both of them. 
 
Sub-Vendor/Sub Contractor: Shall mean the person/organization/firm named in the Purchase 
Order/Contract for any part of the material/works to whom that part of the Purchase Order/Contract has been 
sublet by the vendor with the consent in writing of the ‘Owner’ and will include the legal representatives, 
successors and permitted assigns of such person. 
 
Equipment/Stores/Materials: Shall mean and include equipment, stores & materials to be supplied by the 
vendor under the contract. 
 
Specification/Scope of Work : Shall mean the Specifications and Bidding documents forming a part of the 
contract and also such other schedules and drawings furnished by purchaser/owner and or as may be 
mutually agreed upon. 
 
Guarantee/Warranty Period: Shall mean the period during which the vendor shall remain liable to repair or 
replacement of any defective part of the Stores/Equipment/Materials supplied/works executed under the 
contract.     
 
Any other definition of any term/item etc. can be added under the head definition as per suitability of 
package and the same is to be decided by TIA.  
 
2. REFERENCE: 
The number of the concerned Purchase Order/Work Order/LOA/LOI/LOI-cum-Work Order must appear on 
all correspondence, drawings, invoices, packing and shipping documents and on all documents or papers 
connected with the Contract.  
 
 
 
3. SPECIFICATIONS AND DRAWINGS: 
3.1 Any information, details etc. called for in the specification and not shown in the drawings and vice-versa 
shall have the same effect and meaning as if called for and shown both in the specification and drawings. In 
case of conflict between the specifications and drawings, the decision of the Purchaser/owner or his duly 
authorized representative shall be final and binding. 
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3.2 STANDARDS: 
The goods/materials supplied under this contract shall conform to the standards mentioned in the Technical 
Specification, and, when no applicable standard is mentioned, the authoritative standard appropriate to the 
goods/materials issued by the concerned institution and such standard shall be the latest. 
 
4. CONDITIONS FOR FORFEITURE OF EMD: 
 
The EMD may be forfeited 
 
1 For failure of tenderers to accept the order / LOI / LOA placed within the validity period of their offer, 
 
2. Any bidder withdraws/varies his offer within the bid validity period before finalisation of the tender. 
 
3. If the bidder does not accept the arithmetical correction of its bid price. 
 
4. For failure to submit security cum performance BG within 30 days from the last day of the specified time 
limit as stipulated in the PO/LOI/LOA/LOI-cum-Work Order. 
 
5. If the acceptance of order is not received within the stipulated period. 
 
6. If the Bidder does not withdraw any deviation listed in Statement of Deviations at the cost of withdrawal 
indicated by him, 
 
7. If the Bidder refuse to withdraw, without any cost to the Owner, any deviation not listed in Statement of 
Deviations but found elsewhere in the Bid, 
 
8. On providing false or incorrect information in respect of qualifying requirement etc. 
 
9. In case the L1 bidder for any item fails to produce the documents within the specified period of 10 days in 
case of domestic tenders and 15 days in case of global tenders, or if any of the information furnished by L1 
bidder on-line is found to be false by the Tender Committee during verification of documents. 
 
5. DISCREPANCIES IN THE BID &TREATMENT THEREOF: 
 
The bids shall also be checked for computational error, if any, to arrive at the computed price, as per 
provisions in the following: 
 
•  In case of discrepancy between the original and copies of bid, the original bid will be considered 
correct. 
 
•  If there is a discrepancy between the unit price and the total price, which is obtained by multiplying 
the unit price and quantity of any item, or between sub-total and the total price, the unit or sub-total price 
shall prevail, and the total price shall be corrected accordingly. 
 
•  If there is a discrepancy between words and figures, the amount in words will prevail. 
 
•  If there is a discrepancy between the quantity specified by DVC in the bidding document and that 
indicated by the bidder in his bid, the former shall be taken to arrive at the computed price on pro-rata basis. 
 
• In case the unit rate of an item is not quoted but the total price is indicated, the same shall be taken 
to arrive at the computed price. The computed price arrived at, as above, shall be considered for the 
purpose of award also. 
 
•  If the bidder does not accept the correction of errors as worked out by above methodology, its bid 
will be rejected and the earnest money will be forfeited. 
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6. COST COMPENSATIONS FOR DEVIATIONS: 
Deviations specifically declared by the bidders in the respective Deviation Schedules of as per Annexure C 
(to be submitted along with techno-commercial offer) and respective cost of withdrawal of such deviation as 
per Annexure D (to be submitted along with the price bid) only will be taken into account for the purpose of 
evaluation. The bidders are required to declare the prices for the withdrawal of the deviations declared by 
them in the Deviation Schedules. Such prices declared by the bidders for the withdrawal of the deviations in 
the Deviation Schedules shall be added to the bid price to compensate for these deviations. In case prices 
for the withdrawal for declared deviations are not furnished by the bidder, their offer will be considered as 
unresponsive and will be rejected. In case the bidder refuses to withdraw the deviations at the cost of 
withdrawal indicated by the bidder in the Deviation Schedules, the bid Security / EMD of the bidder may be 
forfeited. 
 
Bidders may note that deviations, variations and additional conditions etc. found elsewhere in the bid other 
than those stated in the Deviation Schedules, save those pertaining to any rebates, shall not be given effect 
to in evaluation and it will be assumed that the bidder complies to all the conditions of Bidding Documents. In 
case bidder refuses to withdraw, without any cost to the Owner, those deviations which the bidder did not 
state in the Deviation Schedules, the bid security of the bidder may be forfeited and the bid is liable for 
rejection. 
 
Bidders are requested to quote the technical parameters/ guaranteed technical particulars of the quoted item 
as per specification sheet/booklet enclosed with the bid document. 
 
(ii)  Bidders are requested to offer their commercial terms and conditions as per Annexure-A attached 
herewith. 
 
(iii) Manufacturers are requested to offer their pricing as per Annexure - B attached herewith. 
 
 
7. INSPECTION / CHECKING / TESTING: 
All materials/equipments manufactured/supplied by the vendor against the Purchase Order/contract shall be 
subject to inspection, check and/or test by the Purchaser or his authorised representative. All these tests 
shall be carried out in the presence of Owner and/or his authorized representative. Vendor shall notify the 
Purchaser at least 15 days in advance when the material / equipment is ready for inspection. If upon 
delivery, the material / equipment does not meet the specifications / samples, the material / equipment / 
spares shall be rejected and vendor to be intimated for necessary repairs / modification etc. or for 
replacement. In such cases all expenses including to-and-fro freight, repacking charges etc., if required, 
shall be to the account of the vendor. 
 
Inspection by Purchaser and / or his authorized representative or failure by the Purchaser and/or his 
authorized representative to inspect the material / equipment shall neither relieve the Vendor of any 
responsibility or liability under this Purchase Order / contract in respect of such material / equipment nor be 
interpreted in any way to imply acceptance thereof by the Owner. 
 
Whenever specifically asked for by the Owner/Purchaser and/or his authorized representative, the Vendor 
shall arrange for inspection/testing by the Owner or third party authorised agencies as stipulated in the 
Purchase Order / contract. In such cases Vendor shall adhere to the inspection / testing procedure laid down 
by such agencies. All expenses including inspection fees shall be to the Purchaser account unless agreed to 
the contrary and specified in the Purchase Order/contract. 
 
 
8. ACCESS TO VENDOR’S PREMISES: 
The Owner and/or his authorized representative shall be provided access to Vendor’s and/or his sub-
vendor’s premises at any time during the pendency of the Order/contract for expediting inspection, checking 
etc. of work. 
 
9.  TRANSIT INSURANCE & REMOVAL OF REJECTED GOODS AND REPLACEMENT: 
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The items to be supplied have to be covered by Insurance during transit from vendor’s works / site / go-down 
up to the consignee’s respective project/formation/ store. It is mandatory to avail DVC’s Open Insurance 
Policy for all concerned for all O&M Projects and all other installations.  
 
 In Turnkey Project Contracts, the bidders have to supply materials / equipment from the vendors approved 
by DVC (which may also include the bidder as manufacturer of the product), which is normally firmed up 
after placement of order. The quoted freight & insurance charges for this purpose are, therefore, irrespective 
of the vendors and geographical locations of their works. The bidder is, therefore, entitled to the fixed freight 
& insurance charges and no documentary evidence in support of the claim may be insisted upon and hence 
Mega Risk Policy would not be applicable for them. 
 
9.1 If upon delivery to consignee’s go-down, whether inspected and approved earlier or otherwise, the 
material / equipment is not found in conformity with the specifications, the same shall be rejected by the 
Purchaser or his duly authorized representative and notification to this effect will be issued to the Vendor 
normally within 30 days from the date of Receipt of the material at the Works / Site / consignee’s end. 
 
The Vendor on receipt of notification shall arrange removal of the rejected items within 15 days from the date 
of notification at his own cost. In the event the Vendor fails to lift the materials within the said 15 days, the 
consignee or his authorised representatives without any further notice or information to the vendor, shall be 
at liberty to dispose of such rejected items in any manner as he may think fit. All expenses shall be 
recoverable from the Vendor. 
 
9.2 In the event, the equipment and materials or any portion thereof are damaged or lost during transit, the 
consignee or his authorised representatives shall give notice to the Supplier/vendor detailing the particulars 
of such equipment & materials damaged or lost during transit. The replacement of such equipment and 
materials to be effected by the supplier / vendor free of costs including handling and transportation charges 
up to site, within a reasonable time. 
 
10. TERMS OF PAYMENT (Only relevant payment term applicable as per type of package/tender should be 
included in the tender/bid document) 
 
For purchase order involving supply only, payment terms will be as below: 
 
100% payment along with full taxes & duties will normally be made by the purchaser/Owner to the Vendor 
through A/C Payee Cheque /RTGS within 15 working days from the date of receipt of material at site and 
after inspection & acceptance thereof or from date of receipt of invoice whichever is later. The consignee 
would arrange for inspection of the supplied items. All documents relating to payment would be checked and 
verified and to be passed by the concerned Accounts Office before effecting payment, with reference to the 
P.O./ LOI /LOA. 
 
However, payment terms for P.O.s placed directly on manufacturer /authorised dealer may also be done as 
below: 
 
90% of the ordered value to be paid against despatch documents through bank subject to prior acceptance 
of SDBG, if applicable. Balance 10% of the ordered value to be paid after receipt of materials at site and 
acceptance thereof. 
 
Provision of part payment against part supply of consignment at consignee’s end may be incorporated in 
Purchase order on the merit of the case (only if the part consignment can be used independently), provided 
necessary stipulation is made in the bid document. 
 
The payment terms for any works/service contract may be regulated as below: 
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90% of contract price for works/service contract against RA bills. This also includes initial advance, if any. 
Remaining 10% after completion of the contract. 
 
The payment terms for supply and erection & commissioning for any Turnkey contracts/packages may be 
regulated as follows: 
 
1) Supply portion only: 
70% of the Ex-works price /ordered value of supply (of bought out items also) with full taxes and duties as 
applicable after adjustment of advance, if any, will be paid against proof of despatch (viz. R/R, L/R) , detailed 
invoice / packing list, warranty certificate, test certificate ,insurance policy / certificate, dispatch clearance . 
 
20%of the Ex-works price / ordered value of supply (in case of bought out items also) after receipt of the 
materials and inspection and acceptance at site. Remaining 10% after complete erection and commissioning 
& testing and handing over. 
 
However, for spares, balance 30% shall be paid after receipt of materials and inspection & 
acceptance at site. 
 
2) Erection & Commissioning: 
90% of contract price for Erection & commissioning against RA bills. This also includes initial advance, if 
any. Remaining 10% after complete erection and commissioning & testing and handing over. 
 
3) Payment terms in respect of imports will be regulated as below: 
 
100% FOB price less Indian Agency Commission in Rs, if any, shall be paid against presentation of shipping 
documents as called for in the purchase order through irrevocable LC. The Indian Agency Commission in 
Rs, if any, shall be paid within 30 days of receipt of material at the consignee end. 
 
11. ADDITIONS / ALTERATIONS / MODIFICATIONS: 
The Owner reserves the right to make additions/reduction/ alterations/ modifications to the quantity of the 
items in the Purchase Order. The Vendor shall supply such quantities also at the same rate as originally 
agreed to and incorporated in the Purchase Order. If, however, the additional supply is at variance with 
design, size and specifications and not already covered by the Purchase Order or the amendments therein, 
the rates for such additional supply shall be negotiated and mutually agreed upon. 
 
12. DELIVERY SCHEDULE / COMPLETION PERIOD: 
Time is the essence of this contract and normally no variation shall be permitted in the completion 
time/delivery schedule mentioned in the Order/contract unless an amendment in this regard is issued by 
DVC. Time extension may be issued on specific request/reason provided such request is communicated to 
the Order Issuing Authority before the expiry of the stipulated delivery schedule/completion period. Date of 
delivery of materials/goods is to be reckoned as the date of receipt of same by the consignee. 
 
13. LIQUIDATED DAMAGES FOR DELAY IN DELIVERY /COMPLETION OF WORKS: 
13.1 The time remains the essence of any contract/ purchase order awarded by DVC and all supply under a 
Purchase Order/all deliverables under a Work Order needs to be completed within the stipulated time 
schedule. 
The Contractor shall commence work on the Facilities from the date of Notification of Award. The Contractor 
shall thereafter proceed with the Facilities in accordance with the time schedule specified in Time Schedule 
to the Contract Agreement. 
 
Therefore, the provision has been kept in the contract that in case of delay in completion/delivery, for the 
reasons attributable to the contractor/ vendor, owner reserves the right to recover from the 
contractor/vendor, a sum equivalent to 0.5% of the value of the delayed materials / equipment / spares / 
work for each week of delay and part thereof subject to maximum of 5% of the total value of the order as 
Liquidated Damage (LD). 
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In cases, where the works/supply/services extend beyond the contractual completion schedule/delivery 
period and provisional extension order is issued without deciding on the application of LD, no amount from 
the RA bill will be deducted as “withheld LD” amount in case where adequate retention payment (over and 
above SD) remains with DVC as per terms of the contract. 
 
13.2  Alternatively, the Purchaser reserves the right to purchase / outsource the material / spares / 
equipment / works / service from elsewhere at the sole risk and cost of the Vendor and recover all such extra 
cost incurred by the Purchaser in procuring the material/ works/service by the above procedure. 
 
13.3 Alternatively, the Purchaser may cancel the Order/contract completely or partly without prejudice to his 
right under the alternatives mentioned above. 
 
13.4 In the event of recourse to alternative 13.2 and 13.3 above, the Purchaser will have the right to re-
purchase/ outsource the stores/works &service, to meet urgency in requirement caused by Vendor’s failure 
to comply with the schedule of delivery/ completion of the work, irrespective of the fact whether the 
materials/equipment/works/service are similar or not. 
 
14. SECURITY DEPOSIT-CUM-PERFORMANCE GUARANTEE: 
 
To ensure due performance of the contract, the Supplier/Contractor/ Service Provider receiving the 
LOA/PO/Work Order is required to furnish the required performance security, if it is part of tender conditions, 
in the prescribed form by the specified date as mentioned in the Tender. 
 
Performance security should be for an amount of five (5) to ten (10) per cent of the value of the contract as 
specified in the tender documents. 
 
In case of a JV, the performance security shall be provided by all partners in proportion to their participation 
in the project. 
 
Submission of Performance Security is not necessary for a contract value up to Rupees 1 (one) lakh. 
 
Performance security may be furnished in the form of Insurance Surety Bonds, account payee 
demand draft, fixed deposit receipt from a commercial bank, bank guarantee issued/ confirmed from 
any of the commercial bank in India or online payment in an acceptable form, safeguarding DVC's 
interest in all respects. 
 
The earnest money / EMD, wherever applicable, instead of being released may form part of the security 
deposit. 
 
Performance Security is to be furnished by a specified date [“generally 21 days after issuance of LOA for 
Works Contract” or “generally 14 days after issuance of PO/LOA for Goods/Services Contract”] and it should 
remain valid for a period of 60 (sixty) days beyond the date of completion of all contractual obligations of the 
contractor, including Defect Liability Period (DLP)/ warranty period, as applicable. 
 
In case the Contractor fails to submit the performance security within 30 days of the date of issuance of 
LOA/PO/Work Order, DVC without prejudice to any other rights or remedies it may possess under the 
Contract, may forfeit the bid security (wherever applicable) and shall short close the Contract and retender 
and in this re-tender such defaulting Bidder will not be allowed to participate. 
 
In exceptional cases, where in place of a Bid security, DVC asked the Bidders to sign a Bid securing 
declaration accepting that if they are awarded the contract and they fail to submit the performance security 
within 30 days of the date of issuance of LOA/PO/Work Order as defined in the tender documents, they will 
be suspended for the period of time specified in the tender documents (maximum up to 2 years) from being 
eligible to submit Bids/ Proposals for contracts with DVC. The Contract shall be short closed and retendered. 
 
 



 

DVC/Tender/Head 

Quarter/SPE/CMM/Works and 

Service/00054 

DAMODAR VALLEY CORPORATION  
Survey, Design, Supply, Erection, Testing & 
Commissioning works for replacement of existing 
ACSR Lark Conductor by HTLS (High Temperature 
Low Sag) conductor in respect of 132KV D/C DTPS-
JAMURIA line and AAAC Panther by HTLS 
Conductor in respect of 33KV Kalyaneswari-Chabra 
Feeder of DVC 

GCC 

 

 

Page 8 of 41 

 
 
 
Performance Security should be refunded to the contractor without interest, after he duly performs and 
completes all obligations under the contract but not later than a specified date [“365 days for Works 
Contract” or “60 days for Goods/Services Contract”] of completion of the Defect Liability Period (DLP) / 
warranty period, as applicable. 
 
Proper procedures for safe custody, monitoring and return of bank guarantees and other instruments may be 
followed. Before making a final payment or before releasing the performance bank guarantee, a ‘No Claim 
Certificate’ may be insisted upon from the supplier to prevent future claims. Whenever a bank guarantee is 
released following due procedure and safeguards, acknowledgement thereof should also be taken from the 
contractor. Return of Performance Securities should be monitored by the senior officers and delays should 
be avoided. If feasible, the details of these securities may be listed in the e-Procurement Portal, so make the 
process transparent and visible. 
 
The performance security will be forfeited and credited to DVC's account in the event of a breach of contract 
by the contractor /Supplier/Service provider. 
 
In case of GTE tenders, the performance security should be in the same currency as the contract and must 
conform to Uniform Rules for Demand Guarantees (URDG 758) —an international convention regulating 
international securities. 
 
On account of the COVID-19 pandemic, that caused slowdown in economy, it is decided to reduce 
Performance Security from existing five to ten percent to three (3) percent of the value of the contract for all 
existing contracts till 31.03.2023. However, the benefit of the reduced Performance Security will not be given 
in the contracts under dispute wherein arbitration/ court proceedings have been already started or are 
contemplated. All tenders/ contracts issued/ concluded till 31.03.2023 should also have the provision of 
reduced Performance Security. In all contracts, where Performance Security has been reduced to three 
percent, the reduced percentage shall continue for the entire duration of the contract and there should be no 
subsequent increase of Performance Security even beyond 31.03.2023. Similarly, in all contracts entered 
into with the reduced percentage of Performance Security of three percent, there will be no subsequent 
increase in Performance Security even beyond 31.03.2023. Where, there is compelling circumstances to ask 
for Performance Security in excess of three percent as stipulated above, the same should be done only with 
the approval of the next higher authority to the Tender accepting authority (TAA) for the particular tender. 
Specific reasons justifying the exception shall be recorded. 
 
Note for Procurement of Works:  
 
In addition to Performance Security (usually 5%), a percentage (usually 5%) of each running bill (periodic/ 
interim payment) to be withheld as Security Deposit/ retention money until final acceptance. 
 
The contractor may, at his option, replace the retention amount with an unconditional BG from a bank 
acceptable to the Procuring Entity at the following stages: 
 
i) After the amount reaches half the value of the limit of retention money; and 
 
ii) After the amount reaches the maximum limit of retention money. One-half of the retention money (or BG, 
which replaced retention money) shall be released on the issue of the taking-over certificate; if the Taking 
Over Certificates (TOCs) are issued in parts, then in such proportions as the engineer may determine, 
having regard to the value of such part or section. The other half of the retention money (or BG, which 
replaced the retention money) shall be released upon expiration of 365 days after the DLP of the works or 
final payment, whichever is earlier, on certification by the engineer. In the event of different defect liability 
periods being applicable to different sections or parts, the expiration of defect liability period shall be the 
latest of such periods. 
 
Note for procurement of Goods: 
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Depending on the anticipated overall drawal against a rate contract and, also, anticipated number of parallel 
rate contracts to be issued for an item, Department shall consider obtaining Performance Security @ 5% of 
the value of supply order in the supply orders issued against rate contracts on the rate contract holder. 
 
Note for procurement of Consultancy & Other Services: 
 
If the Service Provider fail to submit a performance security before the deadline defined in the Tender 
document, they will be suspended for the period of time specified in the Tender document (maximum up to 2 
years) from being eligible to submit Bids/Proposals for contracts with DVC. 
 
 
15. PATENT RIGHTS: 
Royalties and fees for patents covering materials/equipment/ spares or processes used in executing the 
work shall be to the account of the Vendor. The Vendor shall satisfy all demands that may be made at any 
time for such royalties and fees and he alone shall be liable for damages, infringement and shall keep the 
Purchaser indemnified in that regard in the event of any equipment / spares / material or part thereof 
supplied by the Vendor is involved any suit or other proceedings held to constitute infringement and its use is 
enjoyed, the Vendor shall, at his own expenses, either procure for the Purchaser the right to continue the 
use of such equipment/spares/material replace it with a non-infringing material / spares / equipment or 
modify it so it become non-infringing. 
 
16. FORCE MAJEURE: 
Vendor shall not be considered in default if delay in delivery occurs due to causes beyond his control such 
as acts of God, natural calamities, civil wars, fire, strike, frost, floods, riot and acts of unsurpassed power. 
Only those causes which have duration of more than seven (7) days shall be considered cause of force / 
calendar majeure. A notification to this effect duly certified by the statutory authorities shall be given by the 
Vendor to the Owner within 10 days from the date of such Force Majeure condition by registered letter. In 
the event of delay due to such causes, the delivery schedule will be extended for a length of time equal to 
the period of force majeure or at the option of the Owner the order may be cancelled. Such cancellation 
would be without any liability whatsoever on the part of the Owner. In the event of such cancellation, the 
Vendor shall refund any amount advanced or paid to the Vendor by the Purchaser and deliver back any 
materials issued to him by the Purchaser and release facilities, if any, provided by the Purchaser. However, 
applicability of Force Majeure Clause in respect to a particular contract in the above backdrop is to be 
decided by Tender Accepting Authority. 
 
17. CANCELLATION/SHORT CLOSURE: 
Clause no 24 of other terms & conditions of contract is to be followed. 
 
18. OWNER SUPPLIED MATERIALS (OSM): 
In turnkey contracts/Work contracts, there are occasions where DVC supply some of the 
materials/equipment to the contractor free of cost or with cost, for erection. The contractor shall arrange 
proper storing and insure against all risks for such OSM. The contractor shall furnish indemnity bond for the 
total value of OSM. 
 
19. RECOVERY OF EXCESS CONSUMPTION: 
Rate of recovery (for excess consumption of OSM exceeding allowable wastage) for OSM may be 
determined on the basis of latest PO with storage charge (wherever incurred) / 15% service charge and 
price variation, wherever applicable (only positive variation to be considered without any ceiling) as on date 
of commissioning of OSM after erection. 
 
The contractor may be allowed to replenish the excess consumed materials from the sources approved by 
DVC. However, if the OSM has to be issued through additional procurement on demand of the contractor 
because of excess consumption of his/their part, replacement of such additional quantity may not be allowed 
at the discretion of DVC and the same will be recovered as per procedure described above. In case penal  
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recovery is considered to be expedient in respect of any critical equipment, the same shall be provided in the 
contract/bid document only after obtaining approval of HOD/Director. 
 
In case of issuance of any Tools and Plants, the contractor should return the same in as received condition. 
 
For civil item the recovery of excess consumption of material may be adopted as per prevalent CPWD 
Specification/Norms. 
 
20. CHANGES IN CONSTITUTION OF BUSINESS: 
In the event of change in constitution of business of the contractor after issuance of contract due to 
merger/acquisition/any other reasons, the newly formed entity shall be equally held responsible to fulfil the 
contractual obligation. This is notwithstanding anything contained in NIT or subsequent LOI / LOA / GCC or 
any other document issued or provisions contained in any other Rules / Acts / Legislation. 
 
21. WAIVER: 
Any waiver by the Owner of any breach of the terms and conditions of the Order shall not constitute any 
subsequent breach of the waiver of any other right or conditions. 
 
22. COMPLIANCE OF REGULATIONS: 
The Vendor shall warrant that all Goods and/or services covered by this Purchase Order/ contract shall have 
been produced, sold, dispatched, delivered, tested and commissioned in strict compliance with all applicable 
laws, regulations including industries (Development & Regulations) Act, 1951 & Industrial Dispute Act, 1947 
and any amendments there under, labour agreements, Safety rules and PF compliance, working conditions 
and technical codes and requirement as applicable from time to time. 
 
All laws, rules and regulations required to be followed in execution of the order / contract, must be complied 
with. The Vendor should execute and deliver such documents as may be needed by the Purchaser/ owner in 
evidence of compliance. Any liability arising out of contravention of any of the laws on executing this order 
shall be the sole responsibility of the Vendor and the Owner shall not be responsible in any manner 
whatsoever. 
 
23. SUB-LETTING & ASSIGNMENT: 
 
The Supplier/Contractor/Service Provider shall not sub-let or assign any part of the contract (wherever 
allowed following the terms & conditions mentioned below) to any other vendor/agency without the prior 
written consent of DVC. Such assignments or sub-letting or transfer shall not relieve the 
Supplier/Contractor/Service Provider from any obligation, duty and responsibility under the contract. Any 
assignment, transfer or sub-letting without the prior written approval of DVC shall be void. DVC shall have 
the right to cancel/ terminate the contract in whole or in part and to purchase the goods/ works/ services from 
elsewhere and the Supplier/Contractor/Service Provider shall be liable to DVC for any loss or damage which 
DVC may sustain in consequence or arising out of such purchase and the Supplier /Contractor/Service 
Provider shall indemnify such loss or damage to DVC. 
 
Note for Procurement of Goods: - 
 
Agents should only be as per the terms of the contract. Sub- contracting of the contract should normally not 
be allowed in procurement of goods. 
 
Note for Procurement of Works:  
 
The works contract may provide for the contractor to get specified works executed from sub-contractors 
included in the pre-qualification application or later agreed to by DVC, with a caveat that the responsibility for 
all sub-contract work rests with the prime contractor. Sub-contracting will generally be for specialized items 
of work, such as reinforced earth retaining walls, pre-stressing works, and so on. Procurement of material, 
hire of equipment or engagement of labour will not mean sub-contracting. The total value of sub-contracting 
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 work will not exceed the per cent of the contract price as specified in the contract (say 25 (twenty-five) 
percent). Sub-contracting by the contractor without the approval of DVC shall be a breach of contract, unless 
explicitly permitted in the contract. 
 
The successful bidder shall not be allowed to sub-contract works to any contractor from a country which 
shares a land border with India unless such contractor is registered with the Competent Authority. This shall 
not apply to sub-contracts already awarded on or before the date of the Order (i.e. 23rd July, 2020). 
 
A bidder is permitted to procure raw material, components, sub-assemblies etc. from the vendors from 
countries which shares a land border with India. Such vendors will not be required to be registered with the 
Competent Authority, as it is not regarded as “sub-contracting”. However, in case a bidder has proposed to 
supply finished goods procured directly/ indirectly from the vendors from the countries sharing land border 
with India, such vendor will be required to be registered with the Competent Authority. 
 
Back to Back Tie Up by PSUs: Construction PSUs if bagged the contract from the client Department as a 
contractor, has to execute the work by functioning like a contractor instead of sub-letting the 100% work on 
back to back basis. 
 
The above provisions for subletting are to be clearly spelt out in the NIT documents.   
 
Note for Procurement of Services:  
 
Subletting is not allowed for Services contract including AMC/ARC which are of routine type, repetitive or 
frequent in nature.  
 
In case of one-time contract like Overhauling Contract with OEM/OES, the contractor shall not be allowed to 
sublet whole of the work/services (back to back basis). For sub-letting of any part of such Contracts, the 
Principal contractor will provide the list of vendors for approval from HOP/HOD of DVC. After getting the 
approved list, the Principal contractor will award contract for subletting to any vendor from the list according 
to their company policy.  
 
The above provisions for subletting are to be clearly spelt out in the NIT documents.  
 
Note for approval of Sub-contractor (In case of Works or Services) / Sub-Vendor (In cases of Supply):  
 
For O&M Contract/ Over Hauling Contract, HOP/HOD shall approve the list of Sub-contractor/Sub-Vendor 
on recommendation of local FQA.  
 
For other Contracts including EPC Contract awarded from HQ, Head (QC&I Department) shall approve the 
list of Sub-vendors (In cases of Supply) and HOP/HOD shall approve the Sub-Contractors (In case of Works 
or Services) on recommendation of local FQA. 
 
For other Contracts including EPC Contract awarded from respective site, HOP/HOD shall approve the Sub-
Contractors/ Sub-Vendors on recommendation of local FQA. 
 
24. VENDORS DRAWING & DATA: 
All Drawings, data and documentation in respect of the ordered items are an integral part of the Purchase 
Order / contract. The Vendor will furnish all such drawings, data and documentation to the Purchaser / 
owner. Purchaser / owner will specify the schedule for submission of these documents by the Vendor and 
the required number of copies. The vendor shall ensure strict compliance to this schedule. 
 
25. INFORMATION PROVIDED BY THE PURCHASER /OWNER: 
All Drawings, data and documentation that are given to the vendor by the Purchaser / owner for the 
execution of the Order / contract shall be the property of the Purchaser / owner and shall be returned by the 
Vendor on demand by the Purchaser / owner. The Vendor shall not make use of any of the above  
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documents for any purpose at any time except for the purpose of executing the Order / contract of the 
Purchaser / owner. The Vendor shall not disclose any of the information given by the Purchaser / owner to 
any person, firm, corporate body or authority and shall make all endeavours to ensure that  
the above information is kept confidential. All such information shall also remain the absolute property of the 
Purchaser/owner. 
 
26. MODIFICATIONS: 
This order constitutes an entire agreement between the parties hereto. Any modifications to this Order shall 
become binding only upon the same being confirmed in writing duly signed by both the parties. 
 
27. GUARANTEE / WARRANTY: 
 
27.1 The Vendor shall warrant that all material / equipment / services supplied under this Order / contract 
shall be new, unused and conform to the Purchasers / owners requirements and specifications. The Vendor 
shall guarantee the material / equipment / services under this Order for a period of 18 months from the date 
of delivery or 12 months from the date of commissioning whichever is earlier. 
For turnkey contracts, Guarantee / Warranty period is to be considered as 12 months from the date of 
commissioning of the same irrespective of date of delivery. The date of delivery to be reckoned as the date 
of receipt of the material by the consignee. The Vendor shall agree to replace any material, which has been 
proved defective or fails to conform to the desired specifications free of cost to the Purchaser within the 
Guarantee/Warranty Period. The guarantee period for such replaced part shall be the same as that of 
equipment / materials specified earlier. 
 
27.2 Checking / approval of vendors drawings, inspection and acceptance of material / spares / equipment / 
furnishing to effect shipment and / or work done for erection, installation and commissioning of the 
equipment by the Purchaser/owner or any other agency on behalf of the Purchaser / owner shall not in any 
way relieve the Vendor from the responsibility for proper performance during the guarantee period. 
 
27.3 Service contracts like hiring of vehicle / Insurance / consultancy / Clearing & Forwarding services etc 
and other consumable items like stationeries, printing of matter etc. are beyond the purview of Warranty 
Clause. 
 
However, before floating of enquiry, Indenter / TIA at his discretion and depending on the technical 
intricacies of the procurement of goods and services may decide on the period of warranty / guarantee. 
 
 
28. DEMURRAGE / WHARFAGE: 
In cases where documents are negotiated through Bank, any consequential charges e.g. demurrage / 
wharfage charges, due to late retirement of documents on account of (i) violation of the inspection clause, (ii) 
material despatched after expiry of delivery period without obtaining approval in advance for extension of 
delivery period (iii) despatch of materials not as per schedule mode of despatch by approved transporters as 
per P.O/contract. (iv) late receipt of invoice or due to violation of any other clause/clauses of the purchase 
order will be to the Vendors account. Supplier would also be responsible for all such payment due to late 
receipt of RR/LR and other documents. 
 
29. GRAFTS / COMMISSION: 
Any graft, commission, gift or advantage given, promised or offered by or on behalf of the Supplier or his 
partner, agent officers, director, employee or servant or any one on his or their behalf in relation to the 
obtaining or to the execution of this or any other Contract with the Owner, shall in addition to any criminal 
liability which it may incur, subject the Supplier to the cancellation of this and all other Contracts and also to 
pay for any loss or damage to the Owner resulting from such cancellation. The Owner shall then be entitled 
to deduct the amount so payable from any money otherwise due to supplier. 
 
INTEGRITY PACT: Vendors/contractors are required to unconditionally accept the “Integrity pact” (executed 
in plain paper) as per format furnished by DVC 
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30. GOVERNING LAW: 
The Contract shall be governed by and interpreted in accordance with laws in force in India. The Courts of 
Kolkata shall have exclusive jurisdiction in all matters arising under the Contract. 
 

31.  Safety Aspects to Be Complied: 

Note: Job Safety Analysis is to be carried out before start of any work. 

CLAUSE 
NO. 

REQUIREMENT 

1.0 
 
 
 
 
 
 
 
 
 
 
 
 
2.0 
 
 
 
2.1 
 
 
 
. 
 
2.2 
 
 
 
 
 
2.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The contractor/ agency shall comply with all the requirements of the Factories Act, State 
Factories Rules as amended time to time, and all other statutory requirements as applicable to 
his work, like Indian Electricity Act, ESI Act (Wherever the facility is available), PF Act, 
Workmen’s Compensation Act, Motor Vehicles Act, etc.  He shall ensure compliance of all the 
responsibilities of the Occupier and Factory Manager as mentioned in the Factories Act, in his 
activities of work.   
 
Additionally, the contractor shall comply with all the Rules framed by DVC (Also referred here 
as DVC), relating to Safety of all those working/ present in the work place, and ensure 
compliance with all types of permit to work. He shall also comply with all directions given by the 
Engineer In-charge or Head of DVC Project Safety Deptt. Or, their nominated representative 
with specific regard to Safety and Health of the workers.   
 
The Contractor/ Agency shall frame and implement its Safety and Health Policy, which shall 
contain all the provisions relating to compliance of DVC Safety/ Health and Safety Policy.  
 
The Contractor shall appoint a full time Engineer with qualification of either Degree in 
Engineering,  with not less than 1 years of supervisory experience or Diploma in Engineering  
with not less than 3 years of experience,  in supervising the  work for each 50 workers/ staff or 
a part thereof.  Where the work is of hazardous in nature the supervisor shall be appointed for 
first 20 workers also. 
 
If at any time the contractor employs more than 150 workers including staff, he shall appoint 
from the start of work itself a Safety Officer, with the qualification as mentioned in the Factories 
Act/ State Factories Rules applicable to the state, in which the work is carried out. The Safety 
Officer of the Contractor shall discharge only those responsibilities as mentioned in statutory 
rules for the Safety Officers. 
 
Before start of work by the Contractor, the Contractor shall sign an MOU with Head of DVC 
Project Safety Deptt. And Engineer In charge of the contract, wherein he shall submit following 
documents also: 
 

a) Safety Plan of the Contractor for his own as well as his sub- contractors and action plan 
to implement it; 
 

b) Methodology (Including responsibility) of accident reporting to DVC authorities and 
Statutory authorities, conduct of enquiries, and implementation of corrective measures. 
 
 

c) The Contractor shall get all his Lifting equipments and tackles thoroughly examined / 
tested through a Competent Persons, approved by the local state 
 
Government, where the work is being undertaken. 
 

d) For contracts, which are for one year or more year’s duration, before start of work by 
the Contractor, the Contractor shall purchase new required  personal protective 
equipments’  and get it verified from  Head of DVC Safety Deptt, for inspection of 



 

DVC/Tender/Head 

Quarter/SPE/CMM/Works and 

Service/00054 

DAMODAR VALLEY CORPORATION  
Survey, Design, Supply, Erection, Testing & 
Commissioning works for replacement of existing 
ACSR Lark Conductor by HTLS (High Temperature 
Low Sag) conductor in respect of 132KV D/C DTPS-
JAMURIA line and AAAC Panther by HTLS 
Conductor in respect of 33KV Kalyaneswari-Chabra 
Feeder of DVC 

GCC 

 

 

Page 14 of 41 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

quality and quantity purchased. Safety Department will inspect these Safety Shoes, 
Safety Helmets and Safety Harnesses for it’s suitability. Only after this inspection and 
clearance in writing from DVC,   above referred items shall be used or issued by the 
Contractor.  
 
The cost of these PPes are treated under chargeable expenditure for which there is the 
cost of these PPE should be estimated in line with para 2.11.1 (statutory and non -
statutory consideration while working out estimate page no. 60) of IR and compliance 
Hand Book-2015 (1st edition). Tenure of these three Personal Protective Equipment’s 
shall be applicable once for those numbers working for one year, if these are 
purchased from the party with which the rate contract had been made by DVC; at the 
rate at which rate contract had been made by DVC; or from the original IS Marked 
equipment manufacturer (Or his authorized representative), registered with Bureau of 
Indian Standard. The estimated value of Safety Shoes and Safety Helmets shall be 
limited to the number of employees, for which the contractor had taken the labour 
licence or DVC had approved to hire; for the Safety Harness payment in estimated 
value shall be restricted to the decided quantity between the Contractor and DVC.  
 

e) Before using the lifting equipments and other safety related items, the contractor shall 
present these to Head of DVC Safety Deptt, and Engineer In charge, for inspection, 
who will inspect these equipments for its safety. Only after their clearance in writing,   
these items shall be used by the Contractor. However, all liabilities for statutory 
violations for these equipment shall be of the Contractor.   

 
f) Before Start of the contract, the Contractor shall provide appropriate Safety Training to 

all his workers, of at least one full day duration, through an external agency, with faculty 
having the qualification as mentioned in the Factories Act/ State Rules for the Safety 
Officer, and having minimum 5 years of power plant site exposure, with regard to 
implementing safety provisions.OR. Safety wing of DVC may also provide safety 
Training to contractor’s workers. The DVC Management has a right to refuse issue of 
gate pass to the workers, if the workers are not trained before start of work and 
subsequently every 6 months 
 
 

g) Before Start of the work by the Contractor, the Contractor shall get occupational health 
examination (Specifically lung function test, coal miner’s pneumoconiosis and 
audiometry) of his workers, working/ to work in hazardous activities, through a Medical 
Practitioner/ Certifying surgeon, approved by the State Government for conduct of 
occupational health examination, and subsequently as mentioned in the state factories 
rules. DVC shall provide Occupational Health Check Up of all contract workers 
including i.e. supply, casual, AMC/ARC workers working within the Power House (only 
Thermal) with cashless facility. Only those who are found fit in such medical 
examination shall be employed by the Contractor.  
 
 
 

h) In case of occurrence of any accident/ mishap/ violation of statutory provisions/ DVC 
Rules, Competent authority in DVC may constitute inquiry Committee,  to find out the 
circumstances or causes into it, remedial measures to prevent recurrence of similar 
accidents/mishaps/ violations etc.. The Contractor shall provide full cooperation in 
conduct of inquiry, conducted by such Inquiry Committee and also send his workers to 
attend the inquiry and give statement, with full wages for the day.  
 

2) Wherever there is probability of fall of worker/ material from more than 8 Ft, to prevent 
his fall, the contractor shall provide Full Body Safety Harness with ISI mark to all his 
workers and ensure it’s use.  He shall also provide safety net below such work place. 
He shall ensure compliance of all provisions of Permit for working at height advised by 
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2.5 
 
 
 
 
 
 
 
 
 
 
3.0 
 
 
 
 
 
 
4.0 
 
 
 
 
 
 
 
 
5.0 
 
 
 
 
 
6.0 

DVC. If the fall arrester is provided by DVC, the Contractor shall ensure it’s right use.   
 

 
The contractor shall use only double insulated power tools at the construction place. He shall 
only use 3 Core cable for Single phase supply and 4 Core Cable for 3 Phase supply. For all 
electrical connections appropriate ELCB shall be used by the Contractor. 
 

a) In no case any electric supply shall be taken through loose wire like supply without Plug 
Top.  

 
b) No electrical repair work shall be carried out on any live equipment.  It shall be done 

only by the Electrician having either ITI qualification or Wireman’s certificate issued by 
the State Government. No work shall start without obtaining work permit from DVC 
Engineer In charge or his authorized representative. 
 

 
In case any accident occurs during the construction or erection work or other associated 
activities, undertaken by the Contractor, it shall be the responsibility of the Contractor to 
promptly inform the same to the Engineer In-charge, DVC Head of Safety Deptt. in the 
prescribed form (Which can be collected by the Contractor/ Agency from the Project Safety 
Deptt.), and also to all the statutory authorities envisaged under the applicable laws. 
 
The Engineer In-charge as well as DVC Head of Safety Deptt. or their nominated 
representative,  shall have the right at his sole discretion to stop the work, if in his opinion the 
work is being carried out in such a way that it may cause accidents and endanger the safety of 
the persons and / or property, and / or equipments.  In such cases, the contractor shall be 
informed in writing, and the contractor shall immediately stop the work, and comply to remove 
short-comings promptly. After ensuring compliance of instructions given by Engineer In charge, 
he shall inform him of completion of compliance, and after his written permission only, shall 
restart the work.  
 
If the Contractor does not provide personal protective equipment’s to his workers or fails to 
discharge of his other responsibilities, statutory or otherwise, as mentioned above, DVC may 
provide the same and recover the expenditure along with overhead cost etc. However, this 
does not absolve the contractor from his responsibility as mentioned in these conditions at Para 
1. 
 
If the Contractor fails complying with the provisions as mentioned above, the financial 
deductions shall be made by DVC, at the rate of Rs. 2,000/- per day or part thereof, from the 
contractor’s bill for contract value exceeding Rs Thirty Lakhs; and at the rate of Rs 500/- per 
day for the contract value not exceeding Rs Thirty Lakhs, till the provisions are complied with.  

 
In case of injury, the compensation as calculated/ directed by the State Government Authorities 
shall be paid by the Contractor to the Victim/ his legal heir, in accordance with the statutory 
provisions. 
 
However, in case of accident, additionally, following financial deductions shall be made by 
DVC, from the   bill of the Contractor: 
 
a Fatal injury or accident causing death 10 % of contract value or Rs. 1,00,000/- per 

person, whichever is less. 
 

 

b Major injuries or accident causing 25% or 
more permanent disablement to 
workmen or employees. 

2.5 % of contract value or Rs.  25,000/- per 
person whichever is less 
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7.0 Contractor shall not be allowed to use LPG cyllinder in plant premises other than DA and 

oxygen cylinder 

 
 
32. SITE WORKS: 
 
32.1 SETTING OUT/SUPERVISION/LABOUR: 
 
32.1.1 Bench Mark: The Contractor shall be responsible for the true and proper setting-out of the jobs in 
relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the Employer. 
If, at any time during the progress of work, any error shall appear in the position, level or alignment of the 
Facilities, the Contractor shall forthwith notify the Project Manager of such error and, at its own expense, 
immediately rectify such error to the reasonable satisfaction of the Project Manager. If such error is based on 
incorrect data provided in writing by or on behalf of the Employer, the expense of rectifying the same shall be 
borne by the Employer. 
 
32.1.2 Contractor’s Supervision: The Contractor shall give or provide all necessary superintendence 
during the work, and the Construction Manager or its deputy shall be constantly on the Site to provide full-
time superintendence of the work. The Contractor shall provide and employ only technical personnel who 
are skilled and experienced in their respective callings and supervisory staff who are competent to 
adequately supervise the work at hand. 
 
32.1.3 LABOUR: 
 
(a)  The Contractor shall provide and employ on the Site in the work such skilled, semi-skilled and 
unskilled labour as is necessary for the proper and timely execution of the Contract. The Contractor is 
encouraged to use local labour that has the necessary skills. 
 
(b)  Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, 
transportation, accommodation and catering of all labour, local or expatriate, required for the execution of the 
Contract and for all payments in connection therewith. 
 
(c)  The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the 
appropriate authorities for the entry of all labour and personnel to be employed on the Site into the country 
where the Site is located. 
 
(d)  The Contractor shall at its own expense provide the means of repatriation to all of its and its 
Subcontractor’s personnel employed on the Contract at the Site to their various home Countries. It shall also 
provide suitable temporary maintenance of all such persons from the cessation of their employment on the 
Contract to the date programmed for their departure. In the event that the Contractor defaults in providing 
such means of transportation and temporary maintenance, the Employer may provide the same to such 
personnel and recover the cost of doing so from the Contractor. 
 
(e)  The Contractor shall at all times during the progress of the Contract use its best endeavours to 
prevent any unlawful, riotous or disorderly conduct or behaviour by or amongst its employees and the labour 
of its Subcontractors. 
 
(f) The Contractor shall, in all dealings with its labour and the labour of its Subcontractors currently employed 
on or connected with the Contract, pay due regard to all recognized festivals, official holidays, religious or 
other customs and all local laws and regulations pertaining to the employment of labour. 
 
32.2 CONTRACTOR’S EQUIPMENT: 
32.2.1 All Contractors’ Equipment brought by the Contractor onto the Site shall be deemed to be intended to 
be used exclusively for the execution of the Contract. The Contractor shall not remove the same from the 
Site without the Project Manager’s consent that such Contractor’s Equipment is no longer required for the 
execution of the Contract. 
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32.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall 
remove from the Site all Equipment brought by the Contractor onto the Site and any surplus materials 
remaining thereon. 
 
32.2.3 The Employer will, if requested, use its best endeavours to assist the Contractor in obtaining any 
local, state or national government permission required by the Contractor for the export of the Contractor’s 
Equipment imported by the Contractor for use in the execution of the Contract that is no longer required for 
the execution of the Contract. 
 
32.3 SITE REGULATIONS AND SAFETY: 
The Employer and the Contractor shall establish Site regulations setting out the rules to be observed in the 
execution of the Contract at the Site and shall comply therewith. The Contractor shall prepare and submit to 
the Employer, with a copy to the Project Manager, proposed Site regulations for the Employer’s approval, 
which approval shall not be unreasonably withheld. 
 
Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the 
Facilities, gate control, sanitation, medical care, and fire prevention. 
 
32.4 OPPORTUNITIES FOR OTHER CONTRACTORS: 
32.4 .1 The Contractor shall, upon written request from the Employer or the Project Manager, give all 
reasonable opportunities for carrying out the work to any other contractors employed by the Employer on or 
near the Site. 
 
32.4.2  If the Contractor, upon written request from the Employer or the Project Manager, makes available to 
other contractors any roads or ways the maintenance for which the Contractor is responsible, permits the 
use by such other contractors of the Contractor’s Equipment, or provides any other service of whatsoever 
nature for such other contractors, the Employer shall fully compensate the Contractor for any loss or damage 
caused or occasioned by such other contractors in respect of any such use or service, and shall pay to the 
Contractor reasonable remuneration for the use of such equipment or the provision of such services. 
 
32.4.3 The Contractor shall also so arrange to perform its work as to minimize, to the extent possible, 
interference with the work of other contractors. The Project Manager shall determine the resolution of any 
difference or conflict that may arise between the Contractor and other contractors and the workers of the 
Employer in regard to their work. 
 
32.4.4 The Contractor shall notify the Project Manager promptly of any defects in the other Contractors’ work 
that come to its notice, and that could affect the Contractor’s work. The Project Manager shall determine the 
corrective measures, if any, required to rectify the situation after inspection of the Facilities. Decisions made 
by the Project Manager shall be binding on the Contractor. 
 
32.5  EMERGENCY WORK: 
If, by reason of an emergency arising in connection with and during the execution of the Contract, any 
protective or remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the 
Contractor shall immediately carry out such work. 
 
If the Contractor is unable or unwilling to do such work immediately, the Employer may do or cause such 
work to be done as the Employer may determine is necessary in order to prevent damage to the Facilities. In 
such event the Employer shall, as soon as practicable after the occurrence of any such emergency, notify 
the Contractor in writing of such emergency, the work done and the reasons therefore. If the work done or 
caused to be done by the Employer is work that the Contractor was liable to do at its own expense under the 
Contract, the reasonable costs incurred by the Employer in connection therewith shall be paid by the 
Contractor to the Employer. Otherwise, the cost of such remedial work shall be borne by the Employer. 
 
32.6 SITE CLEARANCE: 
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32.6.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the Contractor 
shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus materials, 
clear away any wreckage, rubbish or temporary works from the Site, and remove any Contractor’s 
Equipment no longer required for execution of the Contract. 
 
32.6.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Contractor shall 
clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site 
and Facilities clean and safe. 
 
32.6.3 DISPOSAL OF SCRAP: 
The Contractor shall in consultation with the Project Manager promptly remove from the site any 
'Scrap’ generated during performance of any activities at site in pursuance of the Contract. The term 'Scrap' 
shall refer to scrap / waste / remnants arising out of the fabrication of structural steel work and piping work at 
the project site in the course of execution of the contract and shall also include any wastage of cables during 
the termination process while installing the cables. 
 
The ownership of such Scrap shall vest with the Contractor except in cases where the items have been 
issued by the Employer from its stores for their installation only without any adjustment to the Contract Price. 
The removal of scrap shall be subject to the Contractor producing the necessary clearance from the relevant 
authorities (Custom, Excise etc.), if required by the law, in respect of disposal of the scrap. The liability for 
the payment of the applicable taxes/duties shall be that of the Contractor. 
The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence 
on the part of the Contractor in following the statutory requirements with regard to removal/disposal of scrap. 
The Indemnity Bond shall be furnished by Contractor as per proforma enclosed with NIT/Tender Document. 
Further, in case the laws require the Employer to take prior permission of the relevant Authorities before 
handing over the scrap to the Contractor, the same shall be obtained by the Contractor on behalf of the 
Employer. 
 
32.7 WATCHING AND LIGHTING: 
The Contractor shall provide and maintain at its own expense all lighting, fencing, and watching when and 
where necessary for the proper execution and the protection of the Facilities, or for the safety of the 
employers and occupiers of adjacent property and for the safety of the public. 
 
32.8 WORK AT NIGHT AND ON HOLIDAYS: 
 
32.8.1  Unless otherwise provided in the Contract, no work shall be carried out during the night and on public 
holidays of the country where the Site is located without prior written consent of the Employer, except where 
work is necessary or required to ensure safety of the Facilities or for the protection of life, or to prevent loss 
or damage to property, when the Contractor shall immediately advise the Project Manager, provided that 
provisions of this GCC Sub-Clause 56.8.1 shall not apply to any work which is customarily carried out by 
rotary or double-shifts. 
 
32.8.2 Notwithstanding GCC Sub-Clauses 32.8.1 or 32.1.3, if and when the Contractor considers it 
necessary to carry out work at night or on public holidays so as to meet the Time for Completion and 
requests the Employer’s consent thereto, the Employer shall not unreasonably withhold such consent. 
 
33. SETTLEMENT OF DISPUTES & ARBITRATION: 
 Any dispute(s) or difference(s) arising out of or in connection with the contract shall, to the extent 
possible, be settled amicably between the owner and supplier. 
 In the event of any dispute or difference whatsoever arising under the contract or in connection 
therewith including any question relating to existence, meaning and interpretation of the contract or any 
alleged breach thereof, the same shall be referred to the Chairman of Damodar Valley Corporation, Kolkata-
54 or to a person nominated by him for arbitration. The Arbitration shall be conducted in accordance with the 
provisions of arbitration and conciliation law 1996 or latest and the decision/ judgment of 
Arbitrator/Arbitrators shall be final and binding on both the parties. 
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 However, in case the contractor is a Central Public Sector Enterprise/ Govt. Department, the dispute 
arising between the ‘Owner’ and the ‘Contractor’ shall be settled through Permanent Arbitration Machinery 
(PAM) of the Department of Public Enterprise, Govt. of India as per prevailing rules. 
 All suits arising out of this enquiry and subsequent purchase order/contract, If any, are subject 
jurisdiction of Court in the City of Kolkata {South 24- Parganas, New Aliproe Court (India)} only and no other 
Court, when resolution/settlement through mutual discussion and arbitration fails. 
 
OTHER TERMS & CONDITIONS OF CONTRACT  
 
1. EARNEST MONEY DEPOSIT (IF APPLICABLE): 
 
Every tender must accompany ‘Earnest Money’ as mentioned in the Tender Notice/Enquiry in desired form 
as mentioned below without which the tender will not be accepted. The Earnest Money should be deposited 
in any of the following forms: 
 
a)  E-payment mode has been enabled. The bidders can pay the cost of bid document and the EMD 
through electronic mode i.e. credit card/ debit card/ net banking. Provision for NEFT/ RTGS has also been 
enable, moreover in case the bidder who do not have any credit card/ debit card or net banking facilities can 
use NEFT/ RTGS facilities for payment by downloading the challan from the web site and submit the same 
to nearest bank. 
 
b)  Earnest Money can be submitted in the form of Bank Guarantee from an Indian Nationalized Bank / 
Schedule Bank / Foreign Bank (in the scheduled list of Reserve Bank of India), irrevocable and operative till 
the validity of the offer as per enclosed Proforma. 
 
Overseas bidder in case of participation is permitted to submit the Bank Guarantee from Foreign Bank which 
are included in the scheduled list of Reserve Bank of India, copy of which is annexed in Annexure-F. 
However, any Foreign Bank not mentioned here but subsequently included in the scheduled list of RBI in the 
course of bidding shall be accepted. Such inclusion of Bank’s name to be obtained from the website of RBI – 
www.rbi.org.in. 
 
The Bank Guarantee currency shall be same as currency of Price Bid. In case the bidder arranges to submit 
BG in INR from Nationalized or Schedule Bank through their trade relation and quote the bid in USD/EURO, 
the same shall be accepted. 
 
c)  Earnest money can also be deposited through E-payment to Damodar Valley corporation ,A/c 
No…………….. ,Name of prescribed bank........., branch..........., IFSC code No………., MICR code 
No…………. The bidder is required to furnish the transaction reference No. for the e- payment made to DVC. 
 
d)  DVC Bonds duly endorsed in favour of DVC. 
 
e)  Attested photocopy of certificate issued by DVC as permanent EMD account holder. 
 
f)  Post Office National Savings Certificate having face value equal to the EMD value and duly 
endorsed in favour of DVC. 
a) Pay Order/DD to be made in favour of Damodar Valley Corporation.  
 
b) No Bank Guarantee shall be accepted for EMD amount up to Rs. 50,000/-However, EMD exceeding 
Rs.50000/- may be accepted in any of the above forms. 
 
The offer accompanied by B.G. against EMD will only be considered valid on acceptance of the Bank 
Guarantee. The offer not accompanied by EMD or specified EMD in proper form as defined above shall not 
be considered as valid tender for opening provided necessary stipulations are made in the NIT. 
i)  Earnest Money will be refunded only to the unsuccessful Tenderer within 15 days after finalisation of 
Tender and no interest will be paid for the same. 

http://www.rbi.org.in/
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ii)  The amount of Earnest Money will be refunded to the successful tenderer, after acceptance of their 
Security Deposit-cum-Performance B.G. / successful completion of the order. 
 
iii)  Small Scale Industries registered with NSIC shall be exempted from the payment of Earnest Money. 
Small Scale Industries seeking such exemption must enclose valid registration certificate from the 
appropriate Govt. authority giving details such as validity, stores etc., failing which exemption will not be 
granted. 
 
2.OFFER VALIDITY: 
Quotation must be kept valid for at least 90/180 days or as decided by Tender Inviting Authority from the 
date of opening of the Enquiry / Tender and to be indicated in the NIT. If any bidder offers bid having validity 
shorter than that asked in the NIT, bid should not be rejected out rightly. Bidder should be persuaded to 
accept NIT stipulation. 
 
3.PRICE BASIS: 
 
Price mentioned in the Purchase Order/Work Order/Turnkey Project Contracts shall be firm till execution of 
the contract unless stated otherwise. 
  
The bids may be invited either on ‘firm price basis’ or on ‘variable price basis’, but not on both. Tender 
Inviting Authority may invite any or all the items / components in supply / works / turnkey project tenders on 
’variable price basis’ i.e. few items / components of a NIT may be on 
‘Variable price’ basis and remaining items / components of the same NIT may be on ‘firm price basis’. 
 
The bids may be invited on variable price basis. In such cases Standard Price Variation Formula, based on 
PV formula published by IEEMA / CACMAI or similar recognised sources or adopted by power utilities like 
NTPC / PGCIL etc. shall be indicated in the bid document. Bid document shall also indicate the standard 
source of different indices (for labour / material / exchange rate etc.) used in the PV formula for purpose of 
calculation of variable component. The base date for different indices for the purpose of calculating price 
variation will normally be considered 30 days prior to the last date of submission of price bid or as indicated 
in the bid document.  
 
The cut-off date for different indices in the PV formula for the purpose of calculating price variation may be 
considered as 2 to 4 months ahead of scheduled delivery period or as decided by TIA to be indicated 
component-wise in the bid document. The PV formula shall be stipulated by DVC in the bid document with or 
without any ceiling limit as decided by Tender Inviting Authority. In case of non-publication of applicable 
indices on a particular date, which happens to be applicable date for price adjustment purposes, the 
published indices prevailing immediately prior to the particular date will be applicable. 
 
Such bids shall be evaluated on the basis of offered price without any loading on account of price variation. 
In case a specific ceiling limit is mentioned in the bid document, payment shall, however, be restricted to the 
actual extent of variation that would take place limited to the ceiling limit. For bids on variable price basis 
without any ceiling limit, payment will also be effected on actuals as per PV formula without any ceiling limit. 
 
No price variation beyond scheduled contractual delivery/completion period will be allowed. Where it has 
been there shall also be no price variation on the advance payment component, if any. 
 
In case of any bidder offering firm price against NIT stipulation of variable price basis or variable price 
against NIT stipulation of firm price basis, it will be considered as deviation and bidder shall declare the cost 
of withdrawal of the same along with the price bid, failing which the offer will be considered unresponsive 
and to be rejected. 
 
4. TAXES, LEVIES AND DUTIES:  
Manufacturers/ Contractors/Service Providers /Suppliers shall quote statutory taxes and duties (GST, BOCW 
etc.) as applicable on the date of bid opening and shall be shown separately in the offer. This shall be to the 
account of the Damodar Valley Corporation (DVC), at actual limited to the amount as quoted by the Bidder, 
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 unless otherwise mentioned in the Purchase Order / Work Order. Any upward/downward variation in 
statutory taxes and duties after bid opening and up to the scheduled delivery period / work completion period 
shall be to the Damodar Valley Corporation account. Since such statutory taxes shall be on the account of 
DVC, benefits of any decrease in the same shall be retained by the DVC irrespective of decrease taking 
place during period of submission of bid and opening of bid. Taxes & duties shall always be paid as 
applicable. Extra Tax liabilities due to any upward variation in statutory taxes and duties beyond the 
contractual delivery period / work completion period will be attributable to the vendor. Any new taxes & 
duties imposed by statutory bodies after opening of the bid as applicable will be to the account of DVC as 
per rate ruling within contractual delivery period / work completion period, if applicable.Changes in the tax 
rate dependant on the volume of turn over Shall not be payable by DVC and to be payable by the bidder. 
 
5. CLARIFICATIONS ON BID DOCUMENT: 
Bidder may seek clarifications on the bidding documents (GCC + SCC, if any + Technical Specification 
Booklet + NIT {Tender Notice} along with annexure + Proforma & Check List of BG against EMD), if 
required, upto 7 days before the scheduled bid opening date. Any clarification sought by the bidders must be 
sent in writing to the Tender Inviting Authority. 
 
Besides this, a Pre-bid Conference may also be held at the Tender Inviting Office at the discretion of Tender 
Inviting Authority. If agreed by Tender Inviting Authority, date, time and place for holding the Pre-bid 
Conference to be mentioned in the bidding document (NIT). 
 
6. AMENDMENT OF BIDDING DOCUMENTS: 
At any time prior to the deadline for submission of bids, the owner may, for any reason, whether at its own 
initiative, or in response to the clarifications requested by the prospective Bidders, amend the bidding 
documents except QR after due approval of Tender Inviting Authority. 
 
The amendment will be notified in writing or by telephone/fax/e-mail to all prospective Bidders that have 
received the bidding documents and will be binding on them. Bidders are required to immediately 
acknowledge receipt of any such amendment, and it will be assumed that the information contained therein 
have been taken into account by the Bidder in his bid. 
 
In order to give reasonable time to prospective bidders to take the amendment into account in preparing their 
bid, the owner may, at his discretion, extend the deadline for the submission of bids. 
 
Any addendum/corrigendum/extension, if required, pertaining to Open NIT published through press 
advertisement will be hoisted in DVC website only and will not be published in Newspaper again. Bidders 
may be requested to visit DVC website regularly for any addendum/corrigendum/extension till opening of 
said NITs. This stipulation to be incorporated in the original press advertisement for the NIT. 
 
In case of change in technical parameter/ specification/ scope of work, selling and submission date to be 
extended. 
 
7. PRICE BID EVALUATION PROCEDURE:   
Please refer BID EVALUATION PROCEDURE (Price Part):  
 
8. MOBILZATION ADVANCE/ADVANCE: 
 
Advance payment is normally discouraged. In exceptional circumstances, interest-bearing advance to the 
extent of 10% of contract price may be given against submission of a BG taken towards security of the 
advance should be at least 110% of advance so as to recovery of not only principal amount but also interest 
portion if so required. 
 
The BG wherever applicable should be valid upto the date of completion of works/supply and acceptance 
thereof. 
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Advance should not be paid in less than two equal instalments except in special circumstances for that 
reasons to be recorded. 
 
A clause in the tender enquiry to be incorporated that the interest free advance would be deemed as interest 
bearing advance at a base rate of SBI plus 3.5% if the contract is terminated due to default of the contractor. 
However rate of interest should be applied for calculation of interest on the advance amount in reset basis 
(i.e. not fixed rate of interest, it may go on changing during the period of advance remain unadjusted) based 
on the change of base rate time to time. 
 
Advance should be recovered within the original completion time. 
 
9. OTHER ADVANCE: 
 
Provision for 100% advance (interest free) may also be allowed in dealing with procurement on single tender 
basis from CPSU/Govt. controlled autonomous Organisation / Universities / Laboratories/ Reputed Private 
Manufacturer as OEM etc. 
 
The payment of advance is normally discouraged. The advance payment, in exceptional cases, may be 
given to the extent of 10% of total ordered value against submission of a Bank Guarantee 
of equivalent amount (on account of advance) and the same should have sufficient validity covering the full 
delivery period / full completion period and final payment thereof. Rate of interest of advance should be 
package specific and commensurate with the market rate. 
 
 
10. PAYMENT THROUGH RTGS/NEFT: 
All payments to the vendors will be released through RTGS/EFT only. Vendors are requested to submit the 
requisite details as per Annexure E. 
 
The contractor/vendor shall furnish the following certificate to the Paying Authority along with each 
invoice/bill against payment for supplies made against any supply order/RC with longer completion period 
(more than a year), if the same is placed on firm price basis. ‘I / we certify that there has been no reduction 
in the sale price of the stores of description identical to this item, supplied to any person/organization and 
such stores have not been offered/sold by me/us to any person/organization at a price lower than the price 
charged under this contract upto the date of this bill.’ 
 
11. PURCHASE PREFERENCE: 
At present DVC, an autonomous body under Ministry of Power, GOI is granted exemption from Purchase 
Preference Policy vide GOI OM dated 18-07-2005. However, any change in Govt. Policy/Directives on this 
subject will be applicable. 
 
 
12. SOURCE OF SUPPLY: 
The Vendor shall ensure that the indigenous capacity is utilized to the fullest extent possible in execution of 
the order. Where the imports are unavoidable, the Vendor shall import all such items in good time against his 
own import licence without affecting the contractual delivery schedule. 
 
13. ELIGIBILITY CRITERIA OF JOINT VENTURE/ASSOCIATES IN TURNKEY CONTRACT: 

i) The bidder may be a joint venture Company incorporated in India and registered under 

the Companies act 1956, provided that eligibility criteria of individual bidder mentioned at 

NIT is met by one of the promoters or jointly by more than one promoter. Each promoter 

company on the basis of whom the joint venture company gets qualified shall have 

minimum 26% equity in the JV Company. The equity shall be locked in at least for a 

period of 5 years from the date of bid opening or till the completion of the warranty  
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period of the work whichever is later. The bidder and the promoter company (ies) on 

whose strength the JV Company is qualified, shall be jointly and severally liable for the 

execution of the contract and an undertaking to this effect shall be submitted along with 

the bid. In case of award, the performance security shall be provided by all partners in 

proportion to their participation in the project. No JVC partner shall be allowed to bid 

independently or as a member in a consortium for this bid. 

 
ii) Bidder may take part in the bidding process with associates, provided he has to satisfy 

either Technical or Financial QR as firmed up above in full and he associates with a 

single firm for covering the other deficiency of QR part of individual bidder specified in 

NIT. In such a case the bidder shall furnish undertaking jointly executed by him and his 

associate for successful performance of the relevant system along with the bid. In case 

of award, associate shall be required to furnish bank guarantee for 3.0% (three per cent) 

of contract price of the work value in addition to the contract performance guarantee of 

3% (three per cent) of contract value to be furnished by the bidder. 

 
iii) In case, bidder is a JVC and does not meet financial requirements stated in NIT, the 

financial capability of at least one of the JVC partners on whose experience the 

qualification is sought, shall meet the financial QR. 

 
The lead partner shall be authorized to incur liabilities and receive instruction for and / or 

on behalf of partners of Joint Venture and the entire execution of the contract including 

receipt of payment shall be done exclusively through lead partners. The authorization 

shall be authenticated by submitting power of attorney signed by the legally authorized 

signatories of the all the partners as per proforma of DVC enclosed with NIT. 

 
iv) All the partners of the Joint Venture Companies shall be liable jointly and severally for 

the execution of the contract, if awarded, in accordance with the settled terms & 

conditions and a copy of agreement entered into by the joint venture partners having 

such provision shall be submitted with the bid. A statement to this effect shall be 

included in the authorization mentioned under above clause (iii). 

 

v) The joint ventures of the firms shall furnish all the required information as asked for in 

the NIT / GCC / Specification in respect of each of their partners in their bid. In case of 

successful bid, the form of agreement shall be signed so as to be legally binding on all 

the partners. The format of the power of attorney and other documents to be submitted 

by Joint Venture Partners are enclosed with NIT. 

 
 
14. SELECTION OF SUB VENDORS FOR TURNKEY CONTRACTS / PACKAGES: 
Approved list of Sub-vendors will be indicated in the bidding documents for QR and non-QR items of supply. 
 
For non-critical items, there may not be enlisted Sub-vendors for every item and the supply shall be 
accepted as per related standards, approved sample, and satisfactory inspection, wherever applicable. 
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The bidders are, permitted to propose new/different Sub Vendor for approval of DVC in the pre and post bid 
stage. 
 
If any new sub-vendor is proposed by the bidder, it may be approved and if it is acceptable on consideration 
that the proposed Sub Vendor made previous supplies to DVC or is included in the approved list in any other 
DVC / PGCIL / NTPC Project for similar supply. 
 
In case the proposed Sub Vendor is found to meet the QR and is neither in the approved list nor has made 
any previous supply to DVC, appropriate decision may be taken by the concerned Chief Engineer in 
consideration of documents furnished by the sub-vendor and further assessment, if required, may be done in 
the pre-award/post award stage. 
 
For non-QR items of supply, if new Sub Vendor is proposed by the bidder, it will be obligatory on the part of 
bidder to furnish the details / documents in support of their claim which would be reviewed and appropriate 
decision taken. In the event of further assessment of credential of Sub Vendor being felt necessary beyond 
the document furnished by the bidders, it shall be dealt with during post award stage. 
 
 
 
Normally no separate QR may be stipulated for sub-contracting of erection works. In cases, where Sub-
contractor for erection job is proposed by the bidder, the qualification of the proposed Sub-Contractor may 
be examined keeping in view the qualification requirement applicable for the quantum of job proposed to be 
sub-contracted and other relevant aspects related to the site condition and overall responsibility of the 
contractor. 
 
The Sub Vendor / vendors shall be approved by the Tender Accepting Authority/concerned CEs. 
 
15. SPARE PARTS, OILS & LUBRICANTS:  
Wherever applicable, the Vendor shall furnish item wise price list of spare parts required for two years 
operation of the equipment ordered. The Vendor shall also provide the necessary instructions and drawings 
to identify the spare part numbers and their location as well as an interchangeability chart. The Vendor shall 
recommend the quality of oils and lubricants required to be used to the operation of the equipment supplied 
under this Order for a continuous operation for a period of at least one year. 
 
16. LIMITATIONS OF LIABILITY: 
      Except in cases of criminal negligence or wilful misconduct, 
      (i) the Contractor and the Employer shall not be liable to the other party for any indirect or consequential 
loss or damage, loss of use, loss of production, or loss of profits or interest costs, provided that this 
exclusion shall not apply to any obligation of the Contractor to pay liquidated damages to the Employer  
 
           And 
 
       (ii) the aggregate liability of the Contractor to the Employer, whether under the Contract, in tort or 
otherwise, shall not exceed the total Contract Price, provided that this limitation shall not apply to the cost of 
repairing or replacing defective equipment, or to any obligation of the Contractor to indemnity the Employer 
with respect to patent infringement, copy right, workman compensation 
 
17. PACKING AND MARKING: 
All goods shall be securely packed in cases, bundles, crates etc. suitable for Rail / Road / Air / Sea transport. 
All exposed services/connections, protrusions shall be properly protected. All unexposed parts shall be 
packed with due care and the packages should bear the words “Handle with Care”. The packing of the 
goods to be transported by Rail / Road / Air / Sea shall be as per the conditions laid down by the appropriate 
authorities and the Vendor shall obtain clean railway / goods receipts without any qualifying remark. 
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All packages and unpacked materials shall be marked on at least two places indicating the name of the 
Purchaser/ Consignee, Purchase Order No., gross & net weights and dimensions with indelible paint in 
English. In case of bundles, metallic plates marked with the above details shall be tagged. All packages 
containing harmful/ hazardous materials should be prominently marked. 
 
All goods should be despatched as per the relevant terms of the Purchase Order. In case any mode of 
transports has to be resorted to other than that mentioned in the Purchaser Order, the same should be done 
only after obtaining prior approval in writing from the Purchaser. All movement sanctions, loading 
permissions etc. from the railway or other authorities shall be obtained by the Vendor. The vendor should 
also take care of the odd-size consignments and their clearances involved. The Vendor shall communicate 
the relevant dispatch particulars immediately on dispatch by telex/telegram to the consignee as specified in 
the Purchase Order. 
 
The Vendor shall also forward original and copies of dispatch documents to the concerned authorities as 
required in the Purchase Order within two days from the date of despatch, failing which the Vendor shall be 
responsible for any delay in payments of consignment for want of documents and consequent demurrage, 
detention charges, etc. 
 
18. MODE OF DESPATCH: 
 
 
 
Vendor shall despatch the materials as per schedule mode of despatch as indicated in the purchase 
order/contract and any violations to this effect without taking prior written approval from the purchaser/owner 
is not permissible. If it is dispatched without permission , all risk and cost is to borne by the vendor. 
 
19. ACCEPTANCES: 
The Vendor shall return the duplicate copy of the Purchase Order / contract / Work Order and the other 
enclosed documents duly signed with seal and date as a mark of acceptance, within 15 days from the date 
of issuance of the order to the Order Issuing Authority. 
 
20. SETTLEMENT OF DISPUTES & ARBITRATION: 
 
20.1. ADJUDICATOR: 
20.1.1 If any dispute of any kind whatsoever shall arise between the Employer and the Contractor in 
connection with or arising out of the Contract, including without prejudice to the generality of the foregoing, 
any question regarding its existence, validity or termination, or the execution of the Facilities—whether 
during the progress of the Facilities or after their completion and whether before or after the termination, 
abandonment or breach of the Contract—the parties shall seek to resolve any such dispute or difference by 
mutual consultation. If the parties fail to resolve such a dispute or difference by mutual consultation, then the 
dispute shall be referred in writing by either party to the Adjudicator, with a copy to the other party. 
 
20.1.2 The Adjudicator shall give its decision in writing to both parties within twenty-eight (28) days of a 
dispute being referred to it. If the Adjudicator has done so, and no notice of intention to commence 
arbitration has been given by either the Employer or the Contractor within fifty-six (56) days of such 
reference, the decision shall become final and binding upon the Employer and the Contractor. Any decision 
that has become final and binding shall be implemented by the parties forthwith. 
 
20.1.3 Should the Adjudicator resign or die, or should the Employer and the Contractor agree that the 
Adjudicator is not fulfilling its functions in accordance with the provisions of the Contract, another retired 
Judge of High Court / Supreme Court of India shall be jointly appointed by the Employer and the Contractor 
as Adjudicator under the Contract. Failing agreement between the two, within twenty eight (28) days, the 
new retired Judge of High Court/Supreme Court of India shall be appointed as Adjudicator under the 
Contract at the request of either party by the Appointing Authority specified in the SCC. The Adjudicator shall  
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be paid fee plus reasonable expenditures incurred in the execution of its duties as Adjudicator under the 
Contract. These costs shall be divided equally between the Employer and the Contractor. 
 
20.2. ARBITRATION: 
20. 2.1 If either the Employer or the Contractor is dissatisfied with the Adjudicator’s decision, or if the 
Adjudicator fails to give a decision within twenty-eight (28) days of a dispute being referred to it, then either 
the Employer or the Contractor may, within fifty-six (56) days of such reference, give notice to the other 
party, with a copy for information to the Adjudicator, of its intention to commence arbitration, as hereinafter 
provided, as to the matter in dispute, and no arbitration in respect of this matter may be commenced unless 
such notice is given. 
 
20.2.2 Any dispute in respect of which a notice of intention to commence arbitration has been given in 
accordance with GCC Sub-Clause 20.2.1 shall be finally settled by arbitration. Arbitration may be 
commenced prior to or after completion of the Facilities. 
 
20.2.3 Any dispute submitted by a party to arbitration shall be heard by an arbitration panel composed of 
three arbitrators, in accordance with the provisions set forth below. 
 
20.2.4 The Employer and the Contractor shall each appoint one arbitrator, and these two arbitrators shall 
jointly appoint a third arbitrator, who shall chair the arbitration panel. If the two arbitrators do not succeed in 
appointing a third arbitrator within twenty-eight (28) days after the latter of the two arbitrators has been 
appointed, the third arbitrator shall, at the request of either party, be appointed by the Appointing Authority 
for arbitrator designated in the SCC. 
 
20.2.5 If one party fails to appoint its arbitrator within forty-two (42) days after the other party has named its 
arbitrator, the party which has named an arbitrator may request the Appointing Authority to appoint the 
second arbitrator. 
 
20.2.6 If for any reason an arbitrator is unable to perform its function, the mandate of the Arbitrator shall 
terminate in accordance with the provisions of applicable laws as mentioned in GCC Clause 30 (Governing 
Law) and a substitute shall be appointed in the same manner as the original arbitrator. 
20.2.7 Arbitration proceedings shall be conducted as follows:-  
(i) Appointing Authority for Adjudicator: Chairman of DVC. 
    Appointing Authority for third Arbitrator: 
a) President, Institution of Engineers in case of an Indian Contractor. b) President, International Chambers of 
Commerce, Paris in case of a Foreign Contractor. 
(ii) Rules of procedure for arbitration proceedings: 
 
a) In case of a foreign contractor the arbitration proceeding shall be conducted in accordance with the United 
Nations Commission on International Trade Law (UNCITRAL) Arbitration Rules of 1976. 
 
 
b) In case of an Indian Contractor, the arbitration proceedings shall be conducted in accordance with Indian 
Arbitration and Conciliation Act 1996. In case the Indian Contractor is an Indian Public Sector Enterprise 
/Government Department (but not a state Govt. Undertaking of Joint Sector Undertaking which is not a 
subsidiary of Central Govt. Undertaking), the dispute arising between the Employer and the Contractor shall 
be referred for resolution to a Permanent Arbitration machinery (PAM) of the Department of Public 
Enterprises, Government of India. 
(iii) The Place for Arbitration shall be : Kolkata, India 
 
20.2.8 The decision of a majority of the arbitrators (or of the third arbitrator chairing the arbitration panel, if 
there is no such majority) shall be final and binding and shall be enforceable in any court of competent 
jurisdiction as decree of the court. The parties thereby waive any objections to or claims of immunity from 
such enforcement. 
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20.2.9 The arbitrator(s) shall give reasoned award. 
 
20.3. Notwithstanding any reference to the Adjudicator or arbitration herein, 
 
(a) The parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree 
 
(b) The Employer shall pay the Contractor any monies due to the Contractor. 
21. WORK PROGRAM: 
 
21.1. CONTRACTOR’S ORGANIZATION: 
The Contractor shall supply to the Employer and the Project Manager a chart showing the proposed 
organization to be established by the Contractor for carrying out work. The chart shall include the identities 
of the key personnel together with the curricula vitae of such key personnel to be employed within twenty-
one (21) days of the Effective Date. The Contractor shall promptly inform the Employer and the Project 
Manager in writing of any revision or alteration of such an organization chart. 
 
 
21.2. PROGRAM OF PERFORMANCE: 
Within twenty-eight (28) days after the date of Notification of Award of Contract, the Contractor shall prepare 
and submit to the Project Manager a detailed program of performance of the Contract, made in the form of 
PERT network and showing the sequence in which it proposes to design, manufacture/procure, transport, 
work at site as well as the date(s) by which the Contractor reasonably requires that the Employer shall have 
fulfilled its obligations under the Contract so as to enable the Contractor to execute the Contract in 
accordance with the program and to achieve Completion of the Facilities in accordance with the Contract.  
 
The program so submitted by the Contractor shall accord with the Time Schedule to the Contract Agreement 
and any other dates and periods specified in the Contract. The Contractor shall update and revise the 
program as and when appropriate or when required by the Project Manager, but without modification in the  
 
Times for Completion given in the SCC and any extension granted in accordance with GCC Clause 23, and 
shall submit all such revisions to the Project Manager. 
 
21.3 PROGRESS REPORT: 
The Contractor shall monitor progress of all the activities specified in the program referred to in GCC Sub-
Clause 21.2 (Program of Performance) above, and supply a progress report to the Project Manager every 
month. 
 
The progress report shall be in a form acceptable to the Project Manager and shall also indicate: (a) 
percentage completion achieved compared with the planned percentage completion for each activity; and (b) 
where any activity is behind the program, giving comments and likely consequences and stating the 
corrective action being taken. 
 
21.4 PROGRESS OF PERFORMANCE: 
If at any time the Contractor’s actual progress falls behind the program referred to in GCC Sub- Clause 21.2 
(Program of Performance), or it becomes apparent that it will so fall behind, the Contractor shall, at the 
request of the Employer or the Project Manager, prepare and submit to the Project Manager a revised 
program, taking into account the prevailing circumstances, and shall notify the Project Manager of the steps 
being taken to expedite progress so as to attain Completion of the Facilities within the Time for Completion 
under GCC Clause 13 (Time for Commencement and Completion), or any extended period as may 
otherwise be agreed upon between the Employer and the Contractor. 
 
21.5 WORK PROCEDURES: 
The Contract shall be executed in accordance with the Contract Documents and the procedures given in the 
section on Forms and Procedures of the Contract Documents. 
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If agreed between the Employer and the Contractor, the Contractor may execute the Contract in accordance 
with its own standard project execution plans and procedures to the extent that they do not conflict with the 
provisions contained in the Contract. 
21.6 MAINTENANCE OF RECORDS OF WEEKLY PROGRESS REVIEW MEETINGS AT SITE: 
The Contractor shall be required to attend all weekly progress review meetings organized by the 'Project 
Manager' or his authorised representative. The deliberations in the meetings shall inter-alia include the 
weekly program, progress of work (including details of manpower, tools and plants deployed by the 
contractor vis-a-vis agreed schedule), inputs to be provided by Employer, delays, if any and recovery 
program, specific hindrances to work and work instructions by Employer. The minutes of the weekly 
meetings shall be recorded in triplicate in a numbered register available with the Project Manager or his 
authorized representative. These recordings shall be jointly signed by the Project Manager or his authorized 
representative and the Contractor and one copy of the signed records shall be handed over to the 
Contractor". 
 
22. TRANSFER OF OWNERSHIP: 
 
22.1 Ownership of the Contractor’s Equipment used by the Contractor and its Subcontractors in connection 
with the Contract shall remain with the Contractor or its Subcontractors. 
 
22.2  Disposal of surplus material: Ownership of any goods/materials in excess of the requirements for the 
Facilities (i.e. surplus material) shall revert to the Contractor upon Completion of the Facilities or at such 
earlier time when the Employer and the Contractor agree that the goods/materials in question are no longer 
required for the Facilities. The Contractor shall remove from the site such surplus material brought by him in 
pursuance of the Contract, subject to the Contractor producing the necessary clearance from the relevant 
authorities (Custom, Excise etc.), if required by the law, in respect of re-export or disposal of the surplus 
material locally.  
 
The liability for the payment of the applicable taxes/duties, if any, on the surplus material so re- exported and 
/ or disposed locally shall be that of the Contractor. 
 
The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence 
on the part of the Contractor in following the statutory requirements with regard to removal/disposal of 
surplus material. The Indemnity Bond shall be furnished by Contractor as per proforma. Further, in case the 
laws require the Employer to take prior permission of the relevant Authorities before handing over the 
surplus material to the Contractor, the same shall be obtained by the Contractor on behalf of the Employer. 
 
22.3 Notwithstanding the transfer of ownership of the goods/materials, the responsibility for care and custody 
thereof together with the risk of loss or damage thereto shall remain with the Contractor hereof until 
Completion of the Facilities or the part thereof in which such goods/materials are incorporated. 
 
22.4 In case of where the Employer hands over his goods/materials/Equipment to the Contractor for 
executing the Contract, then the Contractor shall, at the time of taking delivery of the 
goods/materials/Equipment through Bill of Lading or other despatch documents, furnish Trust Receipt for 
goods/materials/Equipment and also execute an Indemnity Bond in favour of the Employer for keeping the 
equipment in safe custody and to utilise the same exclusively for the purpose of the said Contract. 
 
23. CHANGES IN THE FACILITIES: 
 
23.1 INTRODUCING A CHANGE: 
 
23.1.1 The Employer shall have the right to propose, and subsequently require, that the Project Manager 
order the Contractor from time to time during the performance of the Contract to make any change, 
modification, addition or deletion to, in or from the Facilities (hereinafter called “Change”), provided that such 
Change falls within the general scope of the Facilities and does not constitute unrelated work and that it is 
technically practicable, taking into account both the state of advancement of the Facilities and the technical 
compatibility of the Change envisaged with the nature of the Facilities as specified in the Contract . 
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23.1.2 The Contractor may from time to time during its performance of the Contract propose to the Employer 
(with a copy to the Project Manager) any Change that the Contractor considers necessary or desirable to 
improve the quality, efficiency or safety of the Facilities. The Employer may at its discretion approve or reject 
any Change proposed by the Contractor. 
 
23.1.3 Notwithstanding GCC Sub-Clauses 23.1.1 and 23.1.2, no change made necessary because of any 
default of the Contractor in the performance of its obligations under the Contract shall be deemed to be a 
Change, and such change shall not result in any adjustment of the Contract Price or the Time for 
Completion. 
 
23.1.4 The procedure on how to proceed with and execute Changes is specified in GCC Sub Clauses 23.2 
and 23.3. 
 
23.2 CHANGES ORIGINATING FROM EMPLOYER: 
 
23.2.1 If the Employer proposes a Change pursuant to GCC Sub-Clause 23.1.1, it shall send to the 
Contractor a “Request for Change Proposal,” requiring the Contractor to prepare and furnish to the Project 
Manager as soon as reasonably practicable a “Change Proposal,” which shall include the following: 
 
(a) brief description of the Change 
(b) effect on the Time for Completion 
(c) estimated cost of the Change 
(d) effect on any other provisions of the Contract. 
 
 
 
 
 
23.2.2 The pricing of any Change shall, as far as practicable, be calculated in accordance with the rates 
and prices included in the Contract. If the rates and prices of any change are not available in the Contract, 
the parties thereto shall agree on specific rates for the valuation of the Change. 
 
23.2.3  If before or during the preparation of the Change Proposal it becomes apparent that the aggregate 
effect of compliance therewith and with all other Change Orders that have already become binding upon the 
Contractor under this GCC Clause 23 would be to increase or decrease the Contract Price as originally set 
forth in Contract Price of the Contract Agreement, the Contractor may give a written notice of objection 
thereto prior to furnishing the Change Proposal as aforesaid.  If the Employer accepts the Contractor’s 
objection, the Employer and the Contractor shall agree on specific rates for valuation of the change. 
 
23.2.4   Upon receipt of the Change Proposal, the Employer and the Contractor shall mutually agree upon all 
matters therein contained including agreement on rates if such rates are not available in the Contract or if 
the limit set forth in Clause 23.2.3 has been exceeded. Within fourteen (14) days after such agreement, the 
Employer shall, if it intends to proceed with the Change, issue the Contractor with a Change Order. 
 
If the Employer is unable to reach a decision within fourteen (14) days, it shall notify the 
Contractor with details of when the Contractor can expect a decision. 
 
If the Employer decides not to proceed with the Change for whatever reason, it shall, within the said period 
of fourteen (14) days, notify the Contractor accordingly. 
 
23.2.5  If the Employer and the Contractor cannot reach agreement on the price for the Change, an 
equitable adjustment to the Time for Completion, or any other matters identified in the Change Proposal, the 
Employer may nevertheless instruct the Contractor to proceed with the Change by issue of a “Pending 
Agreement Change Order.” 
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Upon receipt of a Pending Agreement Change Order, the Contractor shall immediately proceed with 
effecting the Changes covered by such Order. The parties shall thereafter attempt to reach agreement on 
the outstanding issues under the Change Proposal. 
 
If the parties cannot reach agreement within sixty (60) days from the date of issue of the Pending Agreement 
Change Order, then the matter may be referred to the Adjudicator in accordance with the provisions of GCC 
Sub-Clause 20.1 (Adjudicator). 
 
23.3 CHANGES ORIGINATING FROM CONTRACTOR: 
23.3.1 If the Contractor proposes a Change pursuant to GCC Sub-Clause 23.1.2, the Contractor shall submit 
to the Project Manager a written “Application for Change Proposal,” giving reasons for the proposed Change 
and including the information specified in GCC Sub-Clause 23.2.1. 
 
Upon receipt of the Application for Change Proposal, the parties shall follow the procedures outlined in GCC 
Sub-Clauses 23.2.4 and 23.2.5 
 
24  TERMINATION: 
 
24.1 TERMINATION FOR EMPLOYER’S CONVENIENCE: 
24.1.1 The Employer may at any time terminate the Contract for any reason by giving the 
Contractor a notice of termination that refers to this GCC Sub-Clause 24.1. 
 
24.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 24.1.1, the Contractor shall either 
immediately or upon the date specified in the notice of termination 
 
(a) cease all further work, except for such work as the Employer may specify in the notice of termination 
for the sole purpose of protecting that part of the Facilities already executed, or any work required to leave 
the Site in a clean and safe condition 
 
(b) Terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph 
(d)(ii) below 
 
(c) Remove all Contractor’s Equipment from the Site, repatriate the Contractor’s and its Subcontractors’ 
personnel from the Site, remove from the Site any wreckage, rubbish and debris of any kind, and leave the 
whole of the Site in a clean and safe condition 
(d) In addition, the Contractor, subject to the payment specified in GCC Sub-Clause 24.1.3, shall 
 
(i) Deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of 
termination 
 
(ii) To the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to 
the Facilities and to the Plant and Equipment as at the date of termination, and, as may be required by the 
Employer, in any subcontracts concluded between the Contractor and its Subcontractors 
 
(iii) Deliver to the Employer all non-proprietary drawings, specifications and other documents prepared 
by the Contractor or its Subcontractors as at the date of termination in connection with the Facilities. 
 
24.1.3 In the event of termination of the Contract under GCC Sub-Clause 24.1.1, the Employer shall pay to 
the Contractor the following amounts: 
(a) the Contract Price, properly attributable to the parts of the Facilities executed by the 
Contractor as of the date of termination 
 
(b) the costs reasonably incurred by the Contractor in the removal of the Contractor’s Equipment from 
the Site and in the repatriation of the Contractor’s and its Subcontractors’ personnel 
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(c) any amounts to be paid by the Contractor to its Subcontractors in connection with the termination of 
any subcontracts, including any cancellation charges 
 
(d) costs incurred by the Contractor in protecting the Facilities and leaving the Site in a clean and safe 
condition pursuant to paragraph (a) of GCC Sub-Clause 24.1.2 
 
(e) the cost of satisfying all other obligations, commitments and claims that the Contractor may in good 
faith have undertaken with third parties in connection with the Contract and that are not covered by 
paragraphs (a) through (d) above. 
 
24.2 TERMINATION FOR CONTRACTOR’S DEFAULT: 
24.2.1 The Employer, without prejudice to any other rights or remedies it may possess, may terminate the 
Contract forthwith in the following circumstances by giving a notice of termination and its reasons therefore 
to the Contractor, referring to this GCC Sub-Clause 24.2: 
 
(a) if the Contractor becomes bankrupt or insolvent, has a receiving order issued against it, compounds with 
its creditors, or, if the Contractor is a corporation, a resolution is passed or order is made for its winding up 
(other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver is 
appointed over any part of its undertaking or assets, or if the Contractor takes or suffers any other analogous 
action in consequence of debt 
 
(b) if the Contractor assigns or transfers the Contract or any right or interest therein in violation of the 
provision of GCC Clause  23 (Assignment). 
 
(c) if the Contractor, in the judgement of the Employer has engaged in corrupt or fraudulent practices in 
competing for or in executing the Contract. 
 
For the purpose of this Sub-Clause: 
 
 
 
 
"corrupt practice" means the offering, giving, receiving or soliciting of anything of value to influence the 
action of a public official in the procurement process or in contract execution. 
 
"fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the 
execution of a contract to the detriment of the Employer and includes collusive practice among Bidders (prior 
to or after bid submission) designed to establish bid prices at artificial non-competitive levels and to deprive 
the Employer of the benefits of free and open competition. 
 
24.2.2  If the Contractor 
 
(a)  has abandoned or repudiated the Contract 
(b)  has without valid reason failed to commence work on the Facilities promptly or has suspended 
(other than pursuant to GCC Sub-Clause 24.2) the progress of Contract performance for more than twenty-
eight (28) days after receiving a written instruction from the Employer to proceed 
 
(c)  persistently fails to execute the Contract in accordance with the Contract or persistently neglects to 
carry out its obligations under the Contract without just cause 
 
(d)  refuses or is unable to provide sufficient materials, services or labour to execute and complete the 
Facilities in the manner specified in the program furnished under GCC Clause 21.2 (Program of 
Performance) at rates of progress that give reasonable assurance to the Employer that the Contractor can 
attain Completion of the Facilities by the Time for Completion as extended then the Employer may, without 
prejudice to any other rights it may possess under the Contract, give a notice to the Contractor stating the  
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nature of the default and requiring the Contractor to remedy the same. If the Contractor fails to remedy or to 
take steps to remedy the same within fourteen (14) days of its receipt of such notice, then the Employer may 
terminate the Contract forthwith by giving a notice of termination to the Contractor that refers to this GCC 
Sub-Clause 24.2. 
 
24.2.3  Upon receipt of the notice of termination under GCC Sub-Clauses 24.2.1 or 24.2.2, the 
Contractor shall, either immediately or upon such date as is specified in the notice of termination, 
 
(a)  cease all further work, except for such work as the Employer may specify in the notice of termination 
for the sole purpose of protecting that part of the Facilities already executed, or any work required to leave 
the Site in a clean and safe condition 
 
(b)  terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d) 
below 
 
(c)  deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of 
termination 
 
(d)  to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to 
the Works and to the Plant and Equipment as at the date of termination, and, as may be required by the 
Employer, in any subcontracts concluded between the Contractor and its Subcontractors 
 
(e)  deliver to the Employer all drawings, specifications and other documents prepared by the Contractor 
or its Subcontractors as at the date of termination in connection with the Facilities. 
 
24.2.4  The Employer may enter upon the Site, expel the Contractor, and complete the Facilities itself or by 
employing any third party. The Employer may, to the exclusion of any right of the Contractor over the same, 
take over and use with the payment of a fair rental rate to the Contractor, with all the maintenance costs to 
the account of the Employer and with an indemnification by the Employer for all liability including damage or 
injury to persons arising out of the Employer’s use of such equipment, any Contractor’s Equipment owned by 
the Contractor and on the Site in connection with the Facilities for such reasonable period as the Employer 
considers expedient for the supply and work of the Facilities. 
 
Upon completion of the Facilities or at such earlier date as the Employer thinks appropriate, the Employer 
shall give notice to the Contractor that such Contractor’s Equipment will be returned to the Contractor at or 
near the Site and shall return such Contractor’s Equipment to the Contractor in accordance with such notice. 
The Contractor shall thereafter without delay and at its cost remove or arrange removal of the same from the 
Site. 
 
24.2.5   Subject to GCC Sub-Clause 24.2.6, the Contractor shall be entitled to be paid the Contract Price 
attributable to the Facilities executed as at the date of termination, the value of any unused or partially used 
Plant and Equipment on the Site, and the costs, if any, incurred in protecting the Facilities and in leaving the 
Site in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 24.2.3. Any sums due to 
the Employer from the Contractor accruing prior to the date of termination shall be deducted from the 
amount to be paid to the Contractor under this Contract. 
 
24.2.6  If the Employer completes the Facilities, the cost of completing the Facilities by the 
Employer shall be determined. 
 
If the sum that the Contractor is entitled to be paid, pursuant to GCC Sub-Clause 24.2.5, plus the reasonable 
costs incurred by the Employer in completing the Facilities, exceeds the Contract Price, the Contractor shall 
be liable for such excess. 
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If such excess is greater than the sums due to the Contractor under GCC Sub-Clause 24.2.5, the Contractor 
shall pay the balance to the Employer, and if such excess is less than the sums due to the Contractor under 
GCC Sub-Clause 24.2.5, the Employer shall pay the balance to the Contractor. 
 
The Employer and the Contractor shall agree, in writing, on the computation described above and the 
manner in which any sums shall be paid. 
 
24.3TERMINATION BY CONTRACTOR: 
 
24.3.1   If 
 
(a)  the Employer has failed to pay the Contractor any sum due under the Contract within the specified 
period, has failed to approve any invoice or supporting documents without just cause pursuant to Terms and 
Procedures of Payment of the Contract Agreement, or commits a substantial breach of the Contract, the 
Contractor may give a notice to the Employer that requires payment of such sum, requires approval of such 
invoice or supporting documents, or specifies the breach and requires the Employer to remedy the same, as 
the case may be. If the Employer fails to pay such sum, fails to approve such invoice or supporting 
documents or give its reasons for withholding such approval, fails to remedy the breach or take steps to 
remedy the breach within fourteen (14) days after receipt of the Contractor’s notice, or 
 
(b)  the Contractor is unable to carry out any of its obligations under the Contract for any reason 
attributable to the Employer, including but not limited to the Employer’s failure to provide possession of or 
access to the Site or other areas or failure to obtain any governmental permit necessary for the execution 
and/or completion of the Facilities which the Employer is required to obtain as per provision of the Contract 
or as per relevant applicable laws of the country, then the Contractor may give a notice to the Employer 
thereof, and if the Employer has failed to pay the outstanding sum, to approve the invoice or supporting 
documents, to give its reasons for withholding such approval, or to remedy the breach within twenty-eight 
(28) days of such notice, or if the Contractor is still unable to carry out any of its obligations under the 
Contract for any reason attributable to the Employer within twenty-eight (28) days of the said notice, the 
Contractor may by a further notice to the Employer referring to this GCC Sub-Clause 24.3.1, forthwith 
terminate the Contract. 
 
24.3.2 The Contractor may terminate the Contract forthwith by giving a notice to the Employer to that effect, 
referring to this GCC Sub-Clause 24.3.2, if the Employer becomes bankrupt or  insolvent, has a receiving 
order issued against it, compounds with its creditors, or, being a corporation, if a resolution is passed or 
order is made for its winding up (other than a voluntary liquidation for the purposes of amalgamation or 
 
 reconstruction), a receiver is appointed over any part of its undertaking or assets, or if the Employer takes or 
suffers any other analogous action in consequence of debt. 
 
24.3.3 If the Contract is terminated under GCC Sub-Clauses 24.3.1 or 24.3.2, then the Contractor shall 
immediately 
 
(a) cease all further work, except for such work as may be necessary for the purpose of protecting that part 
of the Facilities already executed, or any work required leaving the Site in a clean and safe condition 
(b) terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d)(ii) 
(c) remove all Contractor’s Equipment from the Site and repatriate the Contractor’s and its Subcontractor’s 
personnel from the Site 
 
(d) In addition, the Contractor, subject to the payment specified in GCC Sub-Clause 24.3.4, shall 
(i)  deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of 
termination 
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(ii) to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to the 
Facilities and to the Plant and Equipment as of the date of termination, and, as may be required by the 
Employer, in any subcontracts concluded between the Contractor and its Subcontractors 
 
(iii) deliver to the Employer all drawings, specifications and other documents prepared by the Contractor or 
its Subcontractors as of the date of termination in connection with the Facilities. 
 
24.3.4   If the Contract is terminated under GCC Sub-Clauses 24.3.1 or 24.3.2, the Employer shall pay to the 
Contractor all payments specified in GCC Sub-Clause 24.1.3, and reasonable compensation for all loss or 
damage sustained by the Contractor arising out of, in connection with or in consequence of such termination. 
 
24.3.5   Termination by the Contractor pursuant to this GCC Sub-Clause 24.3 is without prejudice to any 
other rights or remedies of the Contractor that may be exercised in lieu of or in addition to rights conferred by 
GCC Sub-Clause 24.3. 
24.4   In this GCC Clause 24, the expression “Facilities executed” shall include all work executed, 
Installation Services provided, any or all Plant and Equipment acquired (or subject to a legally binding 
obligation to purchase) by the Contractor and used or intended to be used for the purpose of the Facilities, 
up to and including the date of termination. 
 
24.5   In this GCC Clause 24, in calculating any monies due from the Employer to the Contractor, account 
shall be taken of any sum previously paid by the Employer to the Contractor under the Contract, including 
any advance payment paid pursuant to Terms and Procedures of Payment to the Contract Agreement. 
 
25. CONFIDENTIAL INFORMATION: 
 
25.1  The Employer and the Contractor shall keep confidential and shall not, without the written consent of 
the other party hereto, divulge to any third party any documents, data or other information furnished directly 
or indirectly by the other party hereto in connection with the Contract, whether such information has been 
furnished prior to, during or following termination of the Contract. Notwithstanding the above, the Contractor 
may furnish to its Subcontractor(s) such documents, data and other information it receives from the 
Employer to the extent required for the Subcontractor(s) to perform its work under the Contract, in which 
event the Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality similar to that 
imposed on the Contractor under this GCC Clause 25. 
 
25.2  The Employer shall not use such documents, data and other information received from the 
Contractor for any purpose other than execution of the Contract and operation and maintenance of the 
Facilities. Similarly, the Contractor shall not use such documents, data and other information received from 
the Employer for any purpose other than the design, procurement, construction or such other work and 
services as are required for the performance of the Contract. 
 
 
 
25.3  The obligation of a party under GCC Sub-Clauses 25.1 and 25.2 above, however, shall not apply to 
that information which 
 
(a)  now or hereafter enters the public domain through no fault of that party 
 
(b) can be proven to have been possessed by that party at the time of disclosure and which was not 
previously obtained, directly or indirectly, from the other party hereto 
 
(c) otherwise lawfully becomes available to that party from a third party that has no obligation of 
confidentiality. 
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25.4  The above provisions of this GCC Clause 25 shall not in any way modify any undertaking of 
confidentiality given by either of the parties hereto prior to the date of the Contract in respect of the Facilities 
or any part thereof. 
 
25.5  The provisions of this GCC Clause 25 shall survive termination, for whatever reason, of the 
Contract. 
 
26.  REPRESENTATIVES: 
 
26.1 PROJECT MANAGER: 
 
If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective Date, the 
Employer shall appoint and notify the Contractor in writing of the name of the Project Manager. The 
Employer may from time to time appoint some other person as the Project Manager in place of the person 
previously so appointed, and shall give a notice of the name of such other person to the Contractor without 
delay. The Employer shall take reasonable care to see that no such appointment is made at such a time or 
in such a manner as to impede the progress of work. The Project Manager shall represent and act for the 
Employer at all times during the currency of the Contract. All notices, instructions, orders, certificates, 
approvals and all other communications under the Contract shall be given by the Project Manager, except as 
herein otherwise provided. 
 
All notices, instructions, information and other communications given by the Contractor to the Employer 
under the Contract shall be given to the Project Manager, except as herein otherwise provided. 
 
26.2 CONTRACTOR’S REPRESENTATIVE & CONSTRUCTION MANAGER: 
26.2.1 If the Contractor’s Representative is not named in the Contract, then within fourteen (14) days of the 
Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request the Employer 
in writing to approve the person so appointed. If the Employer makes no objection to the appointment within 
fourteen (14) days, the Contractor’s Representative shall be deemed to have been approved. If the 
Employer objects to the appointment within fourteen (14) days giving the reason therefore, then the 
Contractor shall appoint a replacement within fourteen (14) days of such objection, and the foregoing 
provisions of this GCC Sub-Clause 26.2.1 shall apply thereto. 
 
26.2.2 The Contractor’s Representative shall represent and act for the Contractor at all times during the 
currency of the Contract and shall give to the Project Manager all the Contractor’s notices, instructions, 
information and all other communications under the Contract. 
 
All notices, instructions, information and all other communications given by the Employer or the Project 
Manager to the Contractor under the Contract shall be given to the Contractor’s Representative or, in its 
absence, its deputy, except as herein otherwise provided. 
 
The Contractor shall not revoke the appointment of the Contractor’s Representative without the Employer’s 
prior written consent, which shall not be unreasonably withheld. If the Employer consents thereto, the  
 
 
Contractor shall appoint some other person as the Contractor’s Representative, pursuant to the procedure 
set out in GCC Sub-Clause 26.2.1. 
 
26.2.3  The Contractor’s Representative may, subject to the approval of the Employer (which shall not be 
unreasonably withheld), at any time delegate to any person any of the powers, functions and authorities 
vested in him or her. Any such delegation may be revoked at any time. Any such delegation or revocation 
shall be subject to a prior notice signed by the Contractor’s Representative, and shall specify the powers, 
functions and authorities thereby delegated or revoked. No such delegation or revocation shall take effect 
unless and until a copy thereof has been delivered to the Employer and the Project Manager. 
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Any act or exercise by any person of powers, functions and authorities so delegated to him or her in 
accordance with this GCC Sub-Clause 26.2.3 shall be deemed to be an act or exercise by the Contractor’s 
Representative. 
 
26.2.3.1  Notwithstanding anything stated in GCC Sub-clause 26.1 and 26.2.1 above, for the purpose 
of execution of contract, the Employer and the Contractor shall finalise and agree to a Contract Co-
ordination Procedure and all the communication under the Contract shall be in accordance with such 
Contract Co-ordination Procedure. 
 
26.2.4  From the commencement of work at the Site until completion, the Contractor’s Representative shall 
appoint a suitable person as the construction manager (hereinafter referred to as “the Construction 
Manager”). The Construction Manager shall supervise all work done at the Site by the Contractor and shall 
be present at the Site throughout normal working hours except when on leave, sick or absent for reasons 
connected with the proper performance of the Contract. Whenever the Construction Manager is absent from 
the Site, a suitable person shall be appointed to act as his or her deputy. 
 
26.2.5  The Employer may by notice to the Contractor object to any representative or person employed by 
the Contractor in the execution of the Contract who, in the reasonable opinion of the Employer, may behave 
inappropriately, may be incompetent or negligent, or may commit a serious breach of the Site regulations 
provided under GCC Sub-Clause 32.3. The Employer shall provide evidence of the same, whereupon the 
Contractor shall remove such person from the Facilities/Site. 
 
26.2.6  If any representative or person employed by the Contractor is removed in accordance with GCC 
Sub-Clause 26.2.5, the Contractor shall, where required, promptly appoint a replacement. 
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Policy for withholding and Banning of Business Dealings 

 
Debarment: 
 

Registration of suppliers/ contractors/ consultant’s/ service providers and their eligibility to participate in 
DVC's procurements is subject to compliance with Code of Integrity for Public Procurement and 
good performance in contracts.  
Debarment from Bidding: - 

I. A bidder shall be debarred if he has been convicted of an offence- 
 

a) Under the Prevention of Corruption Act, 1988; or 
 

b)   The Indian Penal Code or any other law for the time being in force, for causing any loss of 
life or property or causing a threat to public health as part of execution of a public 
procurement contract. 

 
II. A bidder debarred under sub-section (I) or any successor of the bidder shall not be eligible 

to participate in a procurement process of DVC for a period not exceeding three years 
commencing from the date of debarment.  
 
Department of Commerce (DGS&D) will maintain such list which will also be displayed on 
the website of DGS&D as well as Central Public Procurement Portal. 

 

III. DVC may debar a bidder or any of its successors, from participating in any procurement 
process undertaken by it, for a period not exceeding two years, if it determines that the 
bidder has breached the code of integrity. DVC will maintain such list which will also be 
displayed on its website. 

 
IV. The bidder shall not be debarred unless such bidder has been given a reasonable 

opportunity to represent against such debarment. 
 

Guidelines on Debarment of firms from Bidding: - 
A. The guidelines are classified under following two types: - 
i.    In cases where debarment is proposed to be limited to DVC, the appropriate Orders can be issued by 
DVC itself, thereby banning all its business dealing with the debarred firm. 
ii.   Where it is proposed to extend the debarment beyond the jurisdiction of DVC i.e. covering to all 
central Ministries/ Departments, the requisite Orders shall be issued by Department of Expenditure (DoE), 
Ministry of Finance (MoF). 

 
A. Definitions: 
1. Firm: The term ‘firm’ or ‘bidder” has the same meaning for the purpose of these Guidelines, which 
includes an individual or person, a company, a cooperative society, a Hindu undivided family and an 
association or body of persons, whether incorporated or not, engaged in trade or business. 

 
2. Allied firm: All concerns which come within the sphere of effective influence of the debarred firms shall 
be treated as allied firms. In determining this, the following factors may be taken into consideration: 
a. Whether the management is common; 
b.  Majority interest in the management is held by the partners or directors of banned/suspended firm; 
c. Substantial or majority shares are owned by the banned/ suspended firm and by virtue of this it has a 
controlling voice. 
d. Directly or indirectly controls, or is controlled by or is under  
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common control with another bidder. 
e. All successor firms will also be considered as allied firms. 
3. The terms “banning of firm”, ‘suspension’, ’Black-Listing’ etc. convey the same meaning as of 
“Debarment”. 
B. Debarment of Firms only in DVC: 
1. Orders for Debarment of a firm/Contractor irrespective of whether it is known/approved or otherwise, 
shall be passed by DVC with the approval of HOP (in case the Contract issued from site / ED (C&M) in 
case the Contract issued from HQ), keeping in view of the following: 
a. A bidder or any of its successors may be debarred from participating in any procurement process for a 
period not exceeding two years. 
b. Firms will be debarred if it is determined that the bidder has breached the code of integrity as 
mentioned in clause 2 below. 
 c. A bidder can also be debarred for any actions or omissions by the bidder other than violation of code 
of integrity, which in the opinion of DVC, warrants debarment for the reasons like supply of sub-standard 
material, non-supply of material, abandonment of works, sub-standard quality of works, failure to abide 
“Bid Securing Declaration” etc.  
d. Before issuing the debarment order against a firm, it is to be ensured that reasonable opportunity has 
been given to the concerned firm to represent against such debarment (including personal hearing, if 
requested by firm). 
e. DVC will maintain list of debarred firms, which will also be displayed on its website and it shall not be 
circulated to other Ministries / Department. It will only be applicable to all establishment of DVC. 
f. Debarment is an executive function and should not be allocated to Vigilance Department. 
2. Code of Integrity is reproduced as under: 
2.1 Public procurement is perceived to be prone to corruption and ethical risks. To mitigate this, the 
officials of DVC and the bidders/ suppliers/ contractors/ consultants/ service providers involved in 
procurement process must abide by the following Code of Integrity for Public Procurement (CIPP). All 
Procuring officials may be asked to sign declarations to this effect periodically and in various Procurement 
decisions (including Need Assessment). The bidders/ suppliers/ contractors/ consultants/ service 
providers should be asked to sign a declaration for abiding by a Code of Integrity for Public Procurement 
in registration applications and in bid documents, with a warning that, in case of any transgression of this 
code, its name is not only liable to be removed from the list of registered suppliers/ contractors/ 
consultants/ service providers, but it would be liable for other punitive actions such as cancellation of 
contracts, banning and blacklisting or action in Competition Commission of India, and so on. 
2.2 Procuring authorities as well as bidders, suppliers, contractors and consultants/ service providers 
should observe the highest standard of ethics and should not indulge in the following prohibited practices, 
either directly or indirectly, at any stage during the procurement process or during execution of resultant 
contracts: 
a) “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards or gifts or any material 

benefit, in exchange for an unfair advantage in the procurement process or to otherwise influence the 
procurement process or contract execution; 

b) “Fraudulent practice": any omission or misrepresentation that may mislead or attempt to mislead so 
that financial or other benefits may be obtained or an obligation avoided. This includes making false 
declaration or providing false information for participation in a tender process or to secure a contract or 
in execution of the contract; 

c) “Anti-competitive practice": any collusion, bid rigging or anti-competitive arrangement, or any other 
practice coming under the purview of The Competition Act, 2002, between two or more bidders, with or 
without the knowledge of the procuring entity, that may impair the transparency, fairness and the 
progress of the procurement process or to establish bid prices at artificial, non-competitive levels; 

d) “Coercive practice”: harming or threatening to harm, persons or their property to influence their 
participation in the procurement process or affect the execution of a contract; 

e) “Conflict of interest”: participation by a bidding firm or any of its affiliates that are either involved in the 
consultancy contract to which this procurement is linked; or if they are part of more than one bid in the 
procurement; or if the bidding firm or their personnel have relationships or financial or business 
transactions with any official of DVC who are directly or indirectly related to tender or execution  
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process of contract; or improper use of information obtained by the (prospective) bidder from DVC with an 

intent to gain unfair advantage in the procurement process or for personal gain; and 
f) “Obstructive practice": materially impede DVC's investigation into allegations of one or more of the 

above mentioned prohibited practices either by deliberately destroying, falsifying, altering; or by 
concealing of evidence material to the investigation; or by making false statements to investigators 
and/ or by threatening, harassing or intimidating any party to prevent it from disclosing its knowledge of 
matters relevant to the investigation or from pursuing the investigation; or by impeding the procuring 
entity's rights of audit or access to information. 

    Note on Conflict of Interest in case of consultants: 
i) The consultant is required to provide professional, objective, and impartial advice, at all times holding 

the Procuring Entity's interests paramount, strictly avoiding conflicts with other assignments or his/its 
own corporate interests, and acting without any consideration for future work. 

ii) The consultant has an obligation to disclose to the Procuring Entity any situation of actual or potential 
conflict that impacts its/his capacity to serve the best interest of its client/Procuring Entity. Failure to 
disclose such situations may lead to the disqualification of the consultant or termination of its/his 
contract during execution of the assignment. 

iii) Without limitation on the generality of the foregoing, and unless stated otherwise in the data sheet for 
the RfP document, the consultant shall not be hired under the circumstances set forth below: 

a) Conflicting activities: a firm that has been engaged by the client to provide goods, works, or non-
consultancy services for a project, or any of its affiliates, shall be disqualified from providing 
Consultancy service resulting from or directly related to those goods, works, or non- Consultancy 
services. Conversely, a firm hired to provide consultancy services for the preparation or 
implementation of a project, or any of its affiliates, shall be disqualified from subsequently providing 
goods or works or no consultancy services resulting from or directly related to the consultancy services 
for such preparation or implementation; 

b) Conflicting assignments: Consultants (including its experts and sub-- consultants) or any of their 
affiliates shall not be hired for any assignment that, by its nature, may be in conflict with another 
assignment of the consultant for the same or for another Procuring Entity; and 

c) Conflicting relationships: A consultant (including its/his experts and sub-consultants) that has a 
close business or family relationship with a professional staff of the Procuring Entity who are directly or 
indirectly involved in any part of: (i) the preparation of ToR for the assignment; (ii) selection process for 
the contract; or (iii) supervision of the contract, may not be awarded a contract, unless the conflict 
stemming from this relationship has been resolved in a manner acceptable to the client throughout the 
selection process and execution of the contract. 

2.3 Obligations for Proactive Disclosures: 
i) Procuring authorities as well as bidders, suppliers, contractors and consultants/ service providers, are 

obliged under Code of Integrity for Public Procurement to suo-moto proactively declare any conflicts of 
interest (coming under the definition mentioned above — pre-existing or as and as soon as these arise 
at any stage) in any procurement process or execution of contract. Failure to do so would amount to 
violation of this code of integrity; and 

ii) Any bidder must declare, whether asked or not in a bid document, any previous transgressions of such 
a code of integrity with any entity in any country during the last three years or of being debarred by any 
other Procuring Entity. Failure to do so would amount to violation of this code of integrity; 

iii) To encourage voluntary disclosures, such declarations would not mean automatic disqualification for 
the bidder making such declarations. The declared conflict of interest may be evaluated and mitigation 
steps, if possible, may be taken by the Procuring Entity. Similarly, voluntary reporting of previous 
transgressions of Code of Integrity elsewhere may be evaluated and barring cases of various grades of 
debarment, an alert watch may be kept on the bidders' actions in the tender and subsequent contract. 

2.4 Punitive Provisions: Without prejudice to and in addition to the rights of the Procuring Entity to other 
penal provisions as per the bid documents or contract, if the Procuring Entity comes to a conclusion 
that a (prospective) bidder/contractor/ Supplier/ consultant/ service provider, directly or through an 
agent, has violated this code of integrity in competing for the contract or in executing a contract, the 
Procuring Entity may take appropriate measures including one or more of the following: 

i) if his bids are under consideration in any procurement 
a) Forfeiture or encashment of bid security 
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b) calling off of any pre-contract negotiations, and; 
c) rejection and exclusion of the bidder from the procurement process 
ii) if a contract has already been awarded 
a) Cancellation of the relevant contract and recovery of compensation for loss incurred by the Procuring 

Entity; 
b) Forfeiture or encashment of any other security or bond relating to the procurement; 
c) Recovery of payments made by the Procuring Entity along with interest thereon at the prevailing rate; 
iii) Provisions in addition to above: 
a) Removal from the list of registered suppliers and banning/debarment of the bidder from participation in 

future procurements of the Procuring Entity for a period not less than one year; 
b) In case of anti-competitive practices, information for further processing may be filed under a signature 

of the Member (Secretary), DVC, with the Competition Commission of India; 
c) Initiation of suitable disciplinary or criminal proceedings against any individual or staff found 

responsible. 
C. Debarment of Firms beyond the jurisdiction of DVC: 
    Where DVC is of the view that business dealings with a particular firm should be banned across all the 

Ministries/ Departments of GOI by debarring the firm from taking part in any bidding procedure floated 
by the concerned Central Government Ministries/ Departments, DVC after obtaining the approval of 
the Chairman, DVC, will forward to DoE, MoF, GOI with a self-contained note setting out all the facts of 
the case and the justification for the proposed debarment, along with all the relevant papers and 
documents. However, DVC, before forwarding the proposal to DoE, MoF, GOI will ensure that 
reasonable opportunity has been given to the concerned firm to represent against such debarment 
(including personal hearing, if requested by the firm).  

    If DoE, MoF, GOI realizes that sufficient opportunity has not be given to the firm to represent against 
the debarment, such debarment requests received from DVC shall be rejected. 

    DoE, MoF, GOI can also give additional opportunity, at their option, to firm to represent against 
proposed debarment. DoE, MoF, GOI can also take suo-moto action to debar the firms in certain 
circumstances. DoE, MoF, GOI will issue the necessary orders after satisfying itself that proposed 
debarment across all the Ministries/ Departments is in accordance with Rule 151 of GFRs, 2017. This 
scrutiny is intended to ensure uniformity of treatment in all cases. 

    The firm will remain debarred only in DVC during the interim period till the final decision taken by DoE, 
MoF, GOI. 

    No contract of any kind whatsoever shall be placed on the debarred firm, including its allied firms by 
any Ministries/ Departments/ Attached/Subordinate offices of the Government of India including 
autonomous body, CPSUs etc. after the issue of a debarment order by DoE, MoF, GOI. DoE, MoF, 
GOI will maintain list of such debarred firms, which will be displayed on Central Public Procurement 
Portal (CPPP). 

 D. Effect of Debarment/ Banning: 
1. No new contract of any kind whatsoever shall be placed to debarred firm including its allied firms after 
the issue of debarment order by ‘any establishment of DVC’ / ‘Ministry of Power- Govt. of India’ / 
‘Department of Expenditure (DoE), Ministry of Finance (MoF) – as displayed on Central Public 
Procurement Portal (CPPP)’ and the ban / suspension is still in force.  
Bids from only such firms shall be considered for placement of contract, which are neither debarred on 
the date of opening of techno-commercial bid nor debarred on the date of issuance of LOA/PO/Work 
Order/LOA-cum-Work Order. Even in the cases of risk purchase, no contract should be placed on such 
debarred firms. 
2. If case, any debar firms has submitted the bid, the same will be ignored. In case such firm is lowest 
(L-1), next lowest firm shall be considered as L-1. Bid security submitted by such debarred firms shall 
be returned to them. 
3. Existing Contracts before issuance of debarment order shall not be affected by the debarment orders.  
4. The Debarment shall be automatically extended to all its allied firms. In case of joint venture/ 
consortium is debarred all partners will also stand debarred for the period specified in Debarment Order. 
The names of partners should be clearly specified in the “Debarment Order”. 
5. Debarment in any manner does not impact any other contractual or other legal rights of the procuring 
entities. 
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6. The period of debarment shall start from the date of issue of debarment order. 
7. The Order of debarment will indicate the reason(s) in brief that lead to debarment of the firm. 
8. Ordinarily, the period of debarment should not be less than six months. 
9. In case of shortage of suppliers in a particular group, such debarments may also hurt the interest of 
procuring entities. In such cases, endeavor should be to pragmatically analyze the circumstances, try to 
reform the supplier and may get a written commitment from the supplier that its performance will 
improve. 
C. Debarment Procedure: 
(i) User department or Engineer in charge will move the case which will be processed by Concerned 
C&M Head for Contract issued from site / CMM for Contract issued by HQ and put up for approval from 
HOP in case the Contract issued from site / ED (C&M) in case the Contract issued from HQ, after 
vetting of Legal Department. In cases where investigation has been carried out by Vigilance Department 
or CBI etc. the Notice of default will also be vetted by vigilance department before issuance. However, 
where TAA is Board or Chairman approval from concerned Member to be obtained. 
(ii)After obtaining approval, a Show Cause Notice will be issued by Concerned C&M Head for Contract 
issued from site / CMM for Contract issued by HQ indicating clearly and precisely the 
charges/misconduct which should be based on facts as can be proved as distinct from mere allegations. 
(iii)The firm/contractor may be given a period of 30 days to submit their representation if any, against 
the Show Cause Notice, including personal hearing if requested by firm. 
(iv)Thereafter, the appropriate debarment order may be issued by Concerned C&M Head for Contract 
issued from site / CMM for Contract issued by HQ, only after perusing the representation of the 
firm/contractor, if any, received in reply to Show Cause Notice incorporating the reasons for taking such 
action and vetting of Legal Department. 
(v)In case no reply to show cause notice is received within stipulated time, appropriate speaking order 
for debarment shall be passed ex-parte. 
(vi)The order must specifically mention the fact that the reply to the show cause Notice, if any, has been 
considered by the said authority. The ex-parte order shall contain the fact that the reply to show cause 
notice has not been received within stipulated time. 
(vii)The entire process of banning to be completed within 45 days from the date of show cause notice. 
D. Revocation of Debarment Orders by DVC: 

1. An order for debarment passed shall be deemed to have been automatically revoked on the expiry of 
that specified period and it will not be necessary to issue a specific formal order of revocation. 
2. A debarment order may be revoked before the expiry of the Order only with the approval by Chairman, 
DVC, if it is of the opinion that the disability already suffered is adequate in the circumstances of the case 
or for any other reason. 

3. If an approved/known vendor/enlisted contractor is debarred by DVC and his name is 
delisted from the form the list of approved/known vendors/enlisted contractors, the name of the 
firm/contractor may not be included/ registered after the debarment period is over, unless the 
concerned Executive Director is satisfied that the said firm/contractor should be included in the 
list of approved/ known   vendors/enlisted contractor. 
 
G. Safeguarding DVC's Interests during debarment of supplier/ contractor/ consultant/ service 
provider: 
Suppliers/ contractors/ consultants/ service providers are important assets for the procuring entities and 
punishing delinquent suppliers/ contractors/ consultants/ service providers should be the last resort. It takes 
lot of time and effort to develop, register and mature a new supplier. In case of shortage of suppliers/ 
contractors/ consultants/ service providers in a particular group of materials/equipment, such punishment 
may also hurt the interest of DVC. Therefore, views of the concerned department may always be sought 
about the repercussions of such punitive action on the continuity of procurements. Past records of 
performance of the supplier may also be given due weightage. In case of shortage of suppliers/ contractors/ 
consultants/ service providers and in cases of less serious misdemeanors, the endeavor should be to 
pragmatically analyse the circumstances, reform the supplier and get a written commitment from the 
supplier that his performance will improve. If this fails, efforts should be to see if a temporary debarment 
can serve the purpose. 



DVC/Tender/Head 

Quarter/SPE/CMM/Works and 

Service/00054 

 

DAMODAR VALLEY CORPORATION 
Survey, Design, Supply, Erection, Testing & Commissioning 

works for replacement of existing ACSR Lark Conductor by 

HTLS (High Temperature Low Sag) conductor in respect of 

132KV D/C DTPS-JAMURIA line and AAAC Panther by 

HTLS Conductor in respect of 33KV Kalyaneswari-Chabra 

Feeder of DVC 

 
VOLUME – I 

SECTION – IV  
(SCC) 

 

 

 

 

Page 1 of 27 

 

 

 

 

 

 

 

 

SECTION - IV 
 

SPECIAL CONDITION OF CONTRACT 

 

 

 

 

 

 

 

 

 

 

 

 



DVC/Tender/Head 

Quarter/SPE/CMM/Works and 

Service/00054 

 

DAMODAR VALLEY CORPORATION 
Survey, Design, Supply, Erection, Testing & Commissioning 

works for replacement of existing ACSR Lark Conductor by 

HTLS (High Temperature Low Sag) conductor in respect of 

132KV D/C DTPS-JAMURIA line and AAAC Panther by 

HTLS Conductor in respect of 33KV Kalyaneswari-Chabra 

Feeder of DVC 

 
VOLUME – I 

SECTION – IV  
(SCC) 

 

 

 

 

Page 2 of 27 

 

 

1    General 

The special conditions of contract (SCC) stipulated herein shall be read and construed 
along with the enclosed General Conditions of Contract (GCC) including Optional Terms 
& conditions of Contract, but if there is any conflict and/or inconsistency between 
provisions hereof and those stipulated in enclosed GCC, the conditions stipulated in this 
document shall prevail. 

 
The erection of the transmission line shall comply with the requirements of Indian 
Electricity Act 2003, regulations of CEA on “Technical Standards for Construction of 
Electric Plants and Electric Lines” & Indian Electricity Rules 1956 , CEA Safety 
Guideline’2010 , CEA Guidelines For Rationalized Use of High Performance Conductors 
etc. made there under as amended from time to time and regulations/ specification of the 
authorities of Post and Telegraph department, Roadways or Navigation or Aviation au-
thorities, Local Governing Bodies, Defense, PTCC, Forest department, Mining 
Department etc. whichever is applicable. The construction of the 
substation/bay/transmission line shall also comply with relevant Indian Standard and/ or 
Specification of the Purchaser in all respect. 

The materials, design and workmanship shall satisfy the relevant Standards and 
specifications as contained herein. Where the job specifications stipulate requirements in 
addition to those contained in the Standard codes, these additional requirements shall 
also be satisfied. In the absence of any Standard or specification for any part of the work 
covered in this tender, the instructions/directions of Engg-in-Charge will be binding on the 
Contractor. 

Normally, unless otherwise stated, in case of an irreconcilable conflict in the terms and 
conditions, the following shall prevail in order of precedence/Sl. No. as below: 

1. Letter of Award / LOA cum Work Order/ Purchase Order / Work Order 

2. Special Conditions of Contract 

3. General Conditions of Contract 

In case of an irreconcilable conflict in the technical details, the following shall prevail in 
order of precedence: 

1. Approved GTP & Drawings/Documents 

2. Technical specifications 

3. Indian Standards / Other Standards of International repute / Other applicable 
Standards 

It will be the Contractor’s responsibility to bring to the notice of the Engg-in-Charge any 
irreconcilable conflict in the contract documents before starting the work or making the 
supply with reference to which the conflict exists. 
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In the absence of any specification covering any material, design or work the same shall 
be performed/ supplied/ executed in accordance with standard engineering practice as 
per the instructions/ directions of the Engg-in-Charge. 

2. Name of the Work 
Survey, Design, Supply, Erection, Testing & Commissioning works for replacement of existing 

ACSR Lark Conductor by HTLS (HIGH TEMPERATURE LOW SAG) conductor in respect of 

132KV D/C DTPS-JAMURIA line AND AAAC PANTHER BY HTLS CONDUCTOR IN 

RESPECT OF 33KV KALYANESWARI-CHABRA FEEDER OF DVC  

 

3. Site 

3.1 Project Location:  
 
Package A: DTPS and Jamuria  both are  located in Paschim Burdwan District of West 
Bengal. 
Package B: Kalyaneswari is located in Paschim Burdwan District of West Bengal. 
The district headquarter is at Asansol town. 
 

Connectivity: 
a) Rail 
The district is well connected by Railway Network and divided between two zones East 
Central Railways and South Eastern Railways. 
DTPS (Under SER) is situated at near NH-2. It is around one km from city bus stand. 
Waria is the nearest Railway Station. Jamuria is also situated near NH-2 and Raniganj is 
the nearest Railway station. 
 

b) Road 

Both DTPS and Jamuria is well connected to NH-2. 
Kalyaneswari is also connected to NH-2. 
 

c) Air 

Andal Airport is the nearest Airport. 

3.2 Environmental Condition:  

The Environmental Condition is covered in “Scope of Work& Technical Specification” of 
Tender document. 

3.3 Site Visit 

The Bidders are requested to arrange site visit the Sub-station/Line mentioned under 
Scope of Work to access the extent of works involved before filling up of bid documents 
& they may contact the following officer: 

a) The Chief Engineer (TSC), DVC, Maithon, PO: Maithon Dam, Pin-828207 , 
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Dist.: Dhanbad, Jharkhand 

b) The Deputy Chief Engineer(TSC), East Zone, DVC, Maithon Dam, Pin- 
828207, Jharkhand. 

c) The Superintending Engineer(E), TSC-I Division ,DVC, Durgapur,  West 
Bengal.( Package-A) 

d) The Superintending Engineer(E), TSC-II Division ,DVC, Panchet,  West 
Bengal.( Package-B) 

 

4. Project Completion Period: 
 

For Package-A: Completion period for the project is 12 (Twelve) months from the 

date of placement of LOA cum Work Order. 

For Package-B: Completion period for the project is 09 (Nine) months from the date 

of placement of LOA cum Work Order. 

 

Supply schedule shall be regulated in commensuration with erection program as per 
approved BAR CHART. 

 
Time is the essence of this Contract. The work shall be executed strictly as per the time 
of completion indicated. The period of completion includes the time required for 
mobilization as well as testing, rectification, if any, retesting and completion in all 
respects to the satisfaction of the Engineer-in-Charge. 

 
The contractor shall have to ensure & mobilize all necessary resource for taking up 
construction/execution work at multiple sites simultaneously. 
 

5. Scope of Work 

The detail Scope of Work is covered in “Scope of Work & Technical Specification” of 
Tender document.  

Drawings: The drawings, if any, appended to this document shall form part of the 
Contract. This document shall be read and interpreted in conjunction with the drawings to 
determine the scope of the work. 

 

6. Contract Documents 

The following documents shall constitute the contract: 

1. Contract Agreement 
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2. Tender documents along with its amendments 

3. Letter of Award / LOA cum Work Order 

4. Purchase and Work Orders 

5. All correspondence relating to the contract. 

6. Project Schedule 

 

 

7.  PRICE 
 

7.01   The bidder shall quote on turnkey basis as per price schedule inclusive of BOCW 

Cess. 

 

7.02 Price shall be FIRM for all the items. F&I for all items shall be FIRM. 

 
7.03 The prices for execution of the entire works covered under the scope of this 

specification shall be quoted by the bidder in the manner specified in the Price bid. 

7.04 Deleted 

7.05 The bidders are also advised to include storage-cum-erection insurance charges of all the 

items (supplied by either Contractor or DVC as the case may be) in the quoted rates for 

erection items. Insurance coverage during transit/ storage/erection etc. is to be 

provided by the contractor at their own cost during the tenure of the contract 

inclusive of extended/delayed period, irrespective of the reason for such delay i.e. 

upto final date of taking over of Installation. No premium charges to cover Insurance 

for original period or extended period will be paid / reimbursed by the Purchaser. 

No extra charge for handling / transportation from contractor’s stores to actual site, storing 

& security of the tools & plants and of the materials issued by DVC shall be claimed by 

the contractor. The rate tendered shall cover all these aspects. 

It will be the responsibility of the Contractor to lodge, pursue and settle all claims with the 

insurance company in case of any damage, loss, accident, riot, pilferage or fire during 

execution of Contract. The Contractor shall replace the lost/damaged/theft materials 

promptly irrespective of the settlement of claims by the underwriters and ensure that the 

work progress is as per agreed schedules. The losses, if any, in such replacement will 

have to be borne by the Contractor. DVC will in no way bear any responsibility regarding 

lodging of FIR, claim settlement with insurance company etc. 
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7.06 The bidder shall quote the erection/installation price considering the following as 
applicable:  
 

 ACCESS TO THE LINE AND RIGHT OF WAY: 

Any right of way including approval from Civil authorities, P&T authorities and other 

Government authority /bodies which may be required by the contractor for 

survey/erection/stringing of conductor shall be arranged by him. It is responsibility of the 

turnkey contractor for clearing of all obstacles along the right of way of the transmission 

line routes, like cutting of trees, jungles etc. The Bidder shall include the cost of this entire 

works in rates quoted for survey/erection/stringing of the lines. Their erection rates should 

be inclusive of necessary service charge required for obtaining right of way. DVC will bear 

statutory charges, if required, at actual. 

During process of erection/stringing activity, if any obstruction is encountered from the 

villagers/outsiders, the contractor shall resolve the same at his own end and means. 

In the event of any unauthorized construction/dwelling is encountered across the route of 

transmission line, the contractor will have to take necessary measures to remove these 

obstructions at his cost to facilitate execution of work. The contractor will take all possible 

measures so that there is no delay in the execution on account of above problem. 

 

The contractor shall be responsible for collection & submission of data to facilitate 
preparation of drawings/documents/schedules and submission towards Clarence proposal 
as per requirement of Railway, Highway & other Government authority /bodies to the 
appropriate Railway, Highway & other Government authorities at suitable time. 
Persuasion with Railway, Highway & other Government authority /bodies and obtaining 
requisite clearance at appropriate time shall be the responsibility of the contractor. 
Payment will be made towards service charge to the contractor for preparation, 
submission and persuasion towards obtaining requisite applicable clearance from 
Railway, Highway & other Government authority as per quoted rates.  

 
Power Traffic Block /Way leave clearance for Railway, Highway clearances for NHAI/SHA 
and clearance for other Government authority /bodies as applicable shall be arranged by 
the Employer/Owner with the help of contractor. Requisite statutory/clearance charges, if 
claimed by Railway, Highway & other Government authority /bodies will be paid by DVC. 

 
7.07   The approval from any authority required as per statutory rules and regulations of Central / 

State Governments shall be the Contractor’s responsibility unless otherwise specified in 

this specification. The Contractor shall co-ordinate with Government authority /bodies 

/agencies as required for obtaining the necessary clearance for charging the line. 

However, the statutory charges will be reimbursed by DVC at actuals on production of 
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documentary evidence. Contractor shall bear all incidental expenses for the liaison work 

involving the Government authority /bodies/agencies as and when required. No extra 

payment will be made to the Contractor on this account. 

 

7.08 Change of quantity: 

After award of the contract and during execution of the work DVC reserves the right to 

vary the quantities of the items or group of items as specified in the schedule of work 

(both Supply & Erection Works) as may be necessary during detailed 

engineering/execution stage as per site condition and as per direction of Engineer-In-

Charge in terms of the provision contained elsewhere in this document.  

7.09      New Item(s) / Optional Item(s)  

New item / optional item not included in the price schedule, if required to be supplied / 

executed during execution of the contract, the same will be carried out by the contractor 

at mutually agreed rates.  

The pricing of any new item / optional item shall be calculated in accordance with the 

rates and Prices included in the Contract. If the rates and prices of any new item / 

optional item are not available in the Contract, the parties thereto shall mutually agree on 

specific rates for the valuation of the new item / optional item.  

In this regard it may be noted that rate analysis shall be submitted by the contractor 

arrived based on prevailing market rate with all supporting documents and/or rate 

available in approved schedule. 

 
7.10 Deleted 

7.11 Un-Accountable Wastage:  

The wastage is covered in “Scope of Work & Technical Specification” of Tender 
document 

In case of excess consumption of materials supplied by the contractor over the actual 
requirement (as calculated by the owner) including allowable wastage, recovery of such 
quantity shall be made by adjustment against the order. 

7.12   Successful Tenderer shall discharge all obligations under the Indian Workman’s 
Compensation Act and Labour Laws for his employees and for those employed locally. 

7.13 Successful Tenderer shall also indemnify the purchaser against direct damage or injury 

to property or persons of the purchaser or that of the other contractors to the extent 

caused by the negligence of the contractor or his sub-contractor(s) by making good such 
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damages to property and compensation for personal injury. For the purpose, third party 

liability shall be arranged by the contractor. 

7.14 Imposition of new taxes/cess etc. by Govt. authorities during contractual completion 

period shall be in the Purchaser’s account against submission of original receipt 

confirming payment of the said new taxes/cess etc. by the Contractor / Supplier. 

However, this will not be applicable beyond contractual completion period.  

7.15 The quoted price shall be inclusive of the cost of transportation and handling charges 

including loading/unloading (necessary for execution of the job) of all the 

materials/equipment’s to be supplied by either Contractor or DVC as the case may be. No 

extra charge for handling / loading/unloading /transportation from contractor’s stores to 

actual site, storing & security of the tools & plants and of the materials issued by DVC as 

OSM, if any shall be claimed by the contractor. The rate tendered shall cover all these 

aspects. 

7.16  The quoted price shall be inclusive of involvement towards requirement of Requisite and 

adequate precautionary measure (requisite scaffolding with back stay arrangements etc.) 

to the towers for crossing obstructions, roads, highway, power line, Railway line, River, 

Telephone line etc., if any falling along the transmission line. The rate tendered shall 

cover all these aspects. 

 

7.17 TOLERANCE IN CONTRACTUAL QUANTITY 

The Contractors are expected to deliver exact quantities of materials as specified in the 

Purchase Order/Work Order/turnkey contracts. If any tolerance has not been incorporated 

in the Purchase Order/Work order/turnkey contract, then ± 5% of the order value should 

be considered as the tolerance limit and the Purchase Order/Work order/turnkey contract 

shall automatically be treated as amended to that extent. 

 

 

8.0 TERMS OF PAYMENT (SUPPLY & ERECTION WORKS): 

          Payment shall be made after fulfilling all the following conditions by the Bidder: 

(i) Acceptance of LOA cum Work Order/Order, Signing of the Contract Agreement 
and Submission of detailed work schedule 

 (ii) Submission of an unconditional Bank Guarantee towards Performance 
Security in respect of the Contract, as applicable.  

DVC will make payment to the Contractor as per the payment terms for supply 
and erection & commissioning as indicated below: - 
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    8.1 Supply portion: 

a) 70% (Seventy percent) of the price component will be paid against proof of 
dispatch (viz. R/R, L/R), detailed invoice / packing list, warranty certificate, test 
certificate, insurance policy / certificate and dispatch clearance. 

 
b)  (i) 20% (twenty percent) of the price component will be paid after receipt of the 

materials and inspection and acceptance by DVC thereof at site. 
  

           (ii) However, for spares, balance 30% payment shall be paid after receipt of 
materials and inspection & acceptance by DVC thereof at site. 

     
        c) Balance 10% (ten percent) of the order value shall be paid after successful 

erection, testing, commissioning & handing over of complete installations which 

shall include reconciliation of materials and submission of requisite copies of all 

finally approved and ‘As Built’ drawings, GTP, manuals and test certificates to the 

Chief Engineer (SPE), DVC, Kolkata. 

   d)  F & I charges shall be paid at actual, limited to as quoted, on submission of 

documentary evidence after receipt of the materials and inspection and acceptance 

by DVC thereof at site. 

 
     e)   GST shall be paid extra as applicable limited to as quoted.  

 
8.2   Erection & Commissioning Works: 

  

a)  90% of contract price for Erection, Testing & Commissioning will be paid against RA 

bills.  

          b)  Remaining 10% after complete erection, testing, commissioning & handing over of 

line/installation, reconciliation of materials and submission of requisite copies of all ‘As 

Built’ drawings/documents to the Chief Engineer (SPE), DVC, Kolkata. 

             c)  GST shall be paid extra as applicable limited to as quoted. 

   After inspection of supplied materials at site and acceptance thereof, the materials shall 
be taken to the contractor’s site store through paper transaction with DVC. 

 
9. TAXES & DUTIES 
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Manufacturers / Contractors shall quote GST as applicable on the date of bid opening 

and shall be shown separately in the offer. This shall be to the account of the Damodar 

Valley Corporation (DVC), unless otherwise mentioned in the Purchase Order/Work 

Order.  Any upward/downward variation in GST after bid opening and up to the 

scheduled delivery period/work completion period shall be to the Damodar Valley 

Corporation account. Since such statutory  taxes  shall  be  on  the  account  of   DVC, 

benefits   of   any   decrease   in   the   same   shall   be   retained   by   the   DVC  

irrespective  of decrease taking place during period of submission of bid and opening of  

bid. GST shall always  be  paid  at  actual.  Any upward variation in GST beyond the 

contractual delivery period / work completion period will not be paid by DVC if the 

reasons of the delay are   attributable   to   the   vendor.    Any   new   GST   /any   new  

taxes  &  duties  imposed  by statutory bodies after opening of the bid as applicable will  

be  to  the  account  of  DVC  at  actual  as  per  rate  ruling  within  contractual  delivery 

period/work completion period, if applicable. Any   new   GST   /any   new taxes  &  

duties  imposed  by statutory bodies beyond the contractual delivery period / work 

completion period will not be paid by DVC if the reasons of the delay are   attributable   to   

the   vendor.     

 

Changes in the tax rate dependent on the volume of turn over shall not come under the 

purview of reimbursement.   

 

As   per   the   Building   &   Other Construction Worker’s Welfare Cess Act 1996 and 

Building & Other Construction Worker’s Welfare Cess Rule 1998, Cess amounting to one 

percent (1%) of the cost of construction shall be levied and collected by DVC from the 

bills paid for such works. The price shall be inclusive of all other taxes & duties except 

GST. 

 

Note:  As  per  section  2(119)  of  CGST  Act,  this  contract  will  be  treated  as  Works  

Contract  and  applicable  rate  of  GST  for  Works  Contract  is required to be quoted  in 

the Price Schedule accordingly. 

 

10.0  MODE OF SUPPLY/ ERECTION /MEASUREMENT OF WORK AND PAYMENT  
 
The bidders shall supply the materials keeping parity with the progress of the erection / 
installation work. No supply shall be made by the Contractor prior to receipt of clear 
despatch clearance issued by DVC. 
 
Final Destination shall mean the stores established by the Contractor of the Owner at 
project site. 
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Payment for the supplied materials will be made on joint inspection with the Site Engineers. 
The basis of pro-rata payment of the supply items which are to be supplied in Lot/Lump 
sum shall be as per the Billing Break-up Unit to be finalized during detailed engineering 
after award of the contract. 
 

Payment for erection items will be made through the Measurement Books (MB) duly 

certified by the site Engineer. Payment for the supplied materials will be made on joint 

inspection with the site Engineer. 

 

Measurement of weight shall be in metric ton corrected to the nearest kilogram. Linear 

measurements shall be in meters corrected to the nearest centimeter. Area measurements 

shall be in square meter (SqM). Volumetric measurements shall be in cubic meter (CuM). 

The measurement of cable laying shall be made on the basis of length actually laid from 

lug to lug including length of loops provided. 

 

The quantity for payment of fabricated steel structures will be assessed from approved 

fabrication drawings and the respective bill of materials prepared by the Contractor and 

approved by the Purchaser. The weight of structural steel shall be calculated on the basis 

of relevant IS code and handbook. Modes of measurement not mentioned above, shall be 

as per relevant IS codes / price schedules/ specification. 

 

11.0 TEMPORARY WORK 

All work of temporary nature such as temporary drains as applicable at work site, 

preparing approaches in the working area wherever required shall be the responsibility of 

the Contractor and all costs towards the same shall be deemed to have been included in 

the quoted rates. 

12.0   PREPARATION 

12.1  Resident Engineer:- 

For execution work, minimum one qualified engineer having degree in Engineering from 

recognized Indian University or equivalent with statutory License as may be required 

have to be posted at site hereinafter to be called as “Resident Engineer” under whose 

direct supervision all erection work shall be carried out. He shall not be transferred from 

the job without the consent of the Owner / Purchaser. 

12.2 CONTRACTORS’s REPRESENTATIVE:- 
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The Contractor upon signing the Contract shall nominate a responsible officer as its 

representative at site. This person shall be suitably empowered for the purpose of overall 

responsibility and co-ordination of the work to be performed at site. Any written order or 

instruction of the Owner or his authorized representative, if communicated to the resident 

representative of the Contractor, shall be deemed to have been communicated to the 

Contractor at its legal address. 

12.3 SITE OFFICE:- 

The Contractor shall also construct office, stores and workshop, at a suitable place at its 

own cost. The space for these establishments, the security of the establishment shall 

rest with the Contractor. The Contractor shall also arrange for suitable 

accommodation for its personnel and representative at site at its own cost. 

12.4     ELECTRICITY, WATER & COMMUNICATION:- 

The Contractor shall arrange for electricity and water required for construction work at site 

solely at his cost and means. All temporary wiring must comply with the prevailing 

regulations. However, on request of the contractor, DVC may provide, as per availability 

if possible, electricity at one place of the switchyard on chargeable basis. The contractor 

has to accept the commercial terms & conditions for the above connection of LT power. 

The contractor shall make his own arrangement for necessary communication set-up at 

his own cost for proper execution of the job. 

12.5      DEMOLITION:- 

Demolition, as per discretion of DVC, of all temporary arrangements has to be ensured 
before leaving the site and consider it as a part of contract. 

12.6     TOOLS & PLANTS:- 

The Contractor shall arrange at his cost all tools and plants, tackles, ladders, scaffolding, 

implements, safety belts and other equipment required for proper execution of the work 

whether original, altered or substituted. The Contractor shall be equipped with latest, 

calibrated and reliable sets of T&P of proper capacity in sufficient quantities so as to 

complete the work entrusted to him within the scheduled time. The contractor shall not 

use tools and plants that are not of proper standard, strength and capacity. 

The Contractor shall also arrange Testing Sets for Testing, Commissioning of Protection 

& Metering Equipment’s during Commissioning phase as applicable. 

Laptop computer and portable printer shall also be available to the Contractor’s 

supervising & commissioning engineer at site to facilitate generation of as-built 

scheme/interconnection drawings, wiring schedules and incorporation of any 
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modifications in the scheme drawing, other documents etc. as applicable at site as 

required on case to case basis. 

 

 

13.0 SECHDULE OF WORK AND PROGRESS REPORT: 

Parity shall be maintained for supply items with progress of execution work. Contractor 

shall prepare and submit the bar chart/ project schedule for review/ approval by DVC 

within 30 days from the date of issuance of LOA cum Work Order issued by DVC. The 

final project schedule shall have with sufficient details depicted in the form of BAR 

CHART or PERT NETWORK showing the commencement and completion of all 

activities like procurement of raw materials, manufacture, shipment to site, various 

phases of civil construction, erection, testing and commissioning and performance 

guarantee test of all plant and equipment under the scope of contractor for DVC’s 

approval prior to taking up the work.  
 
The final project schedule shall also have sufficient details showing month-wise all items 

of Supply indicated in the un priced supply schedule as well as, all activities indicated in 

the un priced Erection & Civil works schedule. In addition to the above, milestones for 

major civil activities, such as, completion of equipment foundations, roads, buildings, etc. 

shall also be indicated. 

The Owner shall have the right to change the schedule if found necessary for co-

ordination with other items of work, whether it is in the same area or connected with the 

work of the project. 
 

The finally approved Project Schedule shall be binding and form an integral part of the 

contract. However, the schedule will be finalized after award of contract and the 

approved project schedule which will be binding for purpose of payment against Price 

variation. 

The supply items may be allowed to be dispatched in staggered manner to match with 

actual erection program. 

  

The contractor shall submit a monthly progress report of work in approved proforma to 

the purchaser indicating the achievements / slippages, if any, with reasons for such 

slippages and remedial actions taken thereof.  

14 Execution: 

14.1 Approved Vendors List 
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All items covered in the Section: ‘Approved Vendor List’ of this Volume.  MAKE & SUB – 

VENDORS LIST OF EQUIPMENT/MATERIALS” shall be treated as QR related items. 

Approvals of such items are normally based on some qualifying requirements. Bidders shall 

propose sub-vendors as per the list of approved make / suppliers / sub-vendors for different 

items / equipment given in the above said section. Sub-vendors outside Owner’s list, if 

proposed, will be decided in terms of the clause ‘Selection of Sub Vendors for Turnkey 

Contracts / Packages’ given in the GCC. Final list of Sub-vendors and GTP of the main 

equipment and materials are to be finalized by the successful Bidder within a month of 

issuance of LOA for which the bidder shall furnish the GTPs for approval of the Purchaser.  

Requests for change of sub-vendor (involving sub-vendors other than the Bidder himself) 

within the Owner’s list of approved vendors will also be decided in terms of the aforesaid 

clause of the GCC. Proposals for change from the Bidder himself to a sub-vendor or vice-

versa will normally be discouraged. In case of compelling circumstances such proposals 

with proper justification may however be accepted. Commercial implications arising out of 

such changes will be dealt with as follows: 

a) There shall be no change in price on account of a change in source of 

supply from one sub-vendor to another. 

b) There shall be no change in price / price structure on account of a change 

in source of supply from a sub-vendor to Bidder. No additional payment/ 

re-imbursement of taxes and duties shall be made by the Owner. 

c) There shall be no change in ex-works price and inland F&I, in case of 

change of source of supply from Bidder, as originally indicated in the bid, to 

a sub-vendor. However, the taxes and duties shall be reimbursed at 

actuals restricted to the amount of taxes and duties as originally payable to 

the Bidder in terms of the bid. 

 

14.2 LABOUR REGULATIONS / EPF COMPLIANCE: 
The Contractor shall comply with the provisions of Employees Provident Fund Act and 

register themselves with Regional Provident Fund Commissioner (RPFC) before 

commencing work. The Contractor shall furnish along with each Running Bill, the challan 

/ receipt for payment made to the RPFC for the preceding month. The Contractor shall 

discharge all obligations under the Indian Workman’s Compensation Act and Labour 

Laws for its employees and for those employed locally. 

 The Contractor shall ensure proper safety of all the workmen, materials and equipment 

belonging to it at site. In case any accident occurs during erection or other associated 

activities undertaken by the Contractor causing minor or major injury to its employees 
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due to any reason whatsoever, it shall be the responsibility of the Contractor to promptly 

inform all the relevant authorities and pay appropriate compensation.   

In every case in which by virtue of the provisions of the above mentioned regulations, the 

Corporation is obliged to pay compensation to a workman employed by the Contractor in 

execution of the work, the Corporation will recover from the Contractor the amount of the 

compensation so paid and without prejudice to the rights of the Corporation under the 

said Act, the Corporation shall be at liberty to recover. such amount or any part 

thereof by deducting it from the Security Deposit or from any sum due by the 

Corporation to the Contractor whether under this contract or otherwise 

14.3 INSPECTION & TESTING 
 

A. TESTS: DEFINITIONS  
 
Type Tests shall mean those tests which are to be carried out to prove the design of the 
equipment and general conformity of the material to this Specification. The Bidder shall 
indicate his schedule for carrying out these tests.  
 
Acceptance Tests shall mean those tests which are to be carried out on samples taken 
from each lot offered for pre-dispatch inspection, for the purposes of acceptance of that 
lot.  
 
Routine Tests shall mean those tests, which are to be carried out on the material to 
check requirements which are likely to vary during production.  
 
Tests during Manufacture shall mean those tests, which are to be carried out during the 
process of manufacture and end inspection by the Supplier to ensure the desired quality 
of the end product to be supplied by him.  

The norms and procedure of sampling for these tests will be as per the Quality 
Assurance Program to be mutually agreed upon by the Supplier and the Owner. 

 

B. SUPPLY:  

Certified copies of Type Test Report / Test Report shall be as per the type test 
requirements indicated in “Scope of Work & Technical Specification” of Tender document 
from Accredited Laboratories in India and abroad for the Materials/Items indicated in the 
Price Schedule / Bid Document and as per the requirement of the Purchaser at any 
stage during execution of the contract. 

 Accredited Laboratory means: 

a) Accreditation from the National Accreditation Body of the country in which the 
Laboratory is located. 
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b) Laboratories accredited / recognized / certified under ISO/IEC guide 25/17025 
or EN 45001 (with amendment / replacement, if any). 

Note: 

1) The Manufacturer has to give clear declaration that “The design of the 

offered and Type Tested Material/Item is same and identical in all respect”. 

2) Provisional Type Test Reports shall not be accepted in any case. 

 

In the event of non-availability of type test reports for any of the items or any discrepancy 

in the type test reports due to any design/ manufacturing changes (including substitution 

of components) or due to non-compliance with the requirements given in the 

specifications, any type tests / additional type tests required to bring the 

material / equipment in line with the specification, shall be carried out by the 

Contractor/Bidder/Supplier without any extra cost / time implication to DVC, before 
issuance of manufacturing clearance for the items.  

 

Drawing of relevant Items as indicated in the Specification, GTP as per Purchaser / 

Manufacturer format (If Purchaser format is not available), Test schedule for Type 

Tests, Routine Tests, Acceptance Tests and MQP shall be submitted for approval 

of Purchaser for all major equipment/materials prior to taking up of manufacturing. 

 

The Bidder shall give the Purchaser at least Fifteen (15) days in advance (in case of 
testing in India) and at least 6 weeks in advance (in case of testing abroad) intimation in 
writing along with the requisite routine test reports for inspection and type tests as 
applicable, acceptance test of the equipment/material at Original Manufacturer’s Work or 
at the place mutually agreed by the Purchaser and the Bidder. 

Acceptance Tests shall be carried out in the presence of Purchaser’s representative if 
desired by the Purchaser and the Bidder shall provide all necessary facilities to them. All 
test reports should be submitted to the Purchaser before dispatch of the equipment is 
affected. 

All the testing equipment must have valid calibration on the date of testing otherwise the 
bidder must carry out calibration of such equipment at his cost before commencement of 
testing. 

For bought out items, Contractor shall Co-ordinate with the manufacturer and DVC for 
arranging joint inspection and testing by representatives of Contractor and Purchaser. No 
extra payment will be made to the Contractor for conducting such tests. During all such 
testing and inspection, the representatives of the Contractor must accompany DVC’s 
representatives. 

Materials shall, in no case, be dispatched prior to the receipt of dispatch clearance in 
writing from DVC, which is issued after scrutiny of test certificates. 
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Materials, if damaged during type / routine tests at laboratory / works shall be replaced / 
rectified by the Manufacturer / Contractor at their own cost for which no extra payment 
will be made by DVC. 

C. ERECTION WORK 

The program shall be chalked out well in advance for Erection work for each Bay 
equipment (Lattice Structure Transformers/Circuit Breakers /CTs /PTs /Isolators/LAs 
etc.) / Line (Surveying/foundation /erection/modification etc in tower location wise & 
stringing span wise etc.) shall be planned in consultation with Engineering In-charge 
before taking up of jobs. 

On completion of erection as per firmed up schedule, the Contractor shall request DVC’s 
Engineer-in-Charge for inspection and testing. The Engineer shall arrange for joint 
inspection of the installation for completeness and correctness of the work. The 
Contractor shall promptly rectify any defect pointed out during such inspection. The 
installation shall then be tested and commissioned in presence of DVC’s team of 
representatives. All rectification, repair or adjustment work found necessary during 
inspection, testing, commissioning and trial run shall be carried out by the Contractor 
without any extra cost. 

 

14.4 Drawing / Document Approval Procedure: 

All drawings that may be required for complete erection & commissioning/completion of 

works are to be designed and prepared by the Contractor in CAD based software and in 

a freely exchangeable format in consultation with the Owner’s Engineers. Before starting 

manufacture of any equipment/materials, the contractor shall have to take approval of 

relevant drawings from the purchaser in writing. 

 

Contractor shall prepare all detailed drawings / documents as specified in scope of work, 

Spec., BoQ of NIT and submit the same in triplicate for review/ approval by DVC. The 

submission schedule of the drawings / documents shall be in line with the supply and 

erection/commissioning schedule of Bar Chart. Drawings with comments for correction 

must be re-submitted within two weeks of the date of comment. 

14.5 DRAWING / DOCUMENT REQUIREMENTS: 

Drawing and documentation shall be submitted by the Contractor as per guidelines 

mentioned in the relevant section of the Scope of Work/Spec./BoQ. 

 

All types of drawings which will be required for complete commissioning of 

Lines/bays/transformers shall be prepared and traced by the Contractor in AutoCAD 

2012 or higher version software in a freely exchangeable format. A0/ A1/ A2/ A3 size 
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check prints enclosed in files/folders are to be submitted in triplicate to the Chief 

Engineer, SPE, DVC, Kolkata along with detailed write-up on scheme/operation for 

necessary scrutiny and approval of DVC. Submission of soft copies of each of these 

drawings is also included in the scope of the contract. As soon as the drawings are 

approved, 6 (six) sets of prints of each of the approved drawings shall be submitted for 

distribution to the concerned departments for supervision of execution of work. 

 

Further 8 (eight) sets of prints of each of the above drawings converted by 

incorporating changes, if any, to ‘As Build’ status along with two sets of 

reproducible of the same (i.e. prints on durable quality tracings/cloth) and two 

sets of compact disc or pen drive containing AutoCAD compatible soft copies of 

all the as built drawings shall be submitted after pre-commissioning works. 

 

The Contractor shall also furnish 10 (ten) copies of prints and two sets of reproducible of 

each of the approved vendor drawings along with ten copies of approved GTP & 

operating manuals etc. and copies of Routine test, Acceptance test reports for all 

supplied equipment/instrument/devices and accessories within 15 (fifteen) days of 

issuance of dispatch clearance of the respective equipment/panel/instrument/devices. 

For protective relays, these shall include original printed copies of relay operating 

manuals, application manuals, technical reference manuals and maintenance manuals. 

Binding of volumes of the test reports and drawings shall be as per instruction of the 

Purchaser. 

Reports of Type test, routine test, acceptance test of all equipment / materials involved in 

the contract shall be compiled as one complete ring bound volume. Six such volumes 

will be submitted after completion of all work. 

Construction shall be as per drawings approved by the Purchaser/Owner during the 

course of execution of work. The Contractor should specifically note that no extra 

payment shall be made for design and preparation of drawings, check prints and final 

printouts and for supply of CDROMs etc. except stated otherwise. 

The Contractor must provide the number of copies of the documents specified in 

Contract. 

 
The Contractor may please note that 10% balance payment on all items would be 

made only after handing over of all the contract documents to the Owner. 
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14.6 COMMISIONING: 

On completion of erection, the Contractor shall request DVC Engineer for inspection and 

testing with minimum 15 days advance notice. The Engg-in-Charge shall arrange for pre-

commissioning tests generally within 7 days of receipt of such request. During the above 

tests, the Contractor shall assist the Engg-in-Charge. Any discrepancy / modification / 

defects / tests pointed out / advised this stage should be complied with by the contractor. 

All rectification, repair or adjustment work found necessary during inspection, testing, 

commissioning and trial run shall be carried out by the contractor without any extra cost. 

Inspection by regulatory bodies like CEA / other Govt. agencies as required, if any 

shall also be arranged by the Contractor. All documents shall be arranged by them 

for necessary submission to CEA/ other Govt. agencies. After inspection, all 

rectifications as advised by the regulatory authority shall be complied without any 

delay for obtaining necessary clearance. 

Substation / Bay / Line shall be charged on compliance of above in all respect including 
clearance from CEA. 

 
 

14.7   STATUTORY APPROVALS 

 The approval from any authority required as per statutory rules and regulations of Central 

/ State Governments shall be the Contractor’s responsibility unless otherwise specified in 

this specification. The Contractor shall co-ordinate with Government authority /bodies 

/agencies as required for obtaining the necessary clearance for charging the line. 

However, the statutory charges will be reimbursed by DVC at actuals on production of 

documentary evidence. Contractor shall bear all incidental expenses for the liaison work 

involving the Government authority /bodies/agencies as and when required. No extra 

payment will be made to the Contractor on this account. 

 

 

14.8   TAKING OVER INSTALLATION: 

On successful erection, testing and commissioning, the contractor shall request the En-

gineer in charge in writing for taking over the installations complete in all respect. The 

Engineer, on receipt of requests, shall arrange for taking over of the installation after final 

inspection and submission of requisite copies of all as-built drawings, Manuals, 

documents and approved GTPs/drawings. The said drawings, documents and approved 

GTPs shall be submitted to CE (SPE), 9th Floor, DVC Towers, DVC, Kolkata within 

fifteen days of commissioning of the Substation/Bay/Line with an intimation to the Chief 
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Materials Manager, C&M Department ,DVC, 3rd floor, DVC Towers, VIP Road, Kolkata-

700054.  

Till such taking over, the responsibility of the whole installations against theft or damage 

of any kind shall remain with the contractor. 

 
14.9   GUARANTEE/ WARRANTY: The Contractor shall guarantee in respect of the       

equipment under scope of his supply. 

i] All equipment shall be new and free from any defect due to faulty design and / or 

workmanship.  

 

ii] The equipment shall operate satisfactorily and reliably with high availability factor 

and the performance and efficiencies of the equipment shall not be less than respective 

guaranteed values. 

 

Guarantee/Warranty period shall be 12 (Twelve) months from the date of taking over by 

DVC. Within the Guarantee/Warranty period, the Contractor shall replace any 

equipment/materials, rectify any work, which is proved to be defective or fails to conform 

to the desired specification, to the entire satisfaction of the Engineer-in-charge, free of 

cost to the purchaser. In case of replacement or renewal of any defective supply / work, 

the guarantee period for such replacement /renewal shall be the same as that of 

equipment/material specified earlier. 

In the event the equipment need to be returned to the works for necessary rectification, 

the same is to be done at Contractor’s cost. If any defect be not remedied within a 

reasonable time, the purchaser may proceed to do the work at Contractor’s risk and 

expense but without any prejudice to any other right which the purchaser may have 

against the Contractor in respect of such defect.  

 

14.10 RETURN OF MATERIALS (ROM): 

All materials shall be reconciled and excess material shall be returned to DVC specified 

stores at Ramgarh/Maithon or any other specified store of DVC (as instructed by 

Engineer-in-charge) within one month of commissioning at the cost of the Contractor. 

The Contractor shall prepare a statement covering payments claimed and the payments 

received vis-a-vis the work executed for reconciliation of accounts with the Purchaser. 

The contractor shall also prepare and submit a detailed account of materials issued by 

the Purchaser for use in the contract. 
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14.11    SCHEDULES 

The tenderer shall fill in the attached schedules in all respect furnishing all the details 

along-with the tender. The tenderer may furnish further information if so desired.  

 

Incomplete data and incomplete price schedules may cause rejection of the tender. The 

quantities mentioned in the price schedules are provisional. The purchaser reserves the 

right to revise the quantity as actually will be required which have to be accepted at the 

same price and terms and conditions as offered. 

 

Any falsified data regarding technical particulars of equipment/materials offered may 

cause cancellation of the tender.  

            

 

14.12  OWNER SUPPLIED MATERIALS (OSM) 

 

a It shall be guided as per GCC clause no. 18. Additionally, following clauses shall also   

apply.  

  

b Most of the equipment & materials to be supplied by the Owner shall normally be 

supplied to the Contractor at the store established by the Contractor at DVC premises / 

at other places. However, some of quantity of OSM may have to be collected by the 

Contractor from DVC stores at Maithon and transport it to the work site / Store 

established by the Contractor. The rate tendered shall cover all these aspects. 

 

c For the OSM to be supplied to the Contractor at the store established by the Contractor 

the Lorry Receipts for the materials will be handed over to the Contractor by the 

representative of the Owner as and when the same are received. The Contractor shall be 

responsible for taking delivery of these materials from the railways/road transporters, 

carting them to different stores built by him for the purpose, cartage being at the cost of 

the Contractor. However, any octroi or toll tax if legally payable by the Contractor shall be 

reimbursed to him at actuals, subject to production of documentary evidence. All wharf 

age and demurrage charges incurred due to delay in taking delivery will be to the 

Contractor’s account, except those due to reasons beyond his control in which case the 

Contractor shall immediately intimate the Engineer-in-Charge for settling the claims.  

 

d The Contractor shall be responsible for proper handling and storage of these materials 

from the time of receipt up to the time of taking over of the complete Commissioned 

Project by the Owner. 
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e Stores provided by the Contractor for stacking and storage of materials shall be open for 

inspection by the Owner as and when required. The cost of handling and storage shall 

be to the Contractor’s account.  

 

In case the material being arranged by the Owner and supplied to the Contractor for 

erection, are received short, broken or damaged, an entry shall be made in the delivery  

register of the railway authorities/road transporters as far as possible and a report of the 

same giving full details of shortage and damages along with a copy of report entered in 

the delivery register of the road transporters/railways shall be submitted by the 

Contractor to the Engineer-in-charge and Owner’s consignee immediately, who shall 

take further action in the matter.  

 

g      For DVC supplied items as applicable, the Contractor must give at least 30 (thirty) days 

advance notice to  the Engineer-in-Charge with copy to Chief Engineer (TSC), DVC, 

Maithon, Chief Engineer (Transmission), DVC, Maithon and Chief Engineer (SPE), DVC, 

Kolkata regarding requirement for above OSM along-with schedule for respective OSM  

erection work. Requisition for OSM in advance in proper co-ordination shall be the onus 

of the contractor for timely completion of the project. 

 

 

h     SECURITY AGAINST MATERIALS TO BE SUPPLIED BY DVC: 

For proper and safe custody of the materials the contractor shall execute an indemnity 

bond for the total value of the materials supplied by DVC in approved Proforma 

(enclosed in annexure of this specification) to the effect that in the event of loss and 

damages etc. during transit or from the site stores or from erection site after issuance of 

materials till the return of unutilized materials and handing over the installations to DVC, 

the contractor shall indemnify DVC. The contractor shall execute the Indemnity Bond 15 

days before drawal of materials from DVC. 

In the event of the theft/pilferage the contractor should immediately inform the 

matter to the law & order Authorities/District Administration and take further 

necessary action. 

 

14.13    STATUTORY LICENSE 

Tenderers intending to submit the bid should possess necessary statutory license from     

appropriate Govt. authorities. 
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14.14  ISO CERTIFICATION 
 Manufacturer of Major Equipment shall hold the ISO certification. 

   14.15  EXPERIENCE OF THE TENDERER  

 The job is highly technical in nature and has far reaching effect on the economy of the 

region. Tenders from highly technically and financially sound contractors having 

experience in execution of identical job shall only be considered. In support of past 

experience for similar nature of work, name of the customer, location, reference no. of 

the order, along with date of completion / status, etc. shall be furnished. 

 

   14.16 CONSIGNEE 

Package A: The Site In-Charge, TSC-I Division of DVC, Durgapur ,West Bengal. 

Package B: The Site In-Charge, TSC-II Division of DVC, Kalyaneswari ,West Bengal. 

 

15.0 Forfeiture of Security Deposit: 
 

If DVC by serving notice in writing does rescind the contract as per the 

Cancellation/Short closure clause of the GCC for reasons attributable to the contractor, 

the Security Deposit of the contractor will stand forfeited and be absolutely at the 

disposal of DVC and the contractor will not be allowed to do any work of DVC for a 

period of two years after the date on which the contract was terminated.   
 

DVC reserves the right, after giving notice to the contractor to measure the work done till 

the date of termination, to take such part of the work as left unexecuted out of his hands 

and give it to another contractor to complete. In such cases, any and/or all the expenses 

and/or loss which may be incurred in excess of the sum which would have been paid to 

the original contractor if the whole work had been executed by him shall be borne and 

paid by the contractor and shall be deducted from any money due to him by DVC under 

the contract or on any other account whatsoever or from his Security Deposit or the 

proceeds of sales thereof.  
 

DVC reserves the right, after giving notice to the contractor in writing, to employ labour 

and to supply materials to carry out the work or any part of the work debiting the 

contractor with the cost of the labour and the price of the materials and crediting the 

contractor with the value of the work done in all respects in the same manner and at the 

same rates as if it had been carried out by the contactor under terms of his 

contract.  

 
  16.0   CO-ORDINATION 
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 16.1     The co-ordination work shall be done by the Engineer-In-Charge in consultation with the 

Contractor and the program of work shall be done by him. The Contractor shall adhere to 

this program for all practical purposes. In case of any hold-up, the Contractor should 

notify the Engineer-in-charge in writing without delay. Otherwise no excuse for delay in 

execution should be entertained. 

16.2 CO-ORDINATION WITH MANUFACTURER: Tenderers shall co-ordinate with the 

Manufacturers of all major equip./switchgear, viz., Circuit-breakers, Isolators, Control & 

Relay panel etc. (details given in scope of erection) for sending their representative to 

site for supervision of erection of the switchgear / equipment and obtaining necessary 

clearance before putting the switchgear / equipment to service. No extra payment on this 

account will be made to the Contractor. 

 

  17.0 CO-ORDINATION WITH EXISTING SYSTEM 

The successful tenderer shall ensure that the drawings supplied under the contract 

matches with the existing layout and single line drawing of Line/Substation/Switch yard 

and with the existing equipment and existing scheme arrangement at respective 

Line/substation/ Switch yard (s) of DVC. The details of existing system shall be 

communicated to the successful tenderer.  

 

  18.0 CO-ORDINATION WITH OTHER CONTRACTORS 

The Contractor shall co-operate with all other Contractors of the Owner who may be 

performing other work on behalf of the Owner and doing work in the vicinity of the work 

site under the Contract. The Contractor shall arrange to perform his work in such a way 

as to minimize to the extent reasonably possible, interference with the work of other 

Contractors and their workmen. 

Any injury or damage that may be sustained by the employees of the other Contractors 

and the Owner, due to the work of the Contractor shall be made good by the Contractor 

at its own expense. The Owner’s representative shall resolve any difference or conflict 

that may arise between the Contractor and other Contractors or between the Contractor 

and the workmen of the Owner. If the work of the Contractor is delayed because of any 

acts of omission of another Contractor, the Contractor shall have no claim against the 

Owner on that account other than an extension of time for completing his work. The 

Engineer / Owner’s representative shall be notified promptly of any defects in the work of 

others that is likely to affect the work of the Contractor. The Engineer / Owner’s 

representative shall determine corrective measures required to rectify the situation.  

 

19.0 GENERAL REQUIREMENTS FOR SUPPLY 
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 All materials/equipment to be supplied shall include but will not be limited to the   

following:  

  19.1       Codes and standard. 

All materials/ Equipment shall be designed, manufactured and tested in accordance 

with the latest applicable Indian Standards (IS) /Applicable IEC Standard except 

where modified and / or supplemented by this specification/ indicated in other part of 

Bidding documents of this Tender. 

 Equipment and Materials conforming to any other International standard, which 

ensures equal or better quality, may be accepted.  

19.2       Completeness of Supply: 

 It is not the intent to specify completely herein all details of the equipment. 

Nevertheless, the equipment shall be complete and operative in all aspects and shall 

conform to the highest standard of engineering, design and workmanship. Any 

material or accessory which may not have been specifically mentioned but is 

necessary or usual for satisfactory and trouble free operation and maintenance of 

the equipment and completion of the total job in line with the existing scheme 

of respective sub-stations/bays/lines shall be furnished without extra charge. 

The contractor shall supply all brand new equipment and accessories as specified 

herein with such modification and alteration as agreed upon in writing after mutual 

discussion. 

 

19.3 Guaranteed Performance: 

 The performance figures quoted in technical particular sheets shall be 

guaranteed within tolerance permitted by relevant standards. In case of failure, 

the materials will be liable for rejection. 

 

19.4 Drawing Approval: 

    Before starting manufacture of any equipment, the contractor shall have to take 

approval of relevant drawings, GTP, QAP etc. from the purchaser in writing. 

Any manufacture done prior to the approval of drawing / data, shall be rectified 

in accordance with the drawing / data by the contractor at his own cost and 

within the stipulated period.  

 

20.0     HANDLING, TRANSPORTATION, STORING & SECURITY OF TOOLS 

AND PLANTS, ASSOCIATED PARTS 
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No extra charge for handling / transportation from Contractor’s stores to actual 

site, storing & security of the tools & plants and of the materials issued by DVC as 

applicable shall be claimed by the Contractor. The rate tendered shall cover all 

these aspects. 

 

21.0    CONFORMITY WITH I.E. RULES & REGULATION OF OTHER AUTHORITIES  

The erection of the material/equipment shall comply with the requirements 

of Indian Electricity Act 2003, regulations of CEA on “Technical Standards 

for Construction of Electric Plants and Electric Lines” ,  Indian Electricity 

Rules 1956 etc. made there under and as amended from time to time and 

regulations/specification of the authorities of post & telegraph department, 

roadways or navigation or aviation authorities, local governing Bodies, 

Defense, PTCC, Forest department, Mining Department etc. whichever is 

applicable. The installations of the substation/bay/line shall also comply with 

relevant Indian Standard & / or Specification of the purchaser in all respect 

(both supply & erection). In case of any discrepancy, the more restrictive 

rules shall be binding. Contractor shall be solely responsible for any 

violation in this respect.  

 

22.0    SPECIAL NOTE 
Tenderer may note that approval of any consultant/sub-contractor by DVC does 

not relieve the Tenderer the responsibility as regard to the quality of work. 

 Engagement of Sub – Contractor shall be guided by relevant clause in G.C.C. 

(Subletting & assignment). 

 Any Legal Dispute is subject to the Kolkata, W.B. jurisdiction only. 

 

23.0 Paying Authority 

Sr. Manager (Finance), Unified Accounts Office, DVC, Panchet,  
    Pin- 828206, Jharkhand. 

 
 24.0   JV / Association Clause: - As per Notes followed under Clause No. 5.0      

           (Qualifying Requirement), Vol-I, Section-I (IFB). 
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25. 0   LIQUIDATED DAMAGE (L.D.): As per relevant clauses of GCC. 

            

26.0 CAPITALIZATION OF OHMIC LOSS 
The detail mode is covered in “Scope of Work & Technical Specification” of 
Tender document. 
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FORM NO 1.   LETTER OF BID 

 

Bid Proposal No:                                                                                                   Date: 

(Bidder may use his own no.) 
 

Name of Contract:  Survey, Design, Supply, Erection, Testing & Commissioning works for 

replacement of existing ACSR Lark Conductor by HTLS (High 

Temperature Low Sag) conductor in respect of 132KV D/C DTPS-

JAMURIA line and AAAC Panther by HTLS Conductor in respect of 

33KV Kalyaneswari-Chabra Feeder of DVC 

 

To 

The Chief Materials Manager, 

C&M Department, 3rd Floor,   

Damodar Valley Corporation, 

DVC Towers, VIP Road, Kolkata 

West Bengal 

Pin: 700054 

 
Dear Sir, 

 

1.0 .  Having examined the Tender Documents No. _____________________, including 

subsequent amendments  ...........................  and clarifications ............................ , if any (Insert 

Numbers), the receipt of which is hereby acknowledged, we the undersigned submit our bid 

for the works under the above-named Contract in full conformity with the said Tender 

Documents.  

 
2.0   We are aware that the Price Schedules do not generally give a full description 

of the job to be performed and we shall be deemed to have 

read the Technical Specifications, Drawings and other Sections of the Bidding 

Documents  to ascertain the full scope of job while filling in the rates/and prices. We agree 

that the entered rates and prices shall be deemed to include the full scope as aforesaid. 

 

3.0   The TOTAL evaluated price as per Price Bid shall be deemed to be the total price for      

       executing the Facilities in complete accordance with the Contract. 

 

4.0 We confirm that we shall get registered with the concerned Authorities in the State where 

the project is located & follow all other statutory requirement as asked in the NIT and as 

required for execution of the work 

 

5.0  We declare that no deviation is taken by us while making our Bid proposals and quoting prices,  
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6.0   We undertake, if our bid is accepted, to commence job on the Facilities immediately upon 

your Letter of Award to us and to achieve Completion of Facilities within the time specified in the 
Bidding Documents. 
 

7.0 We agree to abide by this bid for a period 180 days from the date of opening of bids as 
stipulated in the Bidding Documents and it shall remain binding upon us and may be accepted 
by you at any time before the expiration of that period.  

 

8.0 Until a formal Contract is prepared and executed between us, this bid, together with your 
written acceptance thereof in the form of your Letter of Award shall constitute a binding 
contract between us. 
 

9.0 We understand that you are not bound to accept the lowest or any other bid you may 
receive. 

 

10.0 We, hereby, declare that only the persons or firms interested in this proposal as principals 
are named here and that no other persons or firms other than those mentioned herein have any 
interest in this proposal or in the Contract to be entered into, if the award is made on us, that this 
proposal is made without any connection with any other person, firm or party likewise submitting 
a proposal, is in all respects for and in good faith, without collusion or fraud.  

Dated this .................................. day of ........................ 2021 ................  

Thanking you, we remain, 

Yours faithfully, 
 (Signature) .........  

 (Printed Name)……. 

 (Designation) ......  

(Common Seal) 

Date : 
 
Place : 
 
Business Address :                     
 
Fax No. :           
 
Phone No. : 

 
Mobile Number : 
 
E-Mail Address : 
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              FORM NO. 2.    BID SECURITY- BANK GUARANTEE FORM 

 (On non-judicial stamp paper of appropriate value to be purchased in the name of the Bank) 
 

PROFORMA OF BANK GUARANTEE IN LIEU OF EARNEST MONEY DEPOSIT (BID 

SECURITY) 

 
To, 

 *DAMODAR VALLEY CORPORATION                              BG No.: 

   DVC TOWERS: VIP ROAD                     Date: 
   KOLKATA-54 

 

Dear Sir.  

 

In accordance with your Notice Inviting Tender for “Survey, Design, Supply, Erection, Testing & 

Commissioning works for replacement of existing ACSR Lark Conductor by HTLS (High 

Temperature Low Sag) conductor in respect of 132KV D/C DTPS-JAMURIA line and AAAC 

Panther by HTLS Conductor in respect of 33KV Kalyaneswari-Chabra Feeder of DVC” under 

your NIT bearing No………………………dated ………………… we, M/s. 

……………………………………………………………...(Name & full address of the firm) (Hereinafter 

called the Tenderer) hereby submit the Bank Guarantee: 

Whereas to participate in the said tender for the following work: 

 

Survey, Design, Supply, Erection, Testing & Commissioning works for replacement of 
existing ACSR Lark Conductor by HTLS (High Temperature Low Sag) conductor in respect 
of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS Conductor in respect of 
33KV Kalyaneswari-Chabra Feeder of DVC 
 
It is a condition in the tender documents that the tenderer has to deposit Earnest Money amounting 

to Rs. …………… in respect to the tender, with Damodar Valley Corporation (*) (hereinafter 

referred to as “Corporation”)  by a Bank Guarantee from a Nationalized Bank/ Schedule 

Bank/Foreign Bank irrevocable and operative till the validity of the offer (i.e. 180 days from the date 

of techno-commercial bid opening) for the like amount which amount is likely to be forfeited on the 

happening of contingencies mentioned in the tender documents.  

 
 
And whereas the tenderer desires to secure exemption from deposit of Earnest Money and has 

offered to furnish a Bank Guarantee for a sum of Rs……………… to the Corporation as Earnest 
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Money.  

Now, therefore, we the ……………………… (Bank), a body corporate constituted under the 

Banking Companies (Acquisition and Transfer of Undertaking) Act. 1969 (delete, if not applicable) 

and branch Office at…………. (Hereinafter referred to as the Guarantor) do hereby undertake and 

agree to pay forthwith on demand in writing by the Corporation of the said guaranteed amount 

without any demur, reservation or recourse. 

We, the aforesaid bank, further agree that the Corporation shall be the sole judge of and as to 

whether the tenderer has committed any breach or breaches of any of the terms costs, charges 

and expenses caused to or suffered by or that may be caused to or suffered by the Corporation on 

account thereof to the extent of the Earnest Money required to be deposited by the Tenderer in 

respect of the said Tender Document and the decision of the Corporation that the Tender has 

committed such breach or breaches and as to the  amount or amounts of loss, damage, costs, 

charges and expenses caused to or suffered by or that may be caused to or suffered by the 

Corporation shall be final and binding on us.  

We, the said Bank further agree that the Guarantee herein contained shall remain in full force and 

effect until it is released by the Corporation and it is further declared that it shall not be necessary 

for the Corporation to proceed against the Tenderer before proceeding against the Bank and the 

Guarantee herein contained shall be invoked against the Bank, notwithstanding any security which 

the Corporation may have obtained or shall be obtained from the Tenderer at any time when 

proceedings are taken against the Bank for whatever amount that may be outstanding or 

unrealized under the Guarantee.  
 

The right of the Corporation to recover the said amount of Rs. …………..…… 

(Rupees………………….) from us in manner aforesaid will not be precluded/affected, even if, 

disputes have been raised by the said M/S……………… (Tenderer) and/or dispute or disputes are 

pending before any authority, officer, tribunal, arbitrator(s) etc.   

 

Notwithstanding anything stated above, our liability under this guarantee shall be restricted to Rs. 

…………….. (Rupees …………………………………………) only and our guarantee shall remain in 

force upto ………………….. ………..and unless a demand or claim under the guarantee is made on 
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us in writing within three months after the aforesaid date i.e. on or before the  …………………. all 

your rights under the guarantee shall be forfeited and we shall be relieved and discharged from all 

liability there under.  

 
 
 
Date …………………  (Signature) ………………………………  

Place …………………  (Printed Name) …………………………  

 
(Designation) …………………………..  

 
 

 (Bank’s common seal) …………………  

 
 
In presence of:  
 
WTTNESS (with full name, designation, address & official seal, if any)   
 
(1) __________________________________       
(2) ___________________________________   
 
* Please indicate the name and address of the projects / stations / offices where the B.G. is to be 
executed. 
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              FORM NO. 3: FORM OF CONTRACT AGREEMENT 

 
 

DAMODAR VALLEY CORPORATION  
AGREEMENT FOR CONTRACT 

 
AN AGREEMENT made and entered into this…………. day of …………. 20…….    by and between 
M/s DAMODAR VALLEY CORPORATION (DVC), DVC HQ. (Name of the Power Station/Hydel 
Station/Field Formations) of the FIRST PART (which expression shall unless repugnant to the 
context be deemed to include its successors or assigns) and M/s 
____________________________________ of the SECOND PART (which expression shall 
unless repugnant to the context or meaning thereof be deemed to include its successors or 
assigns.)  
 
WHEREAS the aforesaid Party of the First Part invited tenders for the work of 
___________________  (name of the work). 
 
WHEREAS the tender of the Party of the Second Part was accepted and the work was awarded to 
the Party of the Second Part by letter no. DVC’s W.O. No. 
_______________________________________  
 
AND WHEREAS the Party of the Second Part has accepted the work order aforesaid in their letter 
No. ________________. 
 
 Now the Agreement, witnessed and it is hereby agreed by and between the parties as follows:  
 
I. This Agreement is a contract for service, consisting of Clauses 1 to 20, inclusive of Annexure 

hereto and NIT/LOA/LOI/Work Order.  

II. In consideration of the payments to be made by the Party of the First Part to the Party of the 
Second Part, the Party of the Second Part hereby covenants to carry out the work of 
___________________  (Name of the work). The Party of the First Part hereby covenants to 
pay to the Party of the Second Part in consideration of the aforesaid work, as provided in the 
Agreement.  

 
1) DEFINATIONS:-  

a) “Agreement” shall be  effective from the date of commencement of work as stipulated in the 

work order / Letter of Award (LOA). 

b) “Payment” shall mean the amount payable as specified in relevant Clause of NIT/Order/GCC.  

c) “ Premises” shall mean the premises described in Schedule I.  

d) “Notice” shall mean Notice complied with the terms of relevant Clause of NIT/Order/GCC.  

e) “Services” shall mean the detailed scope of work as described in Schedule II.  

f) “Terms & Conditions” shall mean the terms and conditions which are in the NIT and its 

subsequent amendments and the terms & conditions mentioned herein after and is binding on 

the parties.  

2) OBLIGATIONS OF THE PARTY OF THE SECOND PART  
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a) The Party of the Second Part shall provide services as agreed upon and set out in Schedule II 

for the term of the Agreement or until it is terminated in accordance with the clauses of this 

Agreement. 

  

b) The Party of the Second Part shall obtain at his own cost necessary permits or licenses etc as 

required under the various laws whether Central, State or Local from time to time for performing 

and rendering services and the Party of the First Part shall not take any liability whatsoever in 

this regard. 

 

i) The Party of the Second Part has to obtain licenses/permits etc as applicable as mentioned 

above at the earliest of signing this Agreement. 

ii) If the licenses/permits etc obtained by the Party of the Second Part are revoked and/or 

suspended and/or cancelled by the authority concerned and/or become invalid, the 

Agreement shall stand unilaterally terminated.  

c) The Party of the Second Part shall at its own cost comply with the provisions of all laws, rules, 

orders and regulations and notifications whether Central or State or Local as applicable to him 

or to this Agreement from time to time. These Acts/Rules include, without limitations the 

following:  

i) The Minimum Wages Act, 1948 & Rules and Orders and Notifications issued there under 

from time to time;  

ii) The Contract Labour (Regulation & Abolition) Act, 1970 with Rules, Orders and Notification 

made there under;  

iii) The Industrial Disputes Act, 1947 with Rules, Orders and Notifications issued there under 

from time to time;  

iv) The Workmen’s Compensation Act, 1923 with Rules, Orders and Notifications there under 

issued from time to time;  

v) The Payment of Gratuity Act, 1972 with Rules, Orders and Notifications issued there under 

from time to time;  

vi) The Payment of Wages Act, 1936 with Rules, Orders and Notifications issued there under 

from time to time;  

vii) The Employees’ Provident Fund and Miscellaneous Provisions Act, 1952 with Rules, Orders 

and Notifications issued there under from time to time;   

viii) The Factories Act, 1948 with Rules, Orders and Notifications issued there under from time 

to time;  

ix) The Employees State Insurance Act, 1948 with Rules, Orders and Notifications issued there 

under from time to time.  

x) All other Acts/Rules/Regulations, Bye-laws, Order, Notifications etc. already in vogue or 

may be enacted in future by the legislation or present or future Applicable to the Party of the 

Second Part from time to time for performing the aforesaid services. 

 The Party of the Second Part shall produce the requisite Compliance Report to the Party of the 

First Part from time to time or as prescribed in the abovementioned laws.  

d) The Party of the Second Part shall undertake the services as per details given in Schedule II 

attached to this Agreement. The Party of the Second Part shall also comply with other 
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instructions, if any, given in writing by the authorized representative of the Party of the First Part 

to the Party of the Second Part or to his authorized representative for performing the aforesaid 

services.  

 

e) The performance of service by the Party of the Second Part shall be of highest order/standing 

and competence and as described in Schedule II.  

 

f) The Party of the First Part may terminate this Agreement if the performance of services by the 

Party of the Second Part is not up to specified standard and if the Party of the Second Part fails 

to comply with the laws mentioned hereinbefore. The decision of the Party of the First part in 

this respect shall be absolute and final.  

 

3) DEPLOYMENT OF EMPLOYEES BY THE PARTY OF THE SECOND PART  

a) The Party of the Second Part as and when required shall deploy his own employees for 

rendering satisfactory services. 

b) b) There shall not subsist in any manner whatsoever any employer-employee relationship 

between the Party of the First Part and the workmen/employees employed and as and when 

deployed by the Party of the Second Part or the Party of the Second Part himself. The Party of 

the Second Part shall be responsible for appointments, payment of wages, compliances with all 

statutory formalities relating to the workmen/employees employed and deployed by it.  

 

c) The Party of the Second Part shall conduct the work in the manner prescribed by the Party of 

the First Part and in the event of any deviation there from, the Party of the Second Part shall be 

responsible to make good the same within ________ (need based to be incorporated) from 

being intimated by the Party of the First Part. The Party of the Second Part shall supervise and 

control the manner and mode of working and also the working of the workmen as and when 

deployed and there shall not be any supervision and control by the Party of the First Part over 

the employees/workmen employed by the Party of the Second Part.  

 

d) The workmen/employees engaged and deployed by the Party of the Second Part shall observe 

discipline at all times and maintain decency and decorum during the course of their employment 

and the Party of the Second Part shall be fully responsible for the said workmen/employees.  

 

e) The payment of wages, ESI, PF, bonuses and other benefits to the employees of the Party of 

the Second Part shall be the exclusive responsibility of the Party of the Second Part and the 

employees shall have no claim whatsoever on the Party of the First Part.  

 

f) The Party of the Second part as an when deploy workmen Party of the Second part shall 

maintain a Register of persons employed under him and issue Employment Photo Identity 

Cards to each worker within three days of employment and a copy of the same to be submitted 

with the Party of the First Part within seven days there from.  

 

g) The Party of the Second part as and when employed workman shall also maintain all statutory 

register viz register of wages, muster roll register of deductions, register of overtime register of 
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fines, register of advances, wage slip and any other registers required to be maintained under 

the statute and shall give inspection of the same to the Party of the First Part on demand.  

 

h) The Party of the Second part as and when employed workman shall make the Payment of 

wages and other conditions of employment in respect of workmen employed and deployed by 

the Party of the Second Part in conformity with statutory requirements and the Party of the First 

Part shall be fully protected in all respect in this regard.  

 

i) The Party of the Second part as and when employed workman shall send half-yearly returns to 

the Licensing Officer not later than thirty days from the closing of the Half Year.  

 

j) The Party of the Second part as and when employed workman shall be solely and wholly 

responsible for the safety & security of the employees employed by the Party of the Second 

Part. The Party of the Second Part shall also make adequate provision of insurance for the said 

employees at their own cost to cover them against the risk of accident and /or death in harness. 

In the event of any accident and/or death in harness, the Party of the Second Part shall pay 

proper compensation to the employees as per The Workmen’s Compensation Act, 1923. The 

Party of the First Part will have no responsibility whatsoever, and will be kept fully indemnified 

and harmless. 

 

k) The Party of the Second Part shall also be responsible for the property of the Party of the First 

Part and in case of any damage whatsoever, shall immediately repair/replace the damaged 

property at their own cost and arrangement failing which Party of the First Part shall have right 

to recover the cost from the Party of the Second Part.  

 

l) The Party of the Second part as and when employed workman in case of any act of indiscipline 

on the part of workmen/employees engaged by the Party of the Second Part, the Party of the 

Second Part shall take suitable action against the delinquent employees with proper intimation 

to the appropriate authority of the Party of the First Part.  

 

m) The workmen/employees of the Party of the Second Part as and when employed by the Party 

of the Second Part including himself shall have no right and/or any right to access whatsoever 

to claim as an employment with the company of the Party of the First Part.  

 

n) In case the workmen/employees engaged by the Party of the Second Part have any grievance 

they shall take it up with the Party of the Second Part without causing any disturbance in the 

premises of the Party of the First Part in any manner. Under no circumstances, shall the 

workmen engaged by the Party of the Second Part initiate or take part in any agitation or 

demonstration against the Party of the First Part.  

 

o) If the process forming part of this Agreement is abolished by any provision of law or under Sec. 

10 of the Contract Labour (R&A) Act, 1970 the workmen/employees of the Party of the Second 

Part shall not become the employees of the Principal Employer i.e. Party of the first Part.  
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p) During the terms of this Agreement the Party of the Second Part shall be an independent 

employer and not in any manner has any employer - employee relationship with the Party of the 

First Part and that of Principal to Principal.  

 

4) OBLIGATIONS OF THE PARTY OF THE FIRST PART  

a) The Party of the First Part shall permit the duly authorized workmen of the Party of the Second 

Part at all convenient times to enter into and upon the premises only on presentation of the 

approved gate passes as mentioned below, for the purpose of carrying out their work.  

 

b) The Party of the First Part shall make to the Party of the Second Part all payments, as per 

Clause 10, throughout the term of this Agreement or so long the Agreement subsists or the 

Party of the Second Part performs its obligation under this Agreement.  

 

5) COMPLETION The Work shall be deemed to have been completed on expiry of period of this 

Agreement and release of final payment to the Party of the Second Part by the Party of the First 

Part.  

 

6) PENALTY: In terms of the General Terms of the Contract clause (as applicable as per the 

DVC’s Contract and GCC)  

 

7) DELEGATION (As Applicable)  

 

8) INDEMNITY Party of the Second Part covenants and agrees to fully protect and hold the Party 

of the First Part, its employees and agents harmless against any claim, demand, actions, suits, 

proceedings, judgment, liabilities, costs, expenses, damages or losses. 

 

9) BILLS The Party of the First Part reserves the right to require the Party of the Second Part to 

submit documentary evidence in support of the bills, including details of the work done, duly 

supported by the Certificate from the representative of the Party of the First Part in the first week 

of the following month. Party of the First Part also reserves the right to make at the earliest 

opportunity any adjustment which may be pending from the previous months.  

 

10) PAYMENT As per the relevant clauses of work order  

 

11) DURATION OF THE AGREEMENT  

a) This Agreement shall be effective from the date of commencement of the work as per the Work 

Order 

b) The Agreement shall be deemed to expire on completion of the work and on compliance of all 

the statutory obligations by the Party of the Second Part as provided in for in the agreement, 

unless extended by both the parties in writing.  

 

12) CANCELLATION/TERMINATION  

As Per the Clause 28 of the General Conditions of the Contract.  
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13) CONSEQUENCES OF TERMINATION  

a) In the event of this Agreement being determined whether by efflux of time or notice or breach or 

otherwise, the Party of the Second Part shall forthwith return to the Party of the First Part all the 

papers, books or other articles belonging to the Party of the First Part.  

 

b) In the event of termination of this Agreement, the rights and obligations of the parties thereto 

shall be settled by mutual discussion. The financial settlement shall take into consideration not 

only the expenditure incurred but also the expenditure committed by the Party of the First Part.  

 

c) In the event of termination of this Agreement, the Party of the Second Part shall be liable to 

refund the amount, if any, paid in advance to it by the Party of the First Part.  

 

d) Either Party shall be entitled to exercise any one or more of the rights and remedies given to it 

under the terms of this Agreement and the determination of this Agreement shall not affect or 

prejudice such rights and remedies and each party shall remain liable to perform all outstanding 

liabilities under this Agreement notwithstanding that the other may have exercised any one or 

more of the rights and remedies available against each other.  

 

14) FORCE MAJEURE As Per the relevant Clause  of the General Conditions of the Contract. 

 

15) CONFIDENTIALITY During the tenure of the Agreement and 7 years thereafter the Party of the 

Second Part undertake on their behalf and on the behalf of their subcontractors / employees / 

representatives / associates etc to maintain strict confidentiality and prevent disclosure thereof, 

of all the information and data exchanged / generated pertaining to the work under this 

Agreement for any purpose other than in accordance with the Agreement.  

 

16) NOTICE Any notice to be served by either party on the other shall be sent by Registered Post 

and shall be deemed to have been received by the addressee within 07 days of posting. 

 

17) SETTLEMENT OF DISPUTES AND ARBITRATION  

 

a) Any dispute(s) or difference(s) arising out, of or in connection with the contract shall, to the 

extent possible, be settled amicably between the Party of the First Part & Party of the Second 

Part.  

 

b) In the event of any dispute or difference whatsoever arising under this Agreement or in 

connection therewith including any question relating to existence, meaning and interpretation of 

the terms of the Agreement or any alleged breach thereof, the same shall be referred to the 

Chairman, the CEO of Damodar Valley Corporation, Kolkata-54 or to a person nominated by 

him for arbitration. The Arbitration shall be conducted in accordance with the provisions of 

Arbitration and Conciliation Act, 1996 or any other latest enactment and the decision/judgment 

of Arbitrator/Arbitrators shall be final and binding on both the parties. The venue of the 

arbitration shall be at Kolkata.  
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However, in case the Party of the Second Part is a Central Public Sector Enterprise/ Govt. 

Department, the dispute arising between the Party of the First Part & Party of the Second part 

shall be settled through Permanent Arbitration Machinery (PAM) of the Department of Public 

Enterprise, Govt. of India as per prevailing rules. 

 

c) All suits arising out of NIT, subsequent work order and agreement, if any, are subject to 

jurisdiction of Court in the City of Kolkata only and no other Court, when resolution/ settlement 

through mutual discussion and arbitration fails. 

 

18) AMENDMENTS OF THE AGREEMENT  

No amendment or modification of this Agreement shall be valid unless the same is made in 

writing by both parties or their authorized representative and specifically stating the same to be 

an amendment of this Agreement. The modifications / changes shall be effective from the date 

on which they are made/ executed, unless otherwise agreed to.  

 

19) MISCELLANEOUS  

a) The Party of the Second Part as and when required shall deploy as many in number -expert 

personnel and/or skilled/semi-skilled/unskilled workmen with adequate qualification and 

experience having appropriate level of acumen to carry out the job with entire satisfaction of the 

Party of the First Part. 

 

b) No child labour shall be engaged by the contractor as per statutory rules of the Govt. of India. 

 

c) The Party of the Second Part as and when employed their employees engaged in the job shall 

follow all safety rules at the time of execution of work. It shall be the responsibility of the 

contractor to supply all safety equipment necessary to their O&M personnel without any extra 

cost to DVC. All statutory rules & regulations shall have to be followed by the contractor during 

employment/retrenchment of his workers/employees. 

 

d) As the plant site is a protected area, necessary gate passes with photograph of every 

worker/employee of the Party of the Second Part shall be arranged by the Party of the Second 

Part with proper intimation to the Party of the First Part. The expenditure of issuing the gate 

passes to the workmen shall be borne by the Party of the Second Part. The gate passes shall 

be duly signed by the Party of the Second Part with official seal in addition to the signature of 

the holder (employee of the Party of the Second Part) and the authorised officer of the Party of 

the First Part. 

 

e) In case of sub-letting the contract, the sub-contractor shall be engaged with prior approval of 

the Party of the First Part and at full risk of the Party of the Second Part. 

 

f) The Party of the Second Part shall not pay less than the prescribed minimum wages to the 

workmen engaged by him under the Minimum Wages Act, 1948 and the Govt. Rules made 

there under and subject to revision from time to time. The monthly payment is to be made on 



 

DVC/Tender/Head 

Quarter/SPE/CMM/

Works and 

Service/00054 

 

DAMODAR VALLEY CORPORATION  

Survey, Design, Supply, Erection, Testing & 

Commissioning works for replacement of existing ACSR 

Lark Conductor by HTLS (High Temperature Low Sag) 

conductor in respect of 132KV D/C DTPS-JAMURIA line and 

AAAC Panther by HTLS Conductor in respect of 33KV 

Kalyaneswari-Chabra Feeder of DVC 

 
VOLUME – I 

SECTION – V 
(BFP) 

 

 

 

 

Page 15 of 66 

 
the 7th day of the successive month. The Party of the Second Part shall intimate the 

disbursement of payment to the authorized representative of Personnel Dept. of the Party of the 

First Part on 7th -10th day of the successive month. 

 

g) Legal suits arising out of the Agreement, if any, are subject to the jurisdiction in the Court of the 

city of Kolkata and no other Court elsewhere. 

 

h) The workers/employees engaged by the Party of the Second Part should not be under the 

influence or addiction of drug/liquor while on duty. It should be obligatory on the part of the 

Party of the Second Part to remove any such person from the job whose action or conduct in 

the opinion of management of the Party of the First Part is detrimental to its interest. 

 

i) If the Party of the Second Part desires to execute a part of scope of maintenance contract 

which are very specialized in nature by engaging a specialized competent group they will have 

to obtain approval from the Party of the First Part, furnishing all credentials and requirement of 

the manpower strength before their engagement. However, the Party of the First Part reserves 

the right to discontinue the same at its discretion. 

 

j) The Party of the Second Part shall fully cooperate with other contractors employed by the Party 

of the First Part for associated plant and subsidiary as well as other similar activities and shall 

carry out all reasonable directions of the designated Chief Engineer (O&M) of the Party of the 

First Part or his authorized representative as the case may be.  

 

k) For contracts above value 50 lacs both the parties have to sign an Integrity Pact.  

 

20) CHANGE OF ADDRESS  

Each Party shall give notice to the other of any change or acquisition of any address or 

telephone number or FAX or similar number at the earliest possible opportunity but in any event 

within 48 hours of such change or acquisition. 
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IN WITNESS WHEREOF the parties hereto put their signatures on the date as written above. 

 

 

SIGNED, SEALED AND DELIVERED  

 

 

Party of the Second Part        Party of the First Part  

 

 

 

in the presence of:-         in the presence 

of:  

 

1.           1.  

 

 

 

 

2.           2. 

 

 

SCHEDULE - (I) 
Premises at which the Services are to be required-  

Package A: DTPS and Jamuria  both are  located in Paschim Burdwan District of West Bengal. 

Package B: Kalyaneswari is located in Paschim Burdwan District of West Bengal. 

The district headquarter is at Asansol town. 

 
 

SCHEDULE - (II) 
List of services as mentioned in this agreement and in subject work order to be provided at all the 

premises listed in Schedule I. 
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FORM NO. 4: SECURITY DEPOSIT-CUM- PERFORMANCE BANK GUARANTEE FORM 

(On non-judicial stamp paper of appropriate value to be purchased in the name of executing Bank) 

PROFORMA OF BANK GUARANTEE FOR  

SECURITY DEPOSIT-CUM- PERFORMANCE GUARANTEE 

Ref……………………                                   Bank Guarantee No…………. 

Date…………………. 

In consideration of the Damodar Valley Corporation, a corporation constituted and established 

under the Damodar Valley Corporation Act being Act No. XIV of 1948 and having its Headquarters 

at DVC Towers, VIP Road, Kolktata-700054, (hereinafter referred to as the ‘Corporation’ which 

expression shall unless repugnant to the context or meaning thereof include its successors, 

administrators and assigns) having awarded to M/s .................. (Contractor’s name) with its 

Registered/Head Office at ………….. (hereinafter referred to as the ‘ Contractor’ which expression 

shall unless repugnant to the context or meaning thereof, includes its successors, administrators, 

executors & assigns), a Contract by issue of Corporation’s *Purchase Order/Notice of 

Acceptance/Letter of Acceptance/Work Order No. ……………….. dated ……… and the same 

having been unequivocally accepted by the ‘Contractor’ resulting into a ‘Contract’ valued at 

……….…for……....(Name and description of the work/material)………(herein after referred to as 

the ‘Contract’) and the ‘Contractor’ having agreed to provide a Contract Performance Guarantee for 

the faithful performance of the entire contract equivalent to ……(BG value)……being ………… % of 

the Contract price to the Corporation. 

 
We, …………(Name & Address of Bank)……………………… having its Head Office 

at…………………… (hereinafter referred to as the ‘Bank’ which expression shall unless repugnant 

to the context or meaning thereof, include its successors, administrators, executors & assigns), do 

hereby guarantee and undertake to pay the Corporation, on demand, any and all monies payable 

by the Contractor to the extent of ……………(BG value)…… as aforesaid at any time up to ……(@ 

days/months/years)……..unconditionally, and without any demur, reservation, contest, recourse or 

protest and without any reference to the Contractor. Any such demand made by the Corporation on 

the Bank shall be conclusive and binding notwithstanding any difference between the Corporation 

and Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other Authority. 

The Bank undertakes not to revoke this guarantee during its currency without previous consent of 

the Corporation and further agrees that the guarantees herein contained shall be enforceable till 

the Corporation discharges this Guarantee.  

 

The Corporation shall have the fullest liberty without affecting in any way the liability of the Bank 
under this guarantee, from time to time to extend the time for performance of the Contract by the 
Contractor. The Corporation shall have the fullest liberty, without affecting this guarantee to 
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postpone from time to time the exercise of any powers vested in them or of any right which they 
might have against the Contractor, and to exercise the same at any time in any manner, and either 
to enforce or forbear to enforce any covenants, contained or implied in the contract between the 
Corporation and the Contractor or any other course of remedy or security available to the 
Corporation. The Bank shall not be released of its obligations under these presents by any exercise 
by the Corporation of its liberty with reference to the matters foresaid or any of them or by reason of 
any other act or forbearance or other acts of commission or omission on the part of the Corporation 
or any other indulgence shown by the Corporation or by any other matter or thing whatsoever 
which under law would, but for this provision have the effect of relieving the Bank. 
 
The Bank also agrees that the Corporation at its option shall be entitled to enforce this guarantee 

against the bank as a principal debtor, in the first instance without proceeding against the 

Contractor and notwithstanding any security or other guarantee that the Corporation may have in 

relation to the Contractor’s liabilities. 

 
Notwithstanding anything contained hereinabove our liability under this guarantee is restricted to 
……… (BG Value)………….and it shall remain in force up to and including ….… (@ days/ months 
/years) and shall be extended from time to time for such period as may be desired by ……… 
(Contractor’s Name) on whose behalf this guarantee has been given. 
 
 Dated this …………………………….day of ------- (YYYY) at ……(Place)……………… 

 
(SIGNATURE) ……….…………………………….. 
(NAME) …………………………………………….. 

------------------------------------------------------- 
(DESIGNATION WITH BANK STAMP) 

 
Attorney as per Power of Attorney no……...….… 
DATED ………..……………………………………. 

In presence of 
WITNESS (with full name, designation, address and official seal, if any) 
1) …………………………………. 
…………………………............ 
2) …………………………………. 
…………………………............ 
*Mention the relevant along with reference number. 
@This date shall be up to the end of the Defects Liability /Warranty Period as specified in the 

Contract plus six (6) months claim period thereafter. In case Bank refuses to issue BG having 

Claim Period separately, the validity period of the BG may be taken as the end of the Defects 

Liability/Warranty Period plus six (6) months. 

 
Each page of the B.G. to be signed by the executants with common Bank stamp and date. 
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FORM NO. 5: BANK GUARANTEE VERIFICATION CHECKLIST & INSTRUCTION FOR 

FURNISHING BANK GUARANTEE 

(A) BANK GUARANTEE VERIFICATION CHECKLIST: 

SL. 

NO. 
CHECKLIST 

                                      

YES

  

NO 

1. Does the bank guarantee compare verbatim with standard DVC Proforma for 
BG? 

  

2.(a) Has the executing Officer of BG indicated his name designation & power of 
Attorney No./signing power number etc. on BG? 

  

2.(b) 
Is each page of BG duly signed/initialed by the executant, and last page is 
signed will full particulars as required in the DVC 's standard proforma of BG 
and under the seal of the Bank? 

  

2.(c) 
Is BG no. and date mentioned on all pages of the BG?  

  

2.(d) 
Does the last page of the BG carry the signatures of two witnesses alongside 

the signature of the executing Bank Manager? 
  

3.(a)  
Is the BG on non-judicial stamp paper of appropriate value? 

  

3.(b) Is the date of sale of non-judicial stamp paper is issued not more than six 
months prior to the date of execution of BG? 

  

4.(a) Are the factual details such has Bid Specification No./NIT No./ LOA No., 
contract price, etc. correct.? 

  

4.(b) 
Whether overwriting/cutting if any on the BG authenticated under signature & 

seal of executants? 
  

5. Is the amount and validity of BG in line with contract provisions?   

6. Is the foreign bank guarantee, confirmed by a Nationalized/ Scheduled bank 
in India (as applicable)? 

  

7. 

Whether the BG has been issued by a Nationalized Bank/Non-Nationalized 
Bank acceptable to DVC/Scheduled Bank in India (the applicability of the 
bank should be in line with the provisions of bidding documents? (On non-
judicial stamp paper of appropriate value to be purchased in the name of 
the Bank). 

  

8. 
Whether the BG  is issued on the SFMS (Structured Financial Messaging 
System) mode by Issuing Bank  ( as per details furnished in the NIT) ? 
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(B) INSTRUCTION FOR FURNISHING BANK GUARANTEE : 

1. Bank Guarantee (B.G.) for Advance Payment, B.G. for Security Deposit-cum-Performance 
Guarantee, Earnest Money should be executed on the Non-Judicial Stamp Paper of the 
applicable value and to be purchased in the name of the Bank. 
 

      2.  The Executor (Bank authorities) may mention the Power of Attorney No. and date of 
execution in his/her favour with authorization to sign the documents. 
 
The Power of Attorney is to be witnessed by two persons mentioning their full name and 
address. 
 

3. The B.G. should be executed by a Nationalized Bank/Scheduled Commercial Bank.  
    B.G. from Co-operative Bank/Rural Banks are not acceptable. 
 
4. A Confirmation Letter of the concerned Bank must be furnished as a proof of genuineness of 

the Guarantee issued by them. 
 
5. Any B.G. if executed on Non-Judicial Stamp paper after 6(six) months of the purchase  
   of such stamp paper shall be treated as Non-valid. 

 
6. Each page of the B.G. must bear signature and seal of the Bank and B.G. Number. 

 
7. The contents of the B.G. shall be strictly as Proforma prescribed by D.V.C. in line with 

NIT/LOA etc. and must contain all factual details. 
 

8. Any correction, deletion etc. in the B.G. should be authenticated by the Bank Officials 
signing the B.G. 

 
      9. In case of extension of a Contract/Bid validity period, the validity of the B.G. must be  
          extended accordingly. 
 
     10. B.G. must be furnished within the stipulated period as mentioned in NIT/LOA etc.  
 
     11. Issuing Bank/The Contractor are requested to mention the NIT/LOA etc. reference along 

with the B.G. No. for making any future queries to D.V.C. 
      
     12. Signing by witnesses in the Bank Guarantee/Performance Guarantee/Security is not 

mandatory. 
     13. The Bank Guarantee/ BG Extension shall be issued on the SFMS (Structured Financial 

Messaging System) mode by Issuing Bank and a copy of the SWIFT / SFMS document 
is to be attached with the Original Bank Guarantee. 
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The Bank Guarantee/ BG Extension shall be issued on the 
SFMS (Structured Financial Messaging System) mode by 
Issuing Bank to the advising banks (Details of advising 
banks including IFSC Code is given below): 
 
Details of respective advising banks including IFSC Code 
is given below: 
For Head Quarter, Kolkata-  
Bank Name: PUNJAB NATIONAL BANK,  
Branch Name: Manicktala, Kolkata - 7000054,  
Account No.: “0082250010682”  

IFSC Code:  PUNB0008220 (‘0’ Stands for zero). 
 
 

BANKER DETAILS  of DAMODAR VALLEY CORPORATION 

1 NAME OF THE BANK United Bank of India (as now 
Punjab National Bank) 

 

2 Name of the Branch New Manicktala Branch, VIP 
Road, Kolkata-7000054, ph-033-

2325-2009 

 

3 RTGS (IFSC) Code of 
Branch 

PUNB0008220 ‘0’ Stands for 
zero 

4 DVC’s Account Title DAMODAR VALLEY 
CORPORATION 

 

5 DVC’S Account No. 0082250010682  

6 MICR no. 700027099  
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FORM NO. 6:      FORM OF EXTENSION OF BANK GURANTEE 

Ref. No. :                                                                                                     Date……….           

To, 

*Damodar Valley Corporation,  
 
Sub : Extension of Bank Guarantee No. _________________ Dated ________ for Rs. 

………………………………………. Favouring yourselves, expiring on …………… on account of 

M/s ………….. in respect of NIT/LOA, etc…………Dated……………….  

(Hereinafter called original Bank Guarantee)  

Dear Sirs,  

At the request of M/s.………………………… , We…………………… Bank Branch Office at 

………………………and having its head office at ………………………do hereby extend the validity 

of the above mentioned Bank Guarantee No……………………… dated ………… by another 

……………….. months/years and will now expire on ………………… with claim period upto 

………………….  

 

Except as provided above, all other terms and conditions of the original Bank Guarantee 

No……………Dated…………………shall remain unaltered and binding.  

 

Please treat this as an integral part of the original guarantee to which it would be attached.  

 

 
Yours faithfully,  

for……………………………………….  

Manager/Agent/Accountant  

Dated……………….  

SEAL OF BANK  

Note: * Please mention the full address of project/office where the Bank Guarantee is to be 

submitted. 
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Form No 7: PROFORMA FOR AFFIDAVIT TO BE SUBMITTED  

(For genuineness of the information furnished and authenticity of the documents 
produced for verification in support of his eligibility) 

                    
  Non Judicial Stamp Paper (minimum value of Rs.10). 

                      A F F I D A V I T 

 
I/We, ----------------------------------------------------, authorized representative of M/s. 

………………………..……………………………………..………………………………………………….. 

solemnly declare that : 

1. I/We am/are submitting tender for supply/works/services of -----------------------------------------------

----------------------------------------------------------------------------------------------------- against NIT No.   -

------------------------------------------dated ------------, vide Bid ID ----------------------- 

2. All information furnished by me/us on-line in respect of fulfillment of eligibility criteria and 

qualification information of this Tender is complete, correct and true. 

3.   I/We and or Our affiliates is / are not banned/suspended by ‘ Any establishment of DVC’ / 
‘Ministry of Power- Govt. of India’ / ‘Department of Expenditure (DoE), Ministry of Finance 
(MoF) – as displayed on Central Public Procurement Portal (CPPP)’ 

 
                                                         OR 
 

4. I/We and or Our affiliates have been banned / suspended by Any establishment of DVC’ / 
‘Ministry of Power- Govt. of India’ / ‘Department of Expenditure (DoE), Ministry of Finance 
(MoF) – as displayed on Central Public Procurement Portal (CPPP)’  for a period of 
...............year/s, effective from............ to............All scanned copy of documents, wherever 
applicable, uploaded by me / us in support of the information furnished online by me / us 
towards eligibility are valid and authentic. 
 

5. I/We are a Micro/ Small Enterprise covered under the provision of Micro Small and Medium 

Enterprises Act’2006 and registered with the authority of the State Government. 

OR 

I/We are not covered under the provision of Micro Small and Medium Enterprise Act, 2006. 

6. If any information furnished by me / us online and scanned copy of documents uploaded in 

support of the information by me / us towards eligibility is found to be false / incorrect at any 

time, DVC may cancel my Tender and penal action as deemed fit may be taken against me / 

us, including termination of the contract, forfeiture of Earnest Money and banning / delisting of 

our firm and all partners of the firm for a minimum period of 01 (one) year. 

Signature of the Tenderer 

Dated: 

Signature and Seal of Notary 
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 FORM NO. 8:  Format for Contractor’s Performance Evaluation  

          

Monthly Performance Evaluation 

1 Name of Work  

2 Work Order/LOA Ref.  

3 Name of Contractor  

4 Month of Performance Rating  From …………………..…………… to 
……………………………………………… 

 

Sl. 
No. 

Description Max 
Marks 

Marks 
Obtained 

A Quality, Nos. and Workmanship in Work: Maximum 45 Marks   

1 Quality of manpower deployed 
(As per the terms & condition of contract, NIT,  including literacy, 
etc., if any) 

a.  Skilled category (Either ITI holder, HP welders, Fitters, Gang 
head of erection team and /or selected by the Project 
Manager as per the experience and TEST conducted). 

b. Unskilled category (Stress on literacy level, experience and 
safety consciousness). 

c. Trained & Experience Engineers/qualified supervisor 
(BE/Diploma holder and/or selected by Project Manager, 
knowledge/relevant experience) 

d. Deployment/development of highly skilled specialist 
technicians for critical jobs (as and when required). 

 
 
 
 

05 
 

05 
 

05 
 
 

05 

 

2 Strictly following quality guidelines, quality plan(QAP) and/or 
checklist for each job, given by the Project Manager 

10  

3 a. Repetition of job due to bad workmanship including defect 
liability (frequency of occurrence and compliance for 
rectification) 

b. Improper use of DVC facilities (Example: Leaving junction 
boxes open after the job is over , keeping scrap, welding rod, 
cable & wire, etc.) 

 
0  to 
(-) 15 

 

4 a. Maintaining cleanliness at workplace while working (use of 
working trays, container etc.) 

b. Proper handling of grease, oil etc. (proper container, no 
spillage and contamination etc.) 

c. Cleaning the workplace including removal of scrap after 
completion of the job, removal of debris, etc.  

 
 
 

06 

 

5 Use of proper tools and tackles applicable for a particular job 05  

6 Training of contractor’s manpower at DVC training centre for at least 
02 hours per fortnight. 

04  

B Adhere to Time Schedule : Maximum 30 Marks   

1 Availability of all tools and tackles (under the scope of contractor) 
without any time delay 

05  

2 Mobilization of proper skilled and unskilled manpower without any 
time delay 

05  



 

DVC/Tender/Head 

Quarter/SPE/CMM/

Works and 

Service/00054 

 

DAMODAR VALLEY CORPORATION  

Survey, Design, Supply, Erection, Testing & 

Commissioning works for replacement of existing ACSR 

Lark Conductor by HTLS (High Temperature Low Sag) 

conductor in respect of 132KV D/C DTPS-JAMURIA line and 

AAAC Panther by HTLS Conductor in respect of 33KV 

Kalyaneswari-Chabra Feeder of DVC 

 
VOLUME – I 

SECTION – V 
(BFP) 

 

 

 

 

Page 25 of 66 

 
 

3 a. Completion of job/supply of materials within the time frame 
specified in the contract (wherever available)/ Project 
Milestone and Schedule. 

b. Advance Scheduling of jobs along with Project Manager 
before start of the job 

10 
 
 

05 

 

4 Mobilization time taken to start the job at the beginning of the 
contract after getting intimation from the Project Manager. 
Promptness to call/start. 

05  

C Adherence to Safety : Maximum 15 Marks   

1 100% Supply of PPE & Uniform as identified in contract for workers 05  

2 Follow health and safety plan whatever layout by safety deptt. time 
to time 

02  

3 Special care while working at heights (use of proper sized 
platform/safety belts, nets, etc.) 

02  

4 Proper handling of material (while lifting heavy material at height) 
(Example: Use of cage/basket , checking of winch, crane, wire rope, 
etc.) 

02  

5 Periodic testing of lifting tools and tackles which are at the 
contractor’s scope inspection of tools and tackles before start of 
work and during the execution of contract whenever required 

02  

6 Participation in Safety Awareness of the workers and training given 
by DVC and safety related records 

01  

7 Promptness and responsiveness during emergencies 01  

8 Non-compliance of safety & requirements (depends on reports 
issued for violation of safety) 

0 to 
(-)4 

 

D Responsiveness : Maximum 10 Marks   

1 Ability to respond positively for changes in scope, schedules, 
manpower, providing scope and space to other contractors. 

02  

2 Availability of the contractor/site-in-charge with adequate 
authorization and powers for execution of job. Site-in-charge 
response on Mobile/phone 

02  

3 Attending Telephone calls both land line and mobile for 24X7 hrs 02  

4 Attending daily/weekly/monthly or other meetings 01  

5 Deployment of adequate and appropriate manpower from time to 
time 

01  

6 Timely submission of check lists etc. 01  

7 Timely submission of bills, invoices and other required documents 01  

E Statutory Compliances : 0 to (-) 30 Marks   

1 Complaints received from the contract workers regarding 
underpayment (less than statutory rates)/delayed payment, no 
payment) 

0 to 
(-)10 

 

2 No Record of release of PF to workers and/or complaints received 
regarding the payment of PF 

0 to 
(-)10 

 

3 Non compliance of Statutory Compliances 0 to (-)5  

4 Not obtained timely insurance coverage, ESI 0 to (-)5  

5 Illegal disposal of waste oils, scrapes or any other hazardous 0 to (-)2  



 

DVC/Tender/Head 

Quarter/SPE/CMM/

Works and 

Service/00054 

 

DAMODAR VALLEY CORPORATION  

Survey, Design, Supply, Erection, Testing & 

Commissioning works for replacement of existing ACSR 

Lark Conductor by HTLS (High Temperature Low Sag) 

conductor in respect of 132KV D/C DTPS-JAMURIA line and 

AAAC Panther by HTLS Conductor in respect of 33KV 

Kalyaneswari-Chabra Feeder of DVC 

 
VOLUME – I 

SECTION – V 
(BFP) 

 

 

 

 

Page 26 of 66 

 
material 

 Total (  A to E ) 100  

F Bonus Points : 10 Marks   

1 Special initiative taken for the welfare of the contract workers 03  

2 Showing interest to come out with suggestive innovative ideas 03  

3 To provide scope and space for the work of other agencies. 02  

4 Response to DVC Tender Enquiries 02  

5 Claims and dispute 0 to (-)3  

 TOTAL  ( A to F )   

G Total Marks obtained in the month   

 Cumulative Marks up to Previous Month   

 Marks in this Month ( Total A to F )   

 Cumulative Marks    

                                                                  Cumulative Marks Obtained 
Up to date Average Marks     =        ---------------------------------------- 
                                                                             No. of Months     

  

NOTE :  In case of Up to date Average Marks obtained above is 70 or below the Contractor shall 
not be                    recommended for issue of tender enquiry for similar nature of work. 

 
 
 
(Sign of Project Manager)   (Sign of Authorized Representative of Contractor) 
 
 
 
 
Contractor’s Performance Rating 
(To be filled by Concerned Project Manager) 
 

Sl. 
No. 

Up to date Average Marks Obtained  Rating Rating * 
Obtaine

d 

1 91 and above Very Good  

2 81-90 Good  

3 70-80 Satisfactory  

4 Below 70  Unsatisfactory  

• Write as applicable and put (X) which are not applicable 

Recommendation   Remark (If any) : 
 
 
 

Project Manager : 
 
Signature 
 
Name 
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Designation 
 
Head of Deptt : 
 
Signature  
 
Name 
 
Designation 
 

NOTE : 
1. In case of up to date Performance Rating obtained above is ‘Unsatisfactory’, the 

Contractor   shall not be recommended for issue of tender enquiry for a period as 
deemed fit not more than 2 years. 
 

2. Enclose all the monthly filled up and Jointly Signed Performance Evaluation Form. 
 
3. The above Performance Rating shall, generally, be given at the completion of 

contract period including its extension if any.  However, if required, the same shall be 
given during the execution of work by the Project Manager. 

 
                                                                       
 
                                               (Sign of Authorized Representative of Contractor) 
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FORM NO. 9: POWER OF ATTORNEY 

(To be uploaded by the Digital Signature Certificate Holder) 

ON NON JUDICIAL STAMP PAPER 

TO WHOM IT MAY CONCERN 

This is to certify that <Name of DSC Holder>of M/s <Name of participating Firm / Company> has 

the authority to sign the bids using his digital signature and any document (s) in hardcopy 

pertaining to DVC Tender No. …………….. dated ………….. using his official usual signature and 

the bid shall be binding upon us during the full period of its validity. 

 

Signature of <Name of DSC Holder> is duly attested hereunder. 

 

Thanking you 

                                                                                                      Yours faithfully 

                                                                                 

 ……………………………………….. 

                                                                         

 <Signature of the Attesting Authority of the Company> 

                                                                         

Signature of   <Name of DSC Holder>    of M/s    <Name of participating Firm / Company> 

Attested by   <Name of Attesting Authority> 

………………… 

………………… 

Stamp 

Notarized by 

………………… 

………………… 

Stamp  
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FORM NO. 10: NO RELATION CERTIFICATE 

(To be submitted on Bidder’s Letter Head) 
 

Certified that I/ We have no relative posted in Accounts/ Finance Department in any capacity 

between grades of Divisional Accountant and Manager (Finance) (both inclusive) or as an Engineer 

in the capacity between the grades of Dy. Chief Engineer and Junior Engineer (both inclusive) in 

DVC under whose audit/ technical control the work will be executed.  I/ We shall also intimate the 

name of persons who subsequently employed by me/ us who are nearly relatives to any Engineer/ 

Divisional Accountant/Accounts/Finance Officials in DVC. 

By the terms near relative is meant wife, husband, parents and grandparents, children and grand 

children, brother and sisters, uncles, aunts and cousins and their in-laws. 

 

 

    Signature of the Contractor 
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FORM NO. 11: Form for Acceptance of On Line Reverse e-Auction 

 
(To be submitted on Bidder’s Letter Head) 

 
We, _____________________________________________________________  
(Supplier Name) having registered office at, 
________________________________________________________________  
(address) agree to have understood the On Line Reverse  e-Auction Process and the Business 
Rules and instructions for Reverse  e-Auction given in the NIT documents. We agree to participate 
in the On Line Reverse  e-Auction and abide by the rules.  
 
 
Name & Designation:  
 
e-mail ID :  
 
Contact Phone Nos:  
 
Address :  
 
(Signature & Seal)  
 
Place:  
 

Date: 
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12: BUSINESS RULES FOR ON LINE REVERSE e-AUCTION 

 

1. Definition of Key Terms – Reverse e-Auction:  
 
Reverse e-Auction: Reverse e-Auction is used to procure items/services, where the requirement 
for one/more Markets of an item is stated and the participants are required to bid down the price to 
be selected to supply the requirement. 

On-line Reverse e-Auctions: On-line Reverse e-Auctions refer to those Reverse e-Auctions 
conducted through the Internet with simultaneous bidding by the bidders (from one or more 
locations). In other words, the venue for the auction is on an Internet website/ platform. website 
URL (https://etenders.gov.in/eprocure/app) would constitute the venue for the purpose of the on-
line auction. Award at the Reverse e-Auction: The bidder quoting the lowest price is normally 
allotted the item unless otherwise specified by the Client. Price obtained at any stage in the event is 
valid and legally binding on the bidder. 

Client: Client is DVC who has conducted such Reverse e-Auction. In case of Reverse e-Auction, 
the purpose would be to meet their requirement for item/s from among the sellers desiring to sell 
the items to the Client. 

Bidder / Tenderer: Bidder is the individual/business entity participating in the Reverse e-Auction, 
intending to supply the item/s to the Client. To be become a Bidder in the auction, a business entity 
has to secure client approval for participation and also provide written assent to the General Rules 
and Regulations. 

Elapse Time in Minutes: It is the minute(s) before the auction end time and acts as a trigger for 
auto extension of auction. If a bid is received successfully within this minutes, the auction will be 
extended. 

Start Time: Start time refers to the time of commencement of the conduct of the On-line auction. It 
signals the commencement of the Price Discovery process through competitive bidding. 

Duration of the Reverse e-Auction: It refers to the length of time the price discovery process is 
allowed to continue by accepting bids from competing bidders. The duration of the auction would 
normally be for a prespecified period of time. However, the bidding rules may state the conditions 
when the pre-specified duration may be extended/ curtailed. 

Auto Extension Times: In the event of bids in the last few minutes of the Elapse time, the Bid 
Timings are automatically extended for a specified period from each such bid. Such Auto Extension 
shall continue until no bids are received in elapsed time The Inactivity Time for Auto Extension 
purpose is normally 5 minutes. DVC however, retain the right to change the same. The Inactivity 
Time applicable for the particular On-line Bid shall be communicated to the bidder if it will be set to 
a value less than 5 minutes. 

End of the Reverse e-Auction: End of the Auction refers to the termination of the bidding event 
signalling an end to the price discovery process. 

Auction Report: e-procurement portal would provide an Auction Report to the Client containing a 
summary of the auction proceedings (to replace by bidding event) and outcome. 

ID and Pass Word: Bidders shall log into the e-procurement portal giving user id / password chosen 
during enrolment to participate in the Reverse e-Auction. 
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Start -Bid Price: "This is the price at which the bidding will start after sealed bids are obtained from 
the eligible vendors. This is the maximum price which the system will accept. Prices above the start 
bid price will be rejected by the system. The bidders will have to bid equal to or below the start bid 
price." 

Decrement value: Minimum decrement is the minimum amount a supplier has to reduce in order 
to beat a higher bid. For example, if a bidder bids Rs. 10,00,000/ - for a Market, others, in order to 
beat this bid, have to quote a lower price with a minimum decrement say of Rs. 20,000/- i.e. in 
order to be eligible they have to quote Rs.9,80,000/- (or lower) for the same Market. This minimum 
decrement shall be pre-decided by DVC and will be in-built in the auction engine. 
 
Max Seal Percentage: It defines maximum value a bidder can quote in multiples of incremental/ 
decrement value. In case of Reverse Auction, in order to displace a standing lowest bid and to 
become "L1", a bidder can offer a minimum bid decrement or in multiples of decrement value up to 
above Max Seal %. 
For ex: Current price: - Rs. 49,000 Decrement value: - Rs. 1000 System Defined Maximum Seal %: 
- 50, in this case a bidder can quote minimum decrement amount as Rs. 49,000-1000= Rs. 48,000 
and maximum decrement amount is 49000-24500-1000=23500=24000*. 

2. Schedule for On Line Reverse e-Auction: 
The On Line Reverse e-Auction is tentatively scheduled on the date of opening of the Price Bid, 
The tentative 
timings is as below: 
Start Time: 03:00 pm 
End Time: 04:00 pm 

3. Bidding Extension Time: 
a. If a valid bid is placed within 05 minutes of End Time of the Reverse e-Auction, then Reverse e-
Auction duration shall get automatically extended for another 05 minutes from the existing end 
time. 
b. It may be noted that the auto-extension will take place only if a valid bid comes in those elapse 
time (say last 05 minutes). 
c. If a bid does not get accepted as the lowest bid, the auto-extension will not take place even if 
that bid might 
have come in the last 05 minutes. 
d. The above process will continue till no bid is received in last 05 minutes which shall mark the 
completion of Reverse e-Auction. 
e. However, bidders are advised not to wait till the last moment to enter their bid to avoid 
complications related to internet connectivity, their network problems, system crash down, power 
failure etc. 

4. Post Bidding Procedure: 
DVC will proceed with the Closing Price received in the On Line Reverse e-Auction for further 
processing and for award considerations. 

5. Procedure of Reverse e-Auction: 
a) All bidders shall submit their Initial Price Offer (financial bid) along with submission of Technical 
bid as per schedule mentioned in Data Sheet online only. 
b) The Initial Price Offers shall be evaluated to arrive at the lowest Initial Price Offer. 
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c) DVC reserves the right to fix the "Opening Price" i.e. the base price/ start price for Reverse e-
Auction. 
d) The "Opening Price" i.e. the start price for Reverse e-Auction will be as decided by DVC in 
Indian Rupees(INR) after evaluation of the Initial Price Offers. 
e) Final price offer (L1 basis) from the techno-commercially qualified bidders  will be obtained 
through On Line Reverse e-Auction procedure on the e-platform of Government e-procurement 
system of NIC (GePNIC) under Central Public Procurement Portal (CPPP). 
f) DVC shall upload the "Opening Price" i.e. the base price/ start price for On Line Reverse e-
Auction and can be viewed by all the bidders at the start of the Reverse e-Auction. 
 
g) During the On Line Reverse e-Auction the Qualified Bidders who are eligible for participating in 
the Reverse e-Auction shall be permitted to place their Final Price Offers provided that the 
Decrement value shall be at least the minimum decrement amount of 0.5% of "Opening Price" i.e. 
the base price/ start price. 
h) Bidders, by offering a price equal to or lower than the "Next Valid Bid", can become "L1Bidder" 
and this continues as an iterative process. 
i) After completion of the online Reverse e-Auction, the "Closing Price (CP)" shall be available for 
further processing. 
 
j) Only those Bidders whose offers are found to be technically and commercially Responsive, shall 
be eligible (please see point no. 38 below) to participate in Reverse e-Auction process. 
k) Online Reverse e-Auction shall be conducted by DVC on a pre-specified date and time, while the 
bidders shall be quoting from their own offices/place of their choice. Internet connectivity shall have 
to be ensured by bidders themselves. 
l) All Bidders are advised to participate in the RA from their own office / own arrangement. In such 
an event the bidder has to make arrangement for ensuring connectivity throughout RA. For this 
option bidder shall be solely and exclusively responsible for ensuring continuance of connectivity. 
DVC shall, in no way, be responsible for the consequences arising out of disruption of connectivity. 
In case the bidder desires, efforts will be made to provide assistance from FMP Support Persons of 
M/s. National Informatics Centre Services Incorporated(NICSI) deputed at DVC, HQ, Kolkata 
during the reverse e-auction phase by deploying skilled persons from service provider / authorized 
representative at the participating vendor locations. 

Note: If no bid is received in the Bidding system/website within the specified time duration of the 
online Reverse e-Auction, then DVC may take decision for repeat Reverse Auction / Bidding on 
some other date and time or otherwise, at its sole discretion. 

6. Terms and Conditions for Reverse e-Auction: 
Against this Tender enquiry for the subject package with detailed scope of Services as per bidding 
document,DVC shall resort to "ON LINE REVERSE e-AUCTION PROCEDURE". The philosophy 
followed for Reverse e-Auction shall be English Reverse (No ties). 
 
1) Bidders are advised to get fully trained and clear all their doubts such as refreshing of Screen, 
tender value being Bid, Bidding rules etc. 
 
2) After completion of the Reverse e-Auction event, based on the final price quoted by the bidders 
in INR, 
Successful bidder shall submit Price Schedule-Excel Sheet uploaded by DVC within 4 hours of 
conclusion of the Reverse e-Auction. 
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3) Bidders shall be able to view the following on their screen along with the necessary fields during 
Online Reverse e-Auction (live auction): 
(a) Auction Start Price/Opening Price. 
(b) Decrement Price 
(c) Auction submitted date & time 
(d) Auction extended up to 
(e) Current price 
(f) My auction price 
(g) Maximum Seal 
 
4) Once the Live auction is over, System will generate BoQ comparative chart showing the Names 
and Rates of Bidders quoted in the tender as well as (L1) Rates quoted by them in the Auction. 
Over all bid ranking of each bidder will be generated by system based on either Auction price or 
financial bid price. The chronologically last bid submitted by the bidder till the end of the auction 
shall be considered as the valid price bid of that bidder. 
 
5) DVC reserves the right to cancel/reschedule/extend the Reverse e-Auction process/tender at 
any time, before ordering, without assigning any reason. 
 
6) DVC shall not have any liability to bidders for any interruption or delay in access to the site 
irrespective of the cause. In such cases, the decision of DVC shall be binding on the bidders. 
 
7) Other terms and conditions shall be as per bidder's Techno-Commercial Proposals and as per 
DVC's Bidding documents and other correspondences, if any, till date. 
 
8) Bidders are required to submit their acceptance to the stipulated terms and conditions before 
participating in the Reverse e-Auction. 
 
9) For the Reverse e-Auction, technically and commercially acceptable bidders only shall be 
eligible to participate. 
 
10) Bidders shall ensure online submission of their 'Bid Price' within the Bidding Period. 
 
11) Business rules for Reverse e-Auction like event date, time, Bid decrement, extension etc. shall 
be as per the business rules, enumerated above, for compliance. 
12) Bidders have to accept 'Terms & Condition' and the 'Business Rules of Reverse e-Auction' 
before start of Reverse e-Auction. Without this, the bidder will not be eligible to submit bid in the 
Reverse e-Auction. 
13) In line with the provisions of bidding document, DVC will provide the Price Schedule format in 
MS EXCEL sheet. (BOQ format) 
14) On Line Reverse e-Auction will be conducted on scheduled date & time, which shall be 
intimated to the eligible bidders in advance. 
 
15) After conclusion of the Reverse e-Auction event, the lowest Bidder has to e-mail from its 
registered e-mail Id, "Final percentage (%) decrement as quoted" during the online Reverse e-
Auction duly signed by the authorized person, in the prescribed Price Schedule- Excel Sheet 
format, within four (4) hours of Bidding End Time without fail. 
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16) Bidders should acquaint themselves of the 'Business Rules of Reverse e-Auction' stipulated at 
above. 
17) If the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel 
formation of any kind, directly or indirectly by communicating with other bidders, action as per 
extant DVC guidelines, shall be initiated by DVC. 
18) The Bidder shall not divulge either his Bids or any other exclusive details of DVC to any other 
Bidder. 
 
19) Period of validity of Prices received through Reverse e-Auction shall be same as that of the 
period of validity of bids offered. 
 
20) Bidders may note that, although extension time is 'X' minutes, there is a time lag between the 
actual placing the bid on the local computer of the bidder and the refreshing of the data on to the 
server for the visibility to the Owner. Considering the processing time for data exchange and the 
possible network congestion, bidders must avoid the last minute hosting of the Price Bid. 
 
21) Participating bidder will agree to non-disclosure of trade information regarding the purchase, 
identity of DVC, bid process, bid technology, bid documentation and bid details. 
22) It is brought to the attention of the bidders that the bid event will lead to the final price only. 
 
23) Technical and other non-commercial queries (not impacting price) can only be routed to the 
DVC contact personnel indicated in the bidding documents. 
 
24) Order finalization and post order activities would be transacted directly between successful 
bidder and DVC. 
 
25) In case of any problem faced by the bidder during Reverse e-Auction and for all Bidding 
process related queries, bidders are advised to contact the persons indicated in the bid document. 
 
26) Bidders are advised to visit the Bidding page and enter the 'Live Bidding' cockpit successfully 
well in advance to identify/rectify the problems to avoid last minute hitches. 
 
27) DVC will not be responsible for any PC configuration/Java related issues, software/hardware 
related issues, telephone line glitches and breakdown/slow speed in internet connection of PC at 
Bidder's end. 
 
28) Bidders may note that it may not be possible to extend any help, during Reverse e-Auction, 
over phone or in person in relation to rectification of PC/Internet/Java related issues and Bidder 
may lose the chance of participation in the Bidding. 
 
29) For access to the Bidding site, the following URL is to be used: 
https://etenders.gov.in/eprocure/app. For user guidance please follow the manual which is there in 
the website. 
 
30) No queries shall be entertained while Reverse e-Auction is in progress 
. 
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31) Final rate of individual items of the L1 bidder of Reverse e-Auction shall be calculated on the 
basis of same percentage (%) of reduction/ decrement for each items as that of received on item-
wise price during the Reverse e-Auction from L1 bidder (L1 basis) over base price/opening price of 
Reverse e-Auction. 
 
32) In the event of L-1 bidder refusing to give breakup of price and in case order cannot be placed 
without price breakup the bidder shall be suspended for a period of six months from the date of 
issue of suspension order. The suspension will apply prospectively and during suspension period, 
enquiry shall not be issued to the firm and bid submitted in open tender shall be rejected. 
 
33) In the event of L-1 bidder backing out prior to placement of order, the bidder shall be 
suspended for a period of six months from the date of issue of suspension order. The suspension 
will apply prospectively and during suspension period, enquiry shall not be issued to the firm and 
bid submitted in open tender shall be rejected. EMD will be forfeited. 
 
34) Note: All the Techno-commercially accepted tenderers after eliminating the H-1 tenderer will be 
allowed to participate in on-line Reverse e- Auction over internet for bidding. However, if the techno 
commercially complied bidders are less than five then all the tenderers will be allowed to participate 
in online Reverse e-Auction over internet for bidding. 
 
 
 
7. User Help: 
1) Log on to https://etenders.gov.in/eprocure/app. 
2) Enter your Login ID & Password. Click on the link "Login". 
3) You will reach your account Home Page, click on the tab "Live auctions" on and then click to 
view the auction information against respective the tender ID no. & Tile 
#Check points for starting real time Bidding 
#Check the details of Reverse e-Auction participating for, 
#Had taken the vendor training 
#Correct Item name that is set for Reverse e-Auction 
Note: In case of any difficulties facing during reverse-e-auction, the bidders are advised to contact 
FMP Support Persons of M/s. National Informatics Centre Services Incorporated(NICSI), (i) Mr. Sk 
Nawajesh Rahman, e-mail ID rnawajesh@gmail.com- Contact No. 9831683690 & ii) Miss Armistha 
Kangsa Banik, e-mail: armistha.banik1989@gmail.com (Mob: 8240124812) 
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13. FORM OF DEED OF JOINT UNDERTAKING   

    (ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

FORM OF DEED OF JOINT UNDERTAKING TO BE EXECUTED BY THE BIDDER &      
** ‘ASSOCIATE’ / ‘PROMOTER COMPANY (IES) OF JVC’ FOR SUCCESSFUL 

PERFORMANCE OF THE CONTRACT OF “  .” 
 

This DEED of UNDERTAKING executed this…….. day of  ......... Two thousand  .............  by  

 M/s……………………………………. ...............................  a company registered under 

the………………… having its registered office at  ............  (hereinafter called the JV 

Company/Bidder/Contractor, which expression shall include its successors, administrators, 

executors and permitted assigns)  

And 
 
M/s  ............................................................................................. , a company incorporated 
under………………….. ................................................................  having its Registered Office at 
 ..................................................................................................... ………………, (hereinafter called 
the Associate which expression shall include its successors,  administrators,  executors 
and permit ted assigns)   
 
Or, 
 
M/s. ………………………………,  M/s. ………………………………,  M/s. ………………………………,  
M/s. ………………………………,  etc. (as applicable) , company(s) registered under …………………, 
…………………, …………………, ………….., etc. (as applicable) respectively, having registered 
office(s) at …………………, …………………, …………………, ………….., etc. (as applicable) 
respectively, the Promoter Company(ies)  of JVC [hereinafter called the " Promoter Company(ies)  
of JVC ", which expression shall include its successors,  administrators,  executors and 
permit ted assigns]   

 

and in favour of  

DAMODAR VALLEY CORPORATION , Established by the ACT XIV of 1948, having its Registered 

Office at  DVC TOWERS, VIP ROAD, KOLKATA- 700054, INDIA (hereinafter called "DVC" or 

"Employer" which expression shall include its successors, administrators, executors and 

assigns). 

WHEREAS, the Employer invited Bids vide NIT No. _____________________________ for 

Survey, Design, Supply, Erection, Testing & Commissioning works for replacement of 

existing ACSR Lark Conductor by HTLS (High Temperature Low Sag) conductor in respect 

of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS Conductor in respect of 33KV 

Kalyaneswari-Chabra Feeder of DVC as specified in its  
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Tender Document No. ______________________________________.  

 
AND WHEREAS, M/s  ................................................................. , {As Associate} meets the 
stipulated requirements as per Clause …………..of IFB of Tender Documents,  
 
Or, 

M/s. ………………………………,  M/s. ………………………………,  M/s. ………………………………,  

M/s. ………………………………,  etc. [as Promoter Company(ies)  of JVC  as applicable], fully meets 

the stipulated requirements as per Clause ……..of IFB of Bidding Documents ,  

And we, the Bidder & the ** Associate / Promoter Company(ies) jointly executed this irrevocable 

Deed of Joint Undertaking for effecting this Association that we shall be held jointly and severally 

responsible and bound unto the Employer for Survey, Design, Supply, Erection, Testing & 

Commissioning works for replacement of existing ACSR Lark Conductor by HTLS (High 

Temperature Low Sag) conductor in respect of 132KV D/C DTPS-JAMURIA line and AAAC 

Panther by HTLS Conductor in respect of 33KV Kalyaneswari-Chabra Feeder of DVC, in the 

event the Bid is accepted by the Employer resulting in a Contract (hereinafter called the 

"Contract"). 

 
WHEREAS M/s  (the Bidder/Contractor) is submitting its proposal No………………. dated 

……….in response to the aforesaid Invitation for Bid for Survey, Design, Supply, Erection, 

Testing & Commissioning works for replacement of existing ACSR Lark Conductor by HTLS 

(High Temperature Low Sag) conductor in respect of 132KV D/C DTPS-JAMURIA line and 

AAAC Panther by HTLS Conductor in respect of 33KV Kalyaneswari-Chabra Feeder of DVC. 

NOW THEREFORE, THIS UNDERTAKING WITNESSETH AS UNDER: 

1. That in consideration of the Award of the Contract by the Employer to the Contractor, 
we, the aforesaid ** Associate / Promoter Company(ies) of JVC and the Contractor, do 
hereby declare and undertake that we shall be jointly and severally responsible to the 
Employer for the successful performance of the contract of Survey, Design, Supply, Erection, 
Testing & Commissioning works for replacement of existing ACSR Lark Conductor by 
HTLS (High Temperature Low Sag) conductor in respect of 132KV D/C DTPS-JAMURIA 
line and AAAC Panther by HTLS Conductor in respect of 33KV Kalyaneswari-Chabra 
Feeder of DVC. 
 

2. In case of any breach of the Contract committed by the Contractor, we, the ** Associate 

/ Promoter Company(ies)  of JVC, do hereby undertake, declare and confirm that we shall 

be fully responsible for the successful performance of the contract of . Further if the 

Employer sustains any loss or damage on account of any breach of the Contract, we, the ** 

Associate / Promoter Company(ies) of JVC and Contractor, jointly and severally undertake to 

promptly indemnify, and pay such losses /damages caused to the Employer on its written 

demand without any demur, reservation, contest or protest in any manner whatsoever. 
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This is without prejudice to any rights of the Employer against the Contractor under the 

Contract and/or guarantees. It shall not be necessary or obligatory for the Employer to first 

proceed against the Contractor before proceeding against the ** Associate / Promoter 

Company (ies) of JVC, nor any extension of time or any relaxation given by the Employer to 

the Contractor would prejudice to any rights of the Employer under this Deed of Joint 

Undertaking to proceed against the ** Associate / Promoter Company (ies) of JVC. 

3. Without prejudice to the generality of the undertaking in paragraph 1 above, the manner of 

achieving the objectives set forth in paragraph 1 above shall be as follows: 

(a)     the ** Associate / Promoter Company(ies) of JVC shall depute their technical experts from 

time to time to the Contractor's works/Employer's project site as required by Employer and 

agreed to by the Contractor and  ** Associate / Promoter Company(ies) of JVC to facilitate 

the successful performance of the contract of  Survey, Design, Supply, Erection, Testing & 

Commissioning works for replacement of existing ACSR Lark Conductor by HTLS 

(High Temperature Low Sag) conductor in respect of 132KV D/C DTPS-JAMURIA line 

and AAAC Panther by HTLS Conductor in respect of 33KV Kalyaneswari-Chabra 

Feeder of DVC  and shall advise the Contractor suitable modifications of design and 

implement necessary corrective measures to discharge the obligations under the 

Contract. 

(b) In the event the ** Associate / Promoter Company(ies) of JVC and Contractor fail to 

demonstrate successful performance of the contract of  , the ** Associate / Promoter 

Company(ies) of JVC and the Contractor shall promptly carry out all the measures at their 

own expense and shall promptly provide corrected designs to the Employer Survey, 

Design, Supply, Erection, Testing & Commissioning works for replacement of 

existing ACSR Lark Conductor by HTLS (High Temperature Low Sag) conductor in 

respect of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS Conductor in 

respect of 33KV Kalyaneswari-Chabra Feeder of DVC   

(c) Implementation of the corrected designs and all other necessary repairs, 

replacements, rectifications or modifications and payments of financial liabilities, penalties 

and fulfilment of all other obligations as provided under the Contract shall be the joint 

and several responsibilities of the Contractor and  ** Associate / Promoter Company(ies) 

of JVC. 

 

4. We, the Contractor and ** Associate / Promoter Company(ies) of JVC do hereby undertake 

and confirm that the Undertaking shall be irrevocable and shall not be revoked till the 

expiry of warranty / guarantee period under the Contract and further stipulate that the 

Undertaking herein contained shall terminate after six months of satisfactory completion 

of such warranty / guarantee period. In case of delay in completion of warranty / guarantee 

period, the validity of this Deed of Joint Undertaking shall be extended by such period of 

delay. We further agree that this undertaking shall be without any prejudice to the various 

liabilities of the Contractor, including the Contract Performance Security as well as 
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other obligations of the Contractor in terms of the Contract. 

5. The Contractor and ** Associate / Promoter Company(ies) of JVC  will be fully responsible 

for the quality of works and timely delivery thereof to meet the work schedule under the 

Contract. 

6. In case of Award, in addition to the Contract Performance Security furnished by 

the Contractor, the ** Associate / Promoter Company(ies) of JVC shall furnish "as 

Security" an on demand Performance Bank Guarantee in favour of the Employer in a form 

acceptable to Employer as per provisions of the Bidding Documents. The value of such Bank 

Guarantee shall be as stipulated in the Bidding documents and it shall be guarantee 

towards the faithful performance/compliance of this Deed of Joint Undertaking in 

accordance with the terms and conditions specified herein. The Bank Guarantee shall be 

unconditional, irrevocable and valid for entire period of Contract, i.e. six months beyond the 

end of the warranty/guarantee period of the Survey, Design, Supply, Erection, Testing & 

Commissioning works for replacement of existing ACSR Lark Conductor by HTLS 

(High Temperature Low Sag) conductor in respect of 132KV D/C DTPS-JAMURIA line 

and AAAC Panther by HTLS Conductor in respect of 33KV Kalyaneswari-Chabra 

Feeder of DVC under the Contract. In case of delay in completion of the warranty/guarantee 

period, the validity of this Bank Guarantee shall be extended by the period of such delay. 

The Bank Guarantee amount shall be promptly paid to the Employer on demand without any 

demur, reservation, protest or contest. 

7. Any dispute that may arise in connection with this Deed of Joint Undertaking 

shall be settled as per arbitration procedure/rules mentioned in the Contract  

Document. This Deed of Undertaking shall be construed and interpreted in 

accordance with the Laws of India and the Courts of Kolkata shall have exclusive 

jurisdiction. 

8. We, the ** Associate / Promoter Company(ies) of JVC and the Contractor agree that this 

Undertaking shall be irrevocable and shall form an integral part of the Contract. We further 

agree that this Undertaking shall continue to be enforceable t ill the successful 

completion of Contract and till the Employer discharge it.  

9. That this Deed shall be operative from the effective date of the Contract. 

 
IN WITNESS WHEREOF, the Associate/Collaborator and the Contractor, through their 

authorized representatives, have executed these present and affixed common seals of their 

respective companies on the Day, Month and Year first mentioned above. 

                                                                       

                    

                                                                      **  For M/s   ………………... 

 (Promoter Company (ies) of JVC) 
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Witness         

Name ________________________ 

1. _____________________________ 
(Signatures of the  

authorized representative)                              Designation________________  

__________________________ 

(Official address)      Common Seal ____________________ 

 

 

                                                                        **  For M/s   ………………... 

 (Associate) 

 

 

 

Witness         

Name ________________________ 

2. _____________________________ 
(Signatures of the  

authorized representative)                              Designation________________  

 

_________________ 

(Official address)      Common Seal ____________________ 

Prime Bidder 

 

Witness         

1. _____________________________   Name _________ 

(Signatures of the  

authorized representative  

 

                                                              Designation___________ 

_____________________ 

(Official address)     Common Seal ____________________ 

 

 

** Delete whichever is not applicable as per the respective clause of QR of IFB. 
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14. FORM OF BANK GUARANTEE BY ** ASSOCIATE / PROMOTER COMPANY (IES) 

(TO BE STAMPED IN ACCORDANCE WITH STAMP ACT, IF 

ANY, OF THE COUNTRY OF THE ISSUING BANK) 

Bank Guarantee No. 

Date. 

(1) KNOW ALL MEN BY THESE PRESENTS that in consideration of Damodar Valley Corporation, 
a Corporation constituted and established under the Damodar Valley Corporation Act being Act No. 
XIV of 1948 and having its Headquarters at D.V.C. Towers, V I P Road, Kolkata-700054 
(hereinafter called “The Corporation”) having agreed to accept from ................................... 
....................................(hereinafter called “The Contractor”), a Bank Guarantee for Rs. 
..................................... in lieu of additional contract performance guarantee for the due fulfilment 
by the ** Associate / ‘Promoter Company(ies)’ of the *Purchase Order/Letter of Intent/Letter of 
Acceptance/work order No. .......................... issued by the Corporation for ............................... 
(Name & Description of the work/material) (hereinafter called “the said *Purchase Order/Letter of 
Intent/Letter of Acceptance/ work order”) we (hereinafter called “the Guarantor”) do hereby 
undertake to indemnify and keep indemnified the Corporation to the extent of Rs........................ 
(Rupees .....................) only against any loss or damage caused to or suffered by the Corporation 
by reason of any breach by any of the ** Associate / ‘Promoter Company (ies)’ of any of the 
terms and conditions contained in the said * Purchase Order/Letter of Intent/Letter of Acceptance/ 
work order of which breach the opinion of the Corporation shall be final and conclusive. 
 
(2) AND WE, .........................DO HEREBY Guarantee and undertake to pay forthwith on demand 
to the Corporation such sum not exceeding the said sum of ................... (Rupees .........................) 
only as may be specified in such demand, in the event of the Contractor failing or neglecting to 
execute fully efficiently and satisfactorily the order for .................... placed with it (the work tendered 
for by it) within the period stipulated in the said *Purchase Order/Letter of Intent/Letter of 
Acceptance/work order in accordance with terms and conditions contained or referred to in the said 
*Purchase Order/Letter of Intent/Letter of Acceptance/work order in the event of the ** Associate / 
‘Promoter Company(ies)’ refusing or neglecting to maintain satisfactory operation of the 
equipment or work or to make good any defect therein or otherwise to comply with and conform to 
the design, specification, terms and conditions contained or referred to in the said *Purchase 
Order/Letter of Intent/Letter of Acceptance/ work order. 
 
3) WE ........................... further agree that the guarantee herein contained shall remain in full force 
and effect during the period that would be taken for the performance of the said order as laid down 
in the said *Purchase Order/Letter of Intent/Letter of (Acceptance/work order including the warranty 
obligations and that it shall continue to be enforceable till all the dues of the Corporation under or 
by virtue of the said * Purchase Order/Letter of Intent/Letter of Acceptance/work order have been 
fully paid and its claims satisfied or discharged or till the Corporation or its authorized 
representative certified that the terms and conditions of the said * Purchase Order/Letter of 
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Intent/Letter of Acceptance/ work order have been fully and properly carried out by the said 
contractor and accordingly discharged the Guarantee. 
 
(4) WE ........................, the Guarantor undertake to extend the validity of Bank Guarantee at the 
request of the Contractor for further period or periods from time to time beyond its present validity 
period failing which we shall pay the Corporation the amount of Guarantee. 
 
(5) The liability under this guarantee is restricted to Rs.__________ only and will expire on…… and 
unless a claim in writing is presented to us or an action or suit to enforce the claim is filed against 
us within 06 months from ..................... all your rights will be forfeited and we shall be relieved of 
and discharged from all our liabilities (thereinafter). 
 
(6) The Guarantee herein contained shall not be determined or effected by liquidation or winding up 
or insolvency or closure of the Contractor. 
 
(7) The executants has the power to issue this guarantee on behalf of the Guarantor and holds full 
and valid power of Attorney granted in his favour by the Guarantor authorizing him to execute the 
Guarantee. 
 
(8) Notwithstanding anything contained herein above, our liability under this guarantee is restricted 
to Rs. ........ (Rupees only and our guarantee shall remain in force upto and unless a demand or 
claim under the guarantee is made on us in writing on or before all your rights under the guarantee 
shall be forfeited and we shall be relieved and discharged from all liabilities there under. 
 
WE, ............... Bank lastly undertake not to revoke this guarantee during the currency except with 
the previous consent of the Corporation in writing. In witness whereof we.............. have set and 
subscribed our hand on this .............. day of................... 21….. at…………. 
 

SIGNED, SEALED AND DELIVERED 
 
WITNESS : 

(Stamp of the executants) 
1) – 
2) – 
(Name & address in full with Rubber Stamp) 
 
*Mention the relevant along with reference number. 
 
Each page of B.G. to be signed by the executants with common Bank stamp and date 
 
** Delete whichever is not applicable as per the respective clause of QR of IFB 

NOTE: 

1. The stamp papers of appropriate value shall be purchased in the name of  the 
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Guarantee issuing Bank. 

2. (i)        The Bank Guarantee from a Bank as per the ITB  is acceptable to the 
Employer. 

(ii)   The Bank Guarantee from any other Indian or Foreign Bank of repute acceptable 

to the Employer, is also acceptable. 

(iii) While getting the Bank Guarantee issued, the ** Associate / ‘Promoter 

Company(ies)’ is required to ensure compliance to the points mentioned in Form of 

Bank Guarantee Verification Check List. Further, the contractor is required to fill up 

this Form and enclose the same with the Bank Guarantee. 
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15. PROFORMA FOR POWER OF ATTORNEY 

(To be submitted in case of Associates) 

(ON NON JUDICIAL STAMP PAPER) 

KNOW ALL MEN BY THESE PRESENTS that we M/s…………………………………….  a 

company registered under the………………… having its registered office at 

……………………………. and M/s.…………………………………. a company registered under 

the………………… having its registered office at ……………………………. all carrying on business 

at present in Associate, do hereby nominate, constitute and  appoint  Shri 

………………………………………… S/o 

 Shri ……………………………………. by caste ………………. by occupation 

…………………………. at present residing at ……………………………………… as the Constituted 

Attorney for and on behalf of our said Associated firm to do inter alia the following acts, deeds and 

things :- 

Whereas, the members of the Associate are interested in bidding and execution for the work of  
Survey, Design, Supply, Erection, Testing & Commissioning works for replacement of 
existing ACSR Lark Conductor by HTLS (High Temperature Low Sag) conductor in respect 
of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS Conductor in respect of 33KV 
Kalyaneswari-Chabra Feeder of DVC as per the NIT (mentioned below) and in accordance with 
the terms and conditions of the Bid Document and Whereas, it is necessary for the members of the 
Associate to designate someone with all necessary power and authority to do for and on behalf of 
the Associates all acts, deeds and things as may be necessary in connection with the Associate’s 
bid for the tender/contract or in the alternative to appoint someone, who would have all necessary 
power and authority to do all acts, deeds and things on behalf of the Associate, as may be 
necessary in connection with the Joint Associate’s bid for the tender/contract.  

 
Whereas, the Chief Materials Manager, Damodar Valley Corporation, Contracts & Materials 

Department, 3rd Floor, DVC Towers, VIP Road, Kolkata - 700054 has invited bid for the work of 

____________________________________________________________________________ 

__________________________________ against Tender Notice / NIT No. 

_____________________________________________. 

To do on behalf of the Associate, all or any of the acts, deeds or things as may be necessary or 

incidental to the Associate’s Bid for the Project, including signing and submission of bid, 

participation in conferences, responding to queries, submission of information/documents and 

generally to represent the Associate in all its dealing with DVC,____________________, any 

other Government Agency or any Person, in connection with the project until completion of the 

process of bidding and thereafter till agreement is entered into with DVC,________________. 
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And we the undersigned do hereby and at all times hereinafter shall ratify and confirm all and 

whatsoever other act or acts our said Attorney shall lawfully and bonafide do or act to be done by 

virtue of these presents. 

In witness whereof we have set and subscribed our hand on this __________________ day of 

__________________________ 

 

Witness : Signed, sealed and Delivered 

 

Witness:       _________________ 

1.    ...........................                                       Signed for and Behalf of M/s…. 

       ..........................                                        Name: 

                                                                          Designation: 

                                                                          Common Seal 

 

                                  _________________ 

2.    ...........................                                       Signed for and Behalf of M/s…. 

       ..........................                                        Name: 

                                                                          Designation: 

                                                                          Common Seal 

 

Signature of Power of Attorney Holder is attested hereby 
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16. POWER OF ATTORNEY 
 

(IN CASE OF JOINT VENTURE) 
(ON NON JUDICIAL STAMP PAPER) 

 
Know all men by these presents that we…………………………………………………., all carrying on 
business at present in Joint Venture under the name and style of having its office 
at…………………………....……………………., do hereby nominate, constitute and appoint 
Shri…………………………………….S/0…………………………………….by 
Caste………………………………… by Occupation…………………………………at present residing 
at……………………………..as the Constituted Attorney for and on behalf of our said Jo9nt Venture 
firm to do inter alia the following acts, deeds and things:- 
 
 
Whereas, the members of the Joint Venture…………………………..(herein after name of JV) having 
its office at………………………………………….are interested in bidding for the Project and 
implementing the Project in accordance with the terms and conditions of the Bid Document and other 
connected documents in respect of _________________the Project, and 
 
 
Whereas, it is necessary for the members of the Joint Venture to designate someone with all 
necessary power and authority to do for and on behalf of the Joint Venture all acts, deeds and things 
as may be necessary in connection with the Joint Venture’s bid for the Project or in the alternative to 
appoint someone, who would have all necessary power and authority to do all acts, deeds and things 
on behalf of the Joint Venture, as may be necessary in connection with Joint Venture’s Bid for the 
Project. 
 
 
Whereas DVC________________________ has invited Bid for the Work “Survey, Design, 
Supply, Erection, Testing & Commissioning works for replacement of existing ACSR Lark 
Conductor by HTLS (High Temperature Low Sag) conductor in respect of 132KV D/C DTPS-
JAMURIA line and AAAC Panther by HTLS Conductor in respect of 33KV Kalyaneswari-
Chabra Feeder of DVC” against Tender Notice No. _____________________________ 
 
1) To do on behalf of the Joint Venture, all or any of the acts, deeds or things necessary or 

incidental to the Joint Venture’s Bid for the Projects, including signing and submission of Bid 
participating in conferences, responding to queries, submission of information/documents and 
generally to represent the Joint Venture in all its dealing with DVC, 
________________________, any other Government Agency or any person, in connection with 
the Project until completion of the process of bidding and thereafter till the agreement is entered 
into with DVC, ___________________  

 
And we the undersigned do hereby and at all times hereinafter shall ratify and confirm all and 
whatsoever other act or acts our said Attorney shall lawfully and bonafide do or acts to be done 
by virtue of these presents. 
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In witness where of we have here unto set and subscribe our respective hands and seal this 

____________________________________Day of ____________________________2021 

 
Witness:                    ___________________ 
       Signed for and behalf of 
1)       Name: 
 
2)       ___________________ 
       Signed for and on behalf of 
       Name: 
 
 
 
Signature of Power of Attorney Holder is attested hereby 
 
 
_______________________________ 
Signature of Power of Attorney Holder 
 
 
_______________________________ 
Signature of person signing this Power 
Of Attorney for Joint Venture above 
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FORM NO. 17:  Format for INTEGRITY PACT 

 

INTEGRITY PACT 

                                                                            Between 
 
Damodar Valley Corporation (DVC), hereinafter referred to as “The Principal” 
                                              
                                                     AND 
 
……………………………………………………………………………………………… hereinafter 
referred to as “The Bidder/ Contractor” 
 
 
Preamble: 
 
The Principal intends to award, under laid down organizational procedures, contract(s) for 
…………………………………………………………………………  The Principal values full 
compliance with all relevant laws of the land, rules, regulations, economic use of resources and of 
fairness / transparency in its relations with its bidder(s) and/or contractor(s). 
 
 
In order to achieve these goals, the Principal will appoint Independent External Monitors (IEMs), 
who will monitor the tender process and the execution of the contract for compliance with the 
principles mentioned above. 
 
 
SECTION-1: COMMITMENTS OF THE PRINCIPAL 
 
1. The Principal commits itself to take all measures necessary to prevent corruption and to 
observe the following principles: 
 
a. No employee of the Principal, personally or through family members, will in connection with the 
tender for, or the execution of the contract, demand, take a promise for or accept, for self or third 
person, any material or immaterial benefit which the person is not legally entitled to. 
 
 
b. The Principal will, during the tender process treat all Bidder(s) with equity and reason. The 
Principal will in particular, before and during the tender process, provide all Bidder(s) the same 
information and will not provide to any Bidder(s) confidential/additional information through which 
the Bidder(s) could obtain an advantage in the tender process or contract execution. 
 
c. The Principal will exclude from the process all known prejudiced persons. 
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(2) If the Principal obtains information on the conduct of any of its employees which is a criminal 
offence under the IPC/PC Act, or if there be a substantive suspicion in this regard, the Principal will 
inform the Chief Vigilance Officer and in addition can initiate disciplinary actions. 
 
 
 
 
SECTION-2: COMMITMENTS OF THE BIDDER(s)/CONTRACTOR(s) 
 

1. The Bidder(s)/ Contractor(s) commit themselves to take all measures necessary to prevent 
corruption. The Bidder(s)/ Contractor(s) commit themselves to observe the following principles 
during participation in the tender process and during the contract execution. 
 
a. The Bidder(s)/Contractor(s) will not, directly or through any other person of firm, offer, promise or 
give to any of Principal’s employees involved in the tender process or the execution of the contract, 
or to any third person any material or other benefit, which he/she is not legally entitled to, in order 
to obtain in exchange any advantage of any kind whatsoever during the tender process or during 
the execution of the contract. 
 
b. The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or, 
understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 
restrict competitiveness or to introduce cartelization in the bidding process. 
 
c. The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/PC Act; further 
the Bidder(s)/ Contractor(s) will not use improperly, for purposes of competition or personal gain, or 
pass on to others, any information or document provided by the Principal as part of the business 
relationship, regarding plans, technical proposals and business details, including information 
contained or transmitted electronically. 
 
d. The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the 
Agents/Representatives in India, if any. Similarly, the Bidder(s)/Contractor(s) of Indian Nationality 
shall furnish the name and address of the foreign principals, if any. Further, details as mentioned in 
the “Guidelines on the Indian Agents of Foreign Suppliers” shall be disclosed by the Bidder(s)/ 
Contractor(s). Further, as mentioned in the Guidelines all the payment made to the Indian 
agent/representative shall be in Indian Rupees only. Copy of the “Guidelines on the Indian Agents 
of Foreign Suppliers” is attached. 
 
e. The Bidder(s)/ Contractor(s) will, when presenting their bid, disclose any and all payments made, 
is committed to or intends to make to agents, brokers or any other intermediaries in connection with 
the award of the contract. 
 
f. The Bidder(s)/ Contractor(s) who have signed the Integrity Pact shall not approach the courts 
while representing the matter to IEMs and shall wait for their decision in the matter. 
 
(2) The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above or 
be an accessory to such offences. 
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SECTION-3: DISQUALIFICATTION FROM TENDER PROCESS AND EXCLUSION FROM 
FUTURE CONTRACTS 
 
If the Bidder(s)/Contractor(s), before award or during execution has committed a transgression 
through a violation of section-II above, or in any other form such as to put his reliability or credibility 
in question, the Principal is entitled to disqualify such Bidder(s)/Contractor(s) from the tender 
process or to terminate the contract, if already signed and to take action as per the procedure of 
“Banning of business dealings" of the Principal. 
  
 
SECTION-4: COMPENSATION FOR DAMAGES 
  
(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award 
according to Section 3, the Principal is entitled to demand and recover the damages equivalent to 
Earnest Money Deposit/ Bid Security. 
 
(2) If the Principal has terminated the contract according to Section 3, or if the Principal is entitled 
to terminate the contract according to Section 3, the Principal shall be entitled to demand and 
recover from the Contractor liquidated damages equivalent to Security deposit cum Performance 
Bank Guarantee, and if the amount of damage exceeds the amount of Security Deposit cum 
Performance Bank Guarantee, then the Principal shall be entitled to recover the balance amount of 
damage from the Contractor either in cash or from the amount payable and due from such 
Contractor in other contracts being executed by him with DVC. 
 
SECTION-5: PREVIOUS TRANSGRESSION 
 
(1) The Bidder declares that no previous transgressions occurred in the last three years with any 
other Company in any country conforming to the anti-corruption approach or with any Public Sector 
Enterprise in India that could justify his exclusion from the tender process. 
 
(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender 
process or action can be taken as per the procedure of “Banning of business dealings" of the 
Principal. 
 
SECTION 6: EQUAL TREATMENT OF ALL BIDDERS/CONTRACTORS/SUB-CONTRACTORS 
 
1. In case of Subcontracting, the Principal Contractor shall take the responsibility of the adoption of 
Integrity Pact by the subcontractor. 
 
2. The Principal will enter into agreements with identical conditions as this one with all Bidders and 
Contractors. 
 
3. The Principal will disqualify from the tendering process all bidders who do not sign this Pact or 
violate its provisions. 
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SECTION-7: CRIMINAL CHARGES AGAINST VIOLATING BIDDER(S) / CONTRACTOR(S) / 
SUBCONTRACTOR(S) 
  
If the Principal obtains knowledge of conduct of a Bidder/Contractor, or Subcontractor, or of an 
employee or a representative or an associate of the Bidder, Contractor or Subcontractor, which 
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal will 
inform the same to the Chief Vigilance Officer. 
 
SECTION-8: INDEPENDENT EXTERNAL MONITOR 
 
(1) The Principal appoints competent and credible Independent External Monitor for this Pact after 
approval of Central vigilance Commission. The task of the Monitor is to review independently and 
objectively, whether and to what extent the parties comply with the obligations under this 
agreement. 
 
(2) The Monitor is not subject to instructions by the representatives of the parties and performs 
his/her functions neutrally and independently. The Monitor would have access to all Contract 
documents, whenever required. It will be obligatory for him/her to treat the information and 
documents of the Bidders/Contractors as confidential. He/she reports to the Chairman, DVC. 
 
(3) The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without restriction 
to all Project documentation of the Principal including that provided by the Contractor. The 
Contractor will also grant the Monitor, upon his/her request and demonstration of a valid interest, 
unrestricted and unconditional access to their project documentation. The same is applicable to 
Sub-contractors. 
 
(4) The Monitor is under contractual obligation to treat the information and documents of the 
Bidder(s)/ Contractor(s)/ Sub-contractor(s) with confidentiality. The Monitor has also signed 
declarations on 'Non-Disclosure of Confidential Information and of 'Absence of Conflict of Interest'. 
In case of any conflict of interest arising at a later date, the IEM shall inform Chairman, DVC and 
recuse himself / herself from that case. 
 
(5) The Principal will provide to the Monitor sufficient information about all meetings among the 
parties related to the Project provided such meetings could have an impact on the contractual 
relations between the Principal and the Contractor. The parties offer to the Monitor the option to 
participate in such meetings. 
 
(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he/she will 
so inform the Management of the Principal and request the Management to discontinue or take 
corrective action, or to take other relevant action. The monitor can in this regard submit non-binding 
recommendations. Beyond this, the Monitor has no right to demand from the parties that they act in 
a specific manner, refrain from action or tolerate action. 
 
(7) The Monitor will submit a written report to the Chairman, DVC within 8 to 10 weeks from the 
date of reference or intimation to him by the Principal and, should the occasion arise, submit 
proposals for correcting problematic situations. 
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(8) If the Monitor has reported to the Chairman DVC, a substantiated suspicion of an offence under 
relevant IPC/ PC Act, and the Chairman DVC has not, within the reasonable time taken visible 
action to proceed against such offence or reported it to the Chief Vigilance Officer, the Monitor may 
also transmit this information directly to the Central Vigilance Commissioner. 
 
(9) The word 'Monitor' would include both singular and plural. 
 
(10) DETAILS OF INDEPENDENT EXTERNAL MONITOR (IEM) APPOINTED BY DVC. 

Sl. No. Name Address e-mail 

1.  
Shri Bam Bahadur Singh, 

Ex- CMD, MSTC 

Flat No. 1802, Uniworld 

City, Newtown, Rajarhat, 

Kolkata, West Bengal, 

Pin-700160 

bbsinghbeml@gmail.com 

2.  
Dr. Atanu Purkayastha, IAS 

(Retd.) 

D II/113, Kaka Nagar, 

Dr. Zakir Hussain Road, 

New Delhi, Pin-110003 

dratanu2011@gmail.com 

 
 
SECTION- 9: PACT DURATION 
 
This Pact begins when both parties have legally signed it. It expires for the Contractor 12 months 
after the last payment under the contract, and for all other Bidders 6 months after the contract has 
been awarded. Any violation on the same would entail disqualification of the bidders and exclusion 
from future business dealings. 
 
If any claim is made / lodged during this time, the same shall be binding and continue to be valid 
despite the lapse of this pact as specified above, unless it is discharged / determined by Chairman 
of DVC. 
 
 
SECTION-10: OTHER PROVISIONS 
 
1. This agreement is subject to Indian law. Place of performance and jurisdiction is the Registered 
Office of the Principal, i.e. Kolkata. 
 
2. Changes and supplements as well as termination notices need to be made in writing. Side 
agreements have not been made. 
 
3. If the contractor is a partnership or consortium, this agreement must be signed by all partners or 
consortium members. 
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4. Should one or several provisions of this agreement turn out to be invalid, the remainder of this 
agreement remains valid. In this case, the parties will strive to come to an agreement to their 
original intentions. 
 
5. Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 
 
6. In the event of any contradiction between the Integrity Pact and its annexure, the clause in the 
Integrity Pact will prevail. 
 
 
 
 
 
(For & on behalf of DVC)                                                  (For & on behalf of Bidder/Contractor) 
 
(Office Seal)                                                                         (Office Seal) 
 
 
 
 
Witness 1: ………………………………. 
 
(Name & Address) ………………………… 
 
 
 
Witness 2: ………………………………. 
 
(Name & Address) ………………………. 
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GUIDELINES FOR INDIAN AGENTS OF FOREIGN SUPPLIERS 

1.0  There shall be compulsory registration of agents for all Global (Open) Tender and Limited 

Tender of DVC. 

 

1.1 Registered agents will file an authenticated Photostat copy duly attested by a Notary Public / 

original certificate of the principal confirming the agency agreement and giving the status being 

enjoyed by the agent and the commission / remuneration / salary/ retainer ship being paid by the 

principal to the agent before the placement of order by DVC. 

1.2 Wherever the Indian representative have communicated on behalf of their principals and the 

foreign parties have stated that they are not paying any commission to the Indian agents, and the 

Indian representative is working on the basis of salary or as retainer, a written declaration to this 

effect should be submitted by the party (i.e. Principal) before finalizing the order. 

 

2.0 DISCLOSURE OF PARTICULARS OF AGENTS/ REPRESENTATIVES IN INDIA, IF 

ANY. 

2.1 Tenderers of Foreign nationality shall furnish the following details in their offer. 

2.1.1 The name and address of the agents/representatives of India, if any and the extent of 

authorization and authority given to commit the Principals, in case the agent/ representative be a 

foreign company, it shall be confirmed whether it is real substantial Company and details of the 

same shall be furnished. 

2.1.2 The amount of commission/ remuneration included in the quoted price(s) for such agents/ 

representatives in India. 

2.1.3 Confirmation of the Tenderer that the commission/ remuneration if any, payable to his agents/ 

representatives in India, may be paid by DVC in Indian Rupees only. 

2.2 Tenderers of Indian Nationality shall furnish the following details in their offers: 

2.2.1 The name and address of the foreign principals indicating their nationality as well as their 

status, i.e, whether manufacturer or agents of manufacturer holding the Letter of Authority of the 

Principal specifically authorizing the agent to make an offer in India in response to tender either 

directly or through the agents/ representatives.  

2.2.2 The amount of commission / remuneration included in the price (s) quoted by the Tenderer for 

himself. 

2.2.3 Confirmation of the foreign principals of the Tenderer that the commission/ remuneration, if 

any, reserved for the Tenderer in the quoted price (s), may be paid by DVC in India in equivalent 

Indian Rupees on satisfactory completion of the Project or supplies of Stores and Spares in case of 

operation items.  
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2.3 In either case, in the event of contract materializing, the term of payment will provide for 

payment of the commission / remuneration, if any payable to the agents/ representatives in India in 

Indian Rupees on expiry of 90 days after the discharge of the obligation under the contract. 

2.4 Failure to furnish correct and detailed information as called for in paragraph- 2.0 above will 

render the concerned tender liable to rejection or in the event of a contract materializing, the same 

liable to termination by DVC. Besides this there would be a penalty of banning business dealing 

with DVC or damage or payment of a named sum. 
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FORM No. 18 

 [Whether the Bidder is presently debarred / banned by any other procuring 
entity for violation of ‘Public Procurement (Preference to Make In India)]. 
 
(To be submitted during uploading of techno-commercial bid) 
 
Survey, Design, Supply, Erection, Testing & Commissioning works for replacement of 
existing ACSR Lark Conductor by HTLS (High Temperature Low Sag) conductor in respect 
of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS Conductor in respect of 33KV 
Kalyaneswari-Chabra Feeder of DVC 
 
NIT NO. …………………………………………………………….. 
 
Bidder's Name and Address:                                                                          To 
                                                                                                                        Chief Engineer-I (C&M), 

                                                                                                               C&M Department, 
                                                                                                                  DVC, DVC Towers, 

               VIP Road, Kolkata- 
                                                                                                700054 

Dear Sir, 

We have read the provisions of “Preference to Make in India – regarding. In terms of the 
requirement of the aforesaid provisions, we confirm the following:- 
 

 
Whether the Bidder is presently debarred / 
banned by any other procuring entity for 
violation of ‘Public Procurement (Preference to 
Make In India), Order 2017’ (PPP-MII Order) 
dated 15.06.2017 and its subsequent revisions / 
amendments issued by Department of Industrial 
Policy and Promotion (DIPP) . 

 

Yes / NO 
[Strike off, whichever is not applicable] 

 

 
We further agree to furnish any information as a proof of the above to your satisfaction as and 
when required. 
 
 
Date : (Signature)……………. 
Place : (Designation)…………… 
(Printed Name)…………… 
(Common Seal)……….. 
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FORM No. 19 

Survey, Design, Supply, Erection, Testing & Commissioning works for replacement of 
existing ACSR Lark Conductor by HTLS (High Temperature Low Sag) conductor in respect 
of 132KV D/C DTPS-JAMURIA line and AAAC Panther by HTLS Conductor in respect of 33KV 
Kalyaneswari-Chabra Feeder of DVC  
 
 
NIT NO. DVC/Tender/Head Quarter/SPE/CMM/Works and Service/00052 
 
(Declaration regarding Local content in Ex-works price included in our bid price)  
 
Bidder's Name and Address:                                                                    To  

Chief Engineer-I(C&M), 
   C&M Department, 

     DVC, DVC Towers, 
     VIP Road, Kolkata- 

          700054 
Dear Sir,  
 
We have read the provisions of “Preference to Make in India and granting of purchase preference 
to Class-I local suppliers”. In terms of the requirement of the aforesaid provisions, we hereby 
declared the followings:-  
 
1.0 (A) In order to avail purchase preference, we confirm that we are a Local supplier, and the 
Local content in Ex-works price is …….. % of the total Ex-works price for the EPC project.  
 
1.0 (B) We undertake that a certificate from the statutory auditor or cost auditor of the company (in 
the case of companies) or from a practicing cost accountant or practicing chartered accountant (in 
respect of suppliers other than companies) certifying the percentage of local content shall be 
submitted by us.  
 
2.0 We further agree to furnish any information as a proof of the above to your satisfaction as and 
when required.  
 
                                                                                                                    (Signature)…………….  
Date :                                                                                                          (Designation)……………  
Place :                                                                                                         (Printed Name)……………  
                                                                                                                    (Common Seal)……….. 
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FORM No. 20 

On Non-Judicial Stamp Paper of Appropriate Value 

JOINT DEED OF UNDERTAKING BY THE 

LICENSOR ALONG WITH THE BIDDER 

THIS  DEED  OF  UNDERTAKING  executed  this……day  of  ………………..Two  

Thousand 

………… and by M/s…………….a Company incorporated under the laws of . and 

having its Registered Office at ................................ (hereinafter called the “Licensor” which 

expression   shall   include   its   successors,   executors   and   permitted   assigns),   and   

M/s. 

       , a Company incorporated under the

 laws of INDIA having its  Registered Office at 

  , India (hereinafter called the 

“Bidder”/”Supplier” which expression shall include its successors, executors and permitted 

assigns) in favour of (insert name of the Purchaser), a Company incorporated under the 

Companies Act of 1956 having its registered office at (insert registered address of the Purchaser) 

(hereinafter called the “Purchaser” which expression shall include its successors, executors 

and permitted assigns) 

WHEREAS the “Purchaser” invited Bid as per its Tender 

Document:…………………….. 

VIDE NIT NO………, DATED ……… 

AND WHEREAS Clause No …. of QR, of Bid document, Vol-I forming part of the Bid 

Documents inter-alia stipulates that the Bidder along with the Licensor must fulfill the 

Qualifying Requirements and be jointly and severally bound and responsible for the successful 

performance of the Contracting the event the Bid submitted by the Bidder is accepted by the 

Purchaser resulting in a Contract. 

AND WHEREAS the Bidder has submitted its Bid to the  Purchaser  VIDE  NIT  No.  

……………, DATED  ……………..  based on Licensee  of  the Licensor. 
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NOW THEREFORE THIS UNDERTAKING WITNESSETH as under: 

1.0  In consideration of the award of Contract by the Purchaser to the Bidder (hereinafter 

referred to as the “Contract”) we, the Licensor and the Bidder/Supplier do hereby 

declare that we shall be jointly and severally bound unto the (insert name of the 

Purchaser), for the successful performance of the Contract and shall be fully 

responsible for the design, manufacture, testing, supply on final destination delivery at 

site basis and successful performance of package(s) in accordance with the Contract 

Specifications. 

2.0   Without in any way affecting the generality and total responsibility in terms of this Deed 

of Undertaking, the Licensor in particular hereby agrees to depute their technical 

experts to the Supplier’s Works as considered necessary by the Purchaser, Supplier 

and the Licensor to ensure proper design, manufacture, Quality Management, 

testing, supply on final destination delivery at site basis and successful performance 

of the goods in accordance with Contract Specifications and if necessary the Licensor 

shall advise the Supplier suitable modifications of designs and implement necessary 

corrective measures to discharge the obligations under the Contract. 

3.0  This Deed of Undertaking shall be construed and interpreted in accordance with the 

laws of India and the courts in Kolkata shall have exclusive jurisdiction in all matters 

arising under the undertaking. 

4.0  As a security, the Licensor shall apart from the Supplier’s performance guarantee, 

furnish a Contract Performance Guarantee from its Bank in favour of the Purchaser in 

a form acceptable to the Purchaser. The value of such guarantee shall be equal to 

___% (____percent)  of value of the Contract awarded by the Purchaser to the 

Supplier and it shall be part of guarantee towards the faithful performance/compliance 

of this Deed of Undertaking in terms of the Contract. The Guarantee shall be 

unconditional, irrevocable and valid for the entire period of the Contract, namely till 

the end of the Defect Liability Period of under the Contract. The Bank Guarantee 

amount shall be payable to the Purchaser on demand without any reservation or 

demur. 

5.0 We, the Licensor undertakes to guarantee sequential and timely supply of equipments 

and materials and submission of technical information and data as desired by the 

Purchaser so as to meet the overall construction schedule. 
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6.0  We, the Licensor and the Bidder/Supplier confirm that the licensee agreement shall be 

valid for a period of at least five (5) years after the guarantee period of the goods to 

be supplied under the Contract. 

7.0 We, the Licensor and the Bidder/Supplier agree that this undertaking shall be 

irrevocable and shall form an integral part of the Contract and further agree that this 

undertaking shall continue to be enforceable till the Purchaser discharges it. It shall 

become operative from the effective date of Contract. 

IN WITNESS WHEREOF the Licensor and the Bidder/Supplier have through their 

Authorized Representatives executed these presents and affixed Common seals of their 

respective Companies, on the day, month and year first above mentioned. 

 

 WITNESS         For………………….. 

 

 Signature………………………..                  Name……………….. 

 

Name………………………..          Common Seal of Company 

        …...………………… 

Office Address…………………… 

WITNESS         For………………….. 

 

 Signature………………………..                  Name……………….. 

 

Name………………………..          Common Seal of Company 

        …...………………… 

Office Address…………………… 
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Note: 

  

1. For the purpose of executing the Deed of Joint Undertaking, the non-judicial stamp 

papers of appropriate value shall be purchased in the name of executant(s). 

  

2. The Undertaking shall be signed on all the pages by the Authorized representatives of 

each of the partners and should invariably be witnessed. 

 

3. This Deed of Joint Undertaking duly attested by Notary Public of the place(s) of the 

respective executant(s), shall be submitted along with the Bid.  
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FORM No. 21 

NON-JUDICIAL STAMP OF Rs.100/- 

DECLARATION 

REF.: NIT NO………,                                            DATED ……… 

 

(As per requirement of Clause No …. of QR, of Bid document, Vol-I of Tender Notice 

no………..,    DATED    ………………    for    “……………………………………”. 

To, 
The Chief Materials Manager, 
C&M Department, 3rd Floor,  
Damodar Valley Corporation 
DVC Towers, VIP Road 
Kolkata, West Bengal 
Pin-700054. 

Dear Sir, 

We, 

, 

who are established and reputable manufacturer of HTLS having production facilities at 

      (herein after called

 the Manufacturer), do hereby  authorize 

M/s. having its registered 

office on Principal to Principal basis to submit a bid and subsequently negotiate and sign the 

contract with Damodar Valley Corporation (DVC), Kolkata(hereinafter called the “Purchaser”) 

against their Tender Notice No. ………………., dated ………….. including the above plant and 

equipment or other goods produced by us. 

Whereas, as per requirement of Clause No …. of the QR of the above mentioned tender 

Notice, we do hereby declare that the HTLS Conductor & equipments produced by us and 

subsequently required against this tender will meet the following criteria: 
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This decision will from an integral part of legally enforceable undertaking jointly between

 M/S 

  & 

M/S to guarantee quality, 

timely supply, performance, service support, availability of spares during lifecycle of the 

offered equipments and defect liability obligations as specified in the relevant Technical 

Specification and General Conditions of Contract against above NIT/ Bid Document. 

Verified on this -------------------------- day of ------------------------------, 20…. that the 

above statement are true and correct to the best of my knowledge and belief. 

 

 

For For 

 

 

 

 

 

(Name of Designation with seal) (Name & Designation with Seal) 
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FORM NO. -22 : CERTIFICATE TO BE SUBMITTED BY THE BIDDER w.r.t. Make in India Policies. 

(Bidder’s Letterhead) 

1. We certify that we have read the orders of Department of Industrial Policy and Promotion, MoC&I, GOI 
vide No. P-45021/2/2017-B.E.-II dated 15.06.2017 [Public Procurement (Preference to Make in India) 
Order’2017] and its subsequent revisions/amendments issued by MoF, GOI or, by MoP, GOI time to 
time. 

 

2. We further certify that we have not been debarred / banned by any other procuring entity for violation 
of ‘Public Procurement (Preference to Make in India), Order 2017’ dated 15.06.2017 and its subsequent 
revisions / amendments issued by Department of Industrial Policy and Promotion (DIPP), MoC&I, GOI. 

 
We further agree to furnish any information as a proof of the above to your satisfaction as and when 
required. 
 

3. We certify that we have read the MoP, GOI’s order vide no. No.11/05/2018-Coord. Dated 28.07.2020 & 
17.09.2020 and its subsequent revisions/amendments (if any) issued by MoP, GOI time to time with 
regards to “Procurement only from the ‘Class-I Local Suppliers’ for the items as mentioned in Annexure-I 
of the above order dated 17.09.2020” and “the items as mentioned in Annexure-II of the above order 
dated 28.07.2020, manufactured under license from foreign manufacturers holding intellectual property 
rights and where there is a transfer of technology” and "verification of self-declarations and/or, 
auditor’s/ accountant’s certificates on Local Content submitted by the manufacturer/ supplier randomly 
and in case of complaint by the committee constituted vide the above order. In case of false 
documents/misrepresentation of the facts requisite action against such manufacturer/ supplier will be 
taken based on the recommendation of the Committee”. 

 
We further certify that we will follow all requirements in this regard and are eligible to be considered. 

 
4. We certify that we have read the orders of Department of Expenditure, Public Procurement Division, 

MOF vide F.No.6/18/2019-PPD dated 23/07/2020 (Public Procurement No.1 & Public Procurement No.2) 
and dated 24/07/2020 (Public Procurement No.3) and its subsequent revisions/amendments issued by 
MoF, GOI or, by MoP, GOI time to time, regarding requirement of registration with the Committee of 
DPIIT, MoC&I, GOI for procurement from a bidder and/or, sub-contractor of a country which shares a 
land border with India (except for the Countries to which the Government of India has extended lines of 
credit or, in which the Government of India is engaged in development projects). 

 
We further certify that we fulfil all requirements in this regard and are eligible to be considered. [where 
applicable, evidence of valid registration by the Competent Authority shall be submitted by us]. 

 
5. We certify that we have read the MoP, GOI’s orders vide no. 25-11/6/2018-PG dated 02.07.2020 & vide 

no. 11/05/2018-Coord dated 23.07.2020 and its subsequent revisions/amendments issued by MoP, GOI 
time to time with regards to “testing of imported items to protect the security, integrity and reliability of 
the strategically important and critical Power Supply System & Network in the country, considering 
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vulnerabilities in the Power Supply System & Network mainly arise out of the possibilities of cyber-
attacks through malware / Trojans etc. embedded in imported equipment”. 

 
We further certify that we will follow all requirements in this regard and are eligible to be considered. 
 
 

     Date: 
 

Place: 
 
 
                                                                                                          (Authorised Signatory) 
 

                (Printed Name) 
 

(Designation) ----------------- 
 

     (Name) ---------------------- 
 
     Address--------------------- 
 

                 (Company Seal) 
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